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 PART 1 - GENERAL PROVISIONS 
 
 SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS AND SYMBOLS  
 
1-1  TERMS.  Add the following: 
 

Any references to the Road Department or Department of County Engineer in the 
Contract Documents shall mean the Department of Public Works. 
 
1-2  DEFINITIONS.   
 
Agency – Add the following to the definition in the Standard Specifications: 
 
The Agency shall be as specified in the Special Provisions or on the Construction Permit. 
 
Board – Replace the definition in the Standard Specifications with the following: 
 
The Board of Supervisors of the County of Los Angeles. 
 
Contract Documents - Add the following to the end of the definition in the Standard 
Specifications: 
 
Additions and Amendments to the Standard Specifications for Public Works Construction of 
the County of Los Angeles Department of Public Works. 
 
Engineer – Replace the definition in the Standard Specifications with the following: 
 
The Director of Public Works of the County of Los Angeles acting either directly or through 
authorized agents.  Pursuant to the authority of the Los Angeles County Code, the term 
"Director of Public Works" shall mean the Road Commissioner or County Engineer, County 
of Los Angeles; or Chief Engineer, Los Angeles County Flood Control District; as 
appropriate. 
 
Add the following definitions: 
 
Additions and Amendments – The Additions and Amendments to the Standard 
Specifications for Public Works Construction of the County of Los Angeles Department of 
Public Works. 
 
Allowance - An amount established in the Bid by the Agency for the purpose of reimbursing 
the Contractor for its actual expenses plus the specified markup for an item of work. 
 
Backbone Pipeline - A main waterline which delivers flow to a main section of the service 
area. 
 
Bid Guaranty - The cash, certified check or Bidder=s surety bond accompanying the Bid as 
a guaranty that the Bidder will enter into a Contract with the Board for the performance of the 
Work. 
    
Caltrans - State of California Department of Transportation. 
 
Cape Seal - A roadway surfacing consisting of emulsion-aggregate slurry placed over chip 
seal. 
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Chief Engineer - The Chief Engineer of the Los Angeles County Flood Control District. 
 
Claim - A separate demand by the Contractor for (A) a time extension, (B) payment of 
money or damages arising from work done by or on behalf of the Contractor pursuant to 
the Contract and payment of which is not otherwise expressly provided for or the claimant 
is not otherwise entitled to, or (C) an amount, the payment of which is disputed by the 
Agency. 
 
Connector Pipe - A storm drain pipe conduit constructed for the purpose of directly 
connecting a catch basin, inlet structure or other water collecting facility (or interconnecting 
same) to a main line storm drain conduit and for which a profile is normally not shown on 
the Plans.   
 
Construction Permit – A written warrant or agreement granted by the Agency authorizing 
the special use of property or right of way as stipulated by County Codes, Title 2, Section 
2.83 (Land Development), Title 16 (Streets and Highways), Title 20 (Utilities and Flood 
Control District), and Title 21 (Subdivisions). 
 
Cross-Connection Backflow Prevention Device - Device (and requirements) as 
established by the Los Angeles County Water Works District  (LACWWD) to prevent the 
potential backflow from the service premises from entering the LACWWD's water system. 
 
County - The County of Los Angeles. 
 
Department - The County of Los Angeles Department of Public Works. 
 
Extra Long Tonne(Ton) - The amount of slurry produced by combining one tonne(ton) of 
dry mineral aggregate with the specified amounts of emulsified asphalt, water, and when 
specified, accelerator or retardant. 
 
Fire Service Line - A waterline whose sole function is to serve a particular building or 
property with fire protection. 
 
House Lateral - Same as House Connection Sewer 
 
House Plumbing - Plumbing fixtures, devices, and piping within a building or structure 
including pipes on the property from the meter. 
 
Main Line Conduit - A storm drain, sewer line, or water main conduit for which a profile is 
shown on the Plans and not otherwise labeled or where a profile is not shown and is 
labeled as "Main Line" or "M.L." 
 
Master Metered - A situation where one meter serves more than one customer and there is 
a common association or organization responsible for payment. 
 
Off-Site or Off-Tract Waterline - A waterline beyond tract boundaries connecting the tract 
waterlines with the LACWWD's system. 
 
Pressure Zone - The zone within the LACWWD's system; same as Service Zone. 
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Private Contract Sewer (PC) - A public sewer constructed to the requirements of the 
Standard Specifications under the provisions of Title 20, Division 2, of the Los Angeles 
County Code by a private party upon issuance of a Construction Permit by the Department. 
Once accepted by the Department, ownership is transferred to the County and 
maintenance is performed by a sewer maintenance district. 
 
Private Developer - A private party developing a parcel of land with private funds. 
 
Private Drain (PD) - A drainage system constructed to the requirements of the Standard 
Specifications under the provisions of Title 21 of the Los Angeles County Code by a private 
party upon issuance of a Construction Permit by the Agency.  Under terms of the 
Construction Permit, the drainage facility may be maintained by the owner or deeded to the 
Los Angeles County Flood Control District or a Drainage Benefit Assessment District for 
operation and maintenance. 
 
Project - See Work. 
 
Quality Assurance - Those standards, systems, processes, procedures and activities 
exercised by the Agency and the Engineer to ensure that the Work is constructed by the 
Contractor in accordance with the Contract Documents.   
 
Quality Control - Those standards, systems, processes, procedures and activities 
exercised by the Contractor to ensure that the Work is constructed in accordance with the 
Contract Documents.   
 
Required Fire Flow - A requirement for fire protection water flow established and 
determined by the jurisdictional fire department using Insurance Services Office guidelines. 
 
Service Line - The waterline between the Main Line and the meter within public right-of-
way. 
 
Service Zone - See Pressure Zone. 
    
Subdivision Street - A public street, road, or highway constructed to the requirements of 
the Standard Specifications under the provisions of Title 21 of the Los Angeles County 
Code within existing or proposed street right of way by a private party under a Construction 
Permit issued by the Department with the intention of transferring the street improvements 
to the County of Los Angeles. 
 
Tract Waterlines - The system of street waterlines and service lines constructed by a 
Private Developer within an approved tract. 
 
Water Main or Main Line - The water pipeline system usually consisting of pipelines 
150mm(6 inches) and larger which supplies water to the service lines, fire hydrants, or fire 
service lines. 
 
Water Purveyor - Agency or utility supplying water. 
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1-3  ABBREVIATIONS.  
 
1-3.2  Common Usage.  Add the following abbreviations:     
 

Abbreviation Word or Words 
 

ACOP Accumulative Capital Outlay Project 
AHD Ahead 
AL Allowance 
AQMD Air Quality Management District 
ARHM Asphalt-rubber hot-mix 
ARV Air relief value 
ASSY Assembly 
BAGR  Bridge approach guard railing 
BB Beginning of bridge 
BMP Best Management Practice 
BPF Blows per foot 
CC Cash Contract 
CHNL  Channel 
CIDH Cast-in-drilled-hole 
CIP  Cast-in-place  
CLR Clear or clearance 
CLSM   Controlled Low Strength Material 
CQC  Contractor Quality Control 
CW  Crosswalk 
DBL Double 
DLC Detector Lead-in Cable   
DMBB  Double metal beam barrier 
EB  End of bridge 
EI Externally illuminated 
EPR End of pavement return 
ETW   Edge of traveled way 
EW  Endwall 
FAA  Federal Aviation Administration 
FHWA Federal Highway Administration 
FLG Flange 
FTA  Fully traffic actuated 
G  Green 
GR Guard railing 
GTE General Telephone Company 
H/P  High point 
HS High strength 
HW  Headwall 
II Internally illuminated 
ILD  Inductive loop detector 
IS International Symbols 
ISNS  Illuminated Street Name Sign 
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Abbreviation Word or Words     
 
LACDPW  Los Angeles County Department of Public Works 
LACDHS Los Angeles County Department of Health Services 
LACFCD Los Angeles County Flood Control District 
LACWWD Los Angeles County Waterworks District 
MA Mast arm 
MB Metal beam 
MBB  Metal beam barrier 
MBGR  Metal beam guard railing 
MFBM   1000 Foot Board Measure 
ML Main line 
MTA  Metropolitan Transportation Authority 
MTH  Month 
MTL  Material 
NPAT  No Parking Any Time 
NPDES  National Pollutant Discharge Elimination System 
NRS Non-rising stem 
NS  Near side 
NSAT                        No Stopping Any Time 
OH Overhead 
PED Pedestrian 
PG Performance Graded 
PPB  Pedestrian pushbutton or parts per billion 
PPM   Parts per million 
PSF  Pounds per square foot 
PV  Programmed visibility 
QA Quality assurance 
QC Quality control 
REAS Rubberized Emulsion-Aggregate Slurry 
R/C Rate of change 
RCTB Radio corrected time base 
RG Rubber Gasketed           
RWQCB California Regional Water Quality Control Board, 

  Los Angeles Region 
SBC Southwestern Bell Communications 
SCAQMD South Coast Air Quality Management District 
SCE  Southern California Edison 
SCRRA Southern California Regional Rail Authority 
SEC. or SECT. Section 
SDMH Storm drain manhole 
SHT Sheet 
SMH Sewer manhole 
SNS Street name sign 
SSO Site Safety Officer 
SSPC Structural Steel Painting Council 
STA Semi-traffic actuated 
SWMP Storm Water Management Plan 
SWPPP Storm Water Pollution Prevention Plan 
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Abbreviation Word or Words     
 
S4S Surface four sides 
T/F Top of footing 
TPH Total petroleum hydrocarbons 
TRPH Total recoverable petroleum hydrocarbons 
TS Tubular steel 
V Volt 
VEH Vehicle 
VF Vertical foot 
VOC Volatile organic compounds 
WDR  Waste discharge requirements 
WWM Welded Wire Mesh 
WW  Wingwall 
WWP Working water pressure 
Y Yellow 
YA  Yellow arrow 
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SECTION 2 - SCOPE AND CONTROL OF THE WORK 
 
2-1  AWARD AND EXECUTION OF CONTRACT.  Replace the entire subsection with the 
following. 
 
    Award and execution of the Contract shall be as specified in the Instructions to Bidders.  
Upon determination of the lowest responsive and responsible Bidder, the Agency will 
recommend to the Board award of the Contract to that Bidder.  Upon award of the Contract by 
the Board, the Agency will issue a Notice of Award to the Contractor transmitting various 
documents and instructions for their completion.  The Contractor shall submit the completed 
documents specified in the Instructions to Bidders to the Agency within the time specified.  The 
Notice to Proceed will be issued per 6-1.2. 
 
2-4  CONTRACT BONDS.   Replace the second and third sentences of the first paragraph with 
the following: 
 

Bonds shall be duly executed by a solvent surety company that is an admitted surety by the 
State of California, is listed in the United States Department of the Treasury's Listing of 
Approved Sureties (Treasury Circular 570) and is satisfactory to the Agency. 
  
2-5  PLANS AND SPECIFICATIONS.   
 
2-5.1  General.  Add the following: 
 

Unless otherwise indicated, the applicable Standard Plans  designated in the Contract 
Documents are the Standard Plans for Public Works Construction promulgated by Public Works 
Standards, Inc.  These standard plans are available from BNi Building News, Inc., 1612 South 
Clementine Street, Anaheim, California 92802, (800) 873-6397, www.bnibooks.com. 
  

Standard Plans of the Los Angeles County Department of Public Works are available for 
purchase in the Department's Cashier's Office located at 900 South Fremont Avenue, 
Alhambra, California 91803-1331, (626) 458-6959, www.ladpw.org/des/Design-
Manuals/StandardPlan.pdf . 
 
2-5.2  Precedence of Contract Documents.  Replace the order of precedence under the first 
paragraph with the following:      
          

1) Permits issued by jurisdictional regulatory agencies.   
 

2) Change Orders and/or Supplemental Agreements; whichever occurs last. 
 

3) Contract/Agreement. 
 

4) Addenda. 
 
5) Bid/Proposal. 

 
6) Special Provisions. 
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7) Plans. 
 

8) Additions and Amendments to the Standard Specifications for Public Works 
Construction. 

 
9) Traffic Signal Control Equipment Specifications of the Los Angeles County 

Department of Public Works. 
 

10) Department Standard Plans. 
 

11) Other Standard Plans. 
 

12) Notice Inviting Bids. 
 

13) Instructions to Bidders. 
 

14) Standard Specifications for Public Works Construction. 
 

15) Reference Specifications. 
 
Detail drawings shall take precedence over general drawings. 
 
2-5.3  Submittals. 
 
2-5.3.1  General.  Add the following to the end of the first paragraph: 
 
 Working drawings listed as Items 6, 7, 8, 9, and 10 in Table 2-5.3.2 (A) shall be prepared 
on 2’x 3’ sheets. 
 
Replace the third paragraph with the following: 
 

The Contractor shall allow a minimum of 30 working days for each review of working 
drawings for temporary bridges.  For all other types of submittals, the Contractor shall allow 
a minimum of 20 working days for each review, unless otherwise mutually agreed to by the 
Contractor and the Agency.  Review periods are not cumulative.  The aforementioned time 
frames begin anew upon each submission of submittals whether it be the initial submission 
or a resubmission after review by the Agency.  Each set of submittals shall be accompanied 
by a letter of transmittal describing exactly what is being transmitted. 
 
2-8  RIGHT-OF-WAY.  Delete the last sentence and add the following: 
 

The Contractor shall conduct all of its activities and operations within the rights of way 
provided by the Agency or the Private Developer or within the confines of public 
thoroughfares.  The Contractor shall not allow its employees to use private property for any 
reason or to use water or electricity from such property without written permission from the 
owner. 
 

If, for any reason, the Contractor elects to encroach upon other lands, it shall first obtain 
written permission from the owner and provide evidence of such permission in writing to the 
Engineer prior to entering upon such lands.  In performing any work or doing any activity on 
lands outside of public rights of way, the Contractor shall comply with all applicable Federal, 
state and local laws, ordinances, and regulations.  The Contractor shall indemnify and hold 
the Agency harmless from all claims or suits for damages occasioned by such work or 
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activity, whether done in compliance with this Subsection and with permission from the 
owner or in violation of this Subsection without permission from the owner. 
 
2-9  SURVEYING.  
 
2-9.1  Permanent Survey Markers.  Replace the second paragraph with the following: 
 

When a change is made in the finished surface elevation of the pavement of any 
roadway in which a permanent survey monument is located, the Agency will adjust the 
monument cover to the new grade unless otherwise specified. 
 
2-11  INSPECTION.  Add the following: 
 
 As part of the administration of the Contract and the inspection process, the Agency will 
perform Quality Assurance compaction tests as required for contracts administered by the 
Agency.  For unclassified fill, structure backfill, roadway subgrade, base material, trench 
backfill, and other compacted fills of any nature, the first Quality Assurance compaction test 
will be performed at no cost to the Contractor.  In the event that additional Quality 
Assurance compaction tests are required due to the failure of the Contractor to construct  to 
the required density, the sum of $250 for each such additional test will be deducted from 
any monies due the Contractor. 

 
The Contractor and the Engineer shall confer prior to the start of work and review the 

Contractor’s schedule.  The Engineer will designate those operations which will require 
continuous inspection by the Agency.  Should the Contractor perform any operations 
requiring continuous inspection for more than eight hours on any working day, or perform 
any work on a day other than a working day per 6-7.2, the Agency will deduct from any 
monies due the Contractor the amount of $52.50 per hour for each hour or portion thereof 
that the Contractor performs such work.  The Agency reserves the option to waive this 
stipulation if it is in its best interests.  

 
Unless otherwise directed by the Engineer, the Agency will perform one inspection and 

one re-inspection of underground conduit and appurtenant structures.  Should subsequent 
re-inspections be required due to the work not being in conformance with the Plans and 
Specifications, the Agency will deduct from any monies due the Contractor the amount of 
$210 per hour for each hour or portion thereof required for the time necessary to perform 
the second and subsequent re-inspections. 
 

For work performed under a Construction Permit, the Private Developer shall notify the 
Agency Engineer of the sequence of work, work progress and any modifications thereafter.  
The Private Developer shall notify the Agency Engineer at least 72 hours prior to starting 
work.   

 
For work performed under a Construction Permit, with regards to all questions relating 

to the acceptability of the material, equipment or work and the interpretation of the 
Specifications, Construction Permit or Plans, the decision of the Agency Engineer is final 
and binding unless otherwise ordered by the Board. 
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Add the following subsection: 
 
2-12 AGENCY'S QUALITY ASSURANCE PLAN. 
 
 The Engineer will evaluate the Contractor's performance under the Contract on not less 
than an annual basis.  Such evaluation will include assessing the Contractor's compliance 
with the requirements of the Contract Documents.  Contractor deficiencies which the 
Agency determines are severe or continuing, and that may place performance of the 
Contract in jeopardy if not corrected, will be reported to the Board.  The report will include 
improvement/corrective action measures taken by the Agency and the Contractor.  If 
improvement does not occur consistent with the corrective action measures, the Agency 
may terminate the Contract or impose other penalties as specified in the Agreement. 
 
 
 SECTION 3 - CHANGES IN WORK 
 
3-1  CHANGES REQUESTED BY THE CONTRACTOR.  Add the following subsection: 
 
3-1.3  Value Engineering Change Proposal (VECP).  The Contractor may submit to the 
Engineer, in writing, proposals for modifying the Plans, Specifications or other requirements 
of the Contract for the sole purpose of reducing the total cost of construction without 
impairing the functionality of the design.  The VECP shall not impair, in any manner, the 
essential functions or characteristics of the Project, including but not limited to service life, 
economy of operation, ease of maintenance, desired appearance, or design and safety 
standards. 
 
Value Engineering Change Proposals shall contain the following information: 
 

1. A description of both the existing Contract requirements for performing the work and 
the proposed changes. 

 
2. An itemization of the Contract requirements that must be changed if the VECP is 

adopted. 
 

3. A detailed estimate of the cost of performing the work under the existing Contract 
and under the proposed change.  The estimates of cost shall be determined in the 
same manner as if the work were to be paid for as Extra Work per 3-3. 

 
4. A statement of the time within which the Engineer must make a decision thereon. 

 
5. The Contract items of work affected by the proposed changes, including any 

quantity variation attributable thereto. 
 

The provisions of this subsection shall not be construed to require the Engineer to 
consider any VECP which may be submitted hereunder; proposed changes in basic design 
of a bridge or of a pavement type will not be considered as an acceptable VECP; the 
Agency will not be liable to the Contractor for failure to accept or act upon any VECP 
submitted pursuant to this subsection nor for any delays to the Work attributable to any 
VECP.  If a VECP is similar to a change in the Plans or Specifications under consideration 
by the Agency for the Project at the time the VECP is submitted, or if the VECP is based 
upon or similar to the Standard Specifications, or Standard Plans adopted by the Agency 
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after the advertisement of the Contract, the Engineer will not accept the VECP and the 
Agency reserves the right to make the changes without compensation to the Contractor 
under the provisions of this subsection. 

 
The Contractor shall continue to perform the Work in accordance with the requirements 

of the Contract until an executed Change Order, incorporating the VECP has been issued.  
If an executed Change Order has not been issued by the date upon which the Contractor's 
VECP specifies that a decision thereon should be made, or such other date as the 
Contractor may subsequently have specified in writing, the VECP shall be deemed 
rejected. 
 

The Engineer shall be the sole judge of the acceptability of a VECP and of the 
estimated net savings in construction costs from the adoption of all or any part of the 
VECP.  In determining the estimated net savings, the right is reserved to disregard the 
Contract Unit Prices if in the judgment of the Engineer, those prices do not represent a fair 
measure of the value of work to be performed or to be deleted. 

 
The Agency reserves the right where it deems such action appropriate, to require the 

Contractor to share in the Agency’s costs of investigating a VECP submitted by the 
Contractor as a condition of considering the VECP.  When this condition is imposed, the 
Contractor shall indicate acceptance thereof in writing, and that acceptance shall constitute 
full authority for the Agency to deduct amounts payable to the Agency from any monies due 
or that may become due to the Contractor under the Contract. 
 

If the Contractor's VECP is accepted in whole or in part, the acceptance will be by a 
Change Order, which will specifically state that it is executed pursuant to this Subsection.  
The Change Order shall incorporate the changes in the Plans and the Specifications which 
are necessary to permit the VECP or that part of it as has been accepted to be put into 
effect, and shall include any conditions upon which the Agency’s approval thereof is based 
if the approval of the Agency is conditional.  The Change Order shall also set forth the 
estimated net savings in construction costs attributable to the VECP effectuated by the 
Change Order, and shall further provide that the Contractor be paid 50 percent of that 
estimated net savings amount.  The Contractor's cost of preparing the VECP and the 
Agency’s costs of investigating the VECP, including any portion thereof paid by the 
Contractor, shall be excluded from consideration in determining the estimated net savings 
in construction costs. 
 

Acceptance of the VECP and performance of the work thereunder shall not extend the 
time of completion of the Contract unless specifically provided for in the Change Order 
authorizing the use of the VECP. 
 

The amount specified to be paid to the Contractor in the Change Order which 
effectuates a VECP shall constitute full compensation to the Contractor for the VECP and 
the performance of the work thereof pursuant to the Change Order. 
 

The Agency expressly reserves the right to adopt a VECP for general use on contracts 
administered by the Agency when it determines that the VECP is suitable for application to 
other contracts.  When an accepted VECP is adopted for general use, only the contractor 
who first submitted that VECP will be eligible for compensation pursuant to this Subsection, 
and in that case, only as to those contracts awarded to that contractor prior to submission 
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of the accepted VECP, and as to which the VECP is also submitted and accepted.  VECPs 
identical or similar to previously submitted VECPs will be eligible for consideration and 
compensation under the provisions of this Subsection if the identical or similar previously 
submitted VECPs were not adopted for general application to other  contracts administered 
by the Agency.  Subject to the provisions contained herein, the Agency or any other public 
agency shall have the right to use all or any part of any submitted VECP without obligation 
or compensation of any kind to the Contractor. 
 

This subsection shall apply only to contracts awarded and administered by the Agency. 
 
3-2  CHANGES INITIATED BY THE AGENCY.  
 
3-2.1 General.  Add the following after the first paragraph: 
 
 Notwithstanding the limitations imposed by this Subsection, the following shall apply 
with respect to approval of changes by the Board: 
 

1. Contracts where the Agency is the Los Angeles County Flood Control District: 
 

Where the dollar value of the change exceeds 10 percent in contracts under 
$100,000, or $10,000 in contracts of $100,000 or more, the change shall require the 
prior approval of the Board, which will be obtained by the Engineer.  These dollar 
limitations, however, shall not apply to changes initiated under 3-2.2.1. 

 
2. All other contracts: 

 
The Engineer may, without Board approval, order changes in the Work in an amount 
not to exceed $5,000 for contracts of $50,000 or less or 10 percent for contracts 
over $50,000, but in no event to exceed a net total addition of $10,000. 
 

3-2.2 Payment.  Add the following subsection: 
 
3-2.6  Allowances.  The Agency may establish an allowance in the Bid for items in which 
there is insufficient information for the Contractor to submit a Contract Unit Price or for 
which a basis of bidding may not be established for any reason.   
 

The Contractor shall submit to the Engineer an estimate for each element to be 
furnished or provided under the Bid item for which an allowance has been established. 
 

Upon approval of the estimate, the Contractor will be reimbursed for its actual costs 
upon presentation to the Engineer of original, itemized invoices.  The Contractor shall not 
be entitled to full payment for the amount of the allowance should it not be utilized.  Should 
the Contractor’s actual costs exceed the allowance, the difference will be considered as 
"Extra Work" per 3-3 of these Additions and Amendments.   
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3-3  EXTRA WORK.  
 
3-3.2  Payment.   
 
3-3.2.2  Basis for Establishing Costs.   
 
 (c)  Tool and Equipment Rental.  Replace the second paragraph with the following: 
 
 Regardless of ownership, the rates to be used in determining equipment rental costs 
shall not exceed those listed in the current edition of the “Rental Rate Blue Book” at the 
time the work is performed.  The “Rental Rate Blue Book” is published by Prism Business 
Media, (800)669-3282, www.equipmentwatch.com.  The hourly rate allowed shall be 
calculated by dividing the listed monthly rate by 176 and adding the estimated operating 
cost/hour(if listed).  The listed monthly, daily and hourly rates, rate adjustment tables and 
regional adjustment maps shall not be utilized.  Standby rates shall be 50 percent of the 
calculated hourly rate, less the estimated operating cost/hour.  Payment for standby shall 
not exceed 8 hours per day, 40 hours per week and 176 hours per month.  If the equipment 
is not listed, the rate allowed shall be that calculated for a comparable item. 
 
3-3.2.3  Markup. 
 

(a)  Work by Contractor.  Replace the entire paragraph with the following: 
 

The following percentages shall be added to the Contractor’s costs and shall constitute 
the markup for all overhead and profits on work performed by the Contractor: 
 

1) Labor.......................................................................... 20% 
2) Materials .................................................................... 15% 
3) Equipment Rental....................................................... 15% 
4) Other Items and Expenditures.................................... 15% 

 
 To the sum of the costs and markups provided for in this subsection, 1 percent shall be 
added as compensation for bonding. 

 
(b)  Work by Subcontractor.  Replace the entire paragraph with the following: 

 
When all or any part of the "Extra Work" is performed by a Subcontractor, the markup 

established in 3-3.2.3 (a) shall be applied to the Subcontractor’s actual cost of such work. A 
markup of 10 percent on the first $5,000 of the subcontracted portion of the "Extra Work" 
and a markup of 5 percent on work added in excess of $5,000 of the subcontracted portion 
of the "Extra Work" may be added by the Contractor.  These markups shall constitute the 
markup for all overhead and profit for the Contractor on work performed by the 
Subcontractor. 
 
Add the following: 
 

The markups specified in Parts (a) and (b) above shall be considered as including, but 
not be limited to, the Contractor's labor costs for personnel not working directly on the 
"Extra Work", including the cost of any tools and equipment which they may use.  Such 
costs shall not be reported as labor or equipment costs elsewhere except when they are 
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actually used in the performance of the "Extra Work."  Labor costs shall in that case be 
reported for the labor classification corresponding to the type and nature of "Extra Work" 
performed. 
 
Add the following: 
 

(c) Allowances. The following percentage shall be added to the Contractor’s actual 
costs: 15%, unless otherwise specified in the Special Provisions.  

 
 
 SECTION 4 - CONTROL OF MATERIALS  
 
4-1  MATERIALS AND WORKMANSHIP.  
 
4-1.2  Protection of Work and Materials.  Add the following: 
 

The Contractor shall assume all risks and expenses, including the costs of any 
interferences, delays to its operations and the protection from, or the repair of, damage to 
improvements being constructed under the Contract, as may be caused by water of 
whatever quantity from floods, storms, industrial waste, irrigation, underground or other 
sources.  However, the Contractor shall be entitled to an extension of time per 6-6.  The 
Contractor shall also assume full responsibility for, and the expense of, protecting or 
removing and returning to the site of the Work, all equipment or materials under its care 
endangered by any action of the elements. 
 

Furthermore, the Contractor shall indemnify and hold the Agency harmless from all 
claims or suits for damages arising from its operations in dewatering the Work and the 
control of water. 
 

For all works installed by the Contractor in connection with dewatering the Work and the 
control of water, the Contractor shall obtain any required State and/or Federal permits 
before commencing operations unless otherwise specified.  Those facilities not specified to 
become a permanent part of the Project shall be removed and the Project site restored, 
insofar as practical, to its original condition at the Contractor's expense. 
 

If the Project involves work in active flood control facilities or natural drainage channels, 
the following shall apply: 

 
1) The Contractor is cautioned that active flood control facilities and natural drainage 

channels are subject to flows of high and uncontrolled magnitude.  The Contractor 
shall be responsible for providing for the passage of these flows through the Work 
site and for the safety of equipment, materials, and personnel under its jurisdiction 
during the duration of the Work. 

 
2) Should a storm occur prior to the date upon which the Work is completed, as 

established by the Engineer in accordance with the provisions of 6-8, and should 
debris or other material be deposited as a result of said storm in or upon  the Work, 
the Contractor shall immediately remove and dispose of such deposited material, 
except as otherwise specified hereinafter for debris basins or as provided for in 6-10 
of these Additions and Amendments, and no additional compensation for such 
removal and disposal will be made. 
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3) If debris or other material should be deposited in a debris basin as a result of a 
storm occurring after a dam, access road upstream of a dam, facing slab, basin, 
spillway structure, or outlet works are completed and available for use, the 
Contractor will not be required to remove such deposited material. 

 
4) The Contractor shall, when rainfall or other drainage flows are occurring on the 

Work site, have supervisory personnel and workers present and on duty.  During 
such times the Contractor shall have readily available sufficient material and 
equipment to protect the public from danger and to protect the Work, as well as 
private or public property, from damage. 

 
The Contractor shall provide the Agency with emergency callback information for the 

Project.  The callback information shall include current names, titles, and 
telephone/pager/mobile telephone numbers for both primary and secondary response 
personnel. 
 
When rain or severe weather is forecast the following procedures shall be implemented: 
 

1) The ensure a timely and proper response, the Contractor shall designate primary 
and secondary response elements.  Response elements shall be trained personnel 
such as field superintendents or foremen who are properly equipped with 
communication devices, tools, and equipment, and who have the authority and 
ability to make critical on-site decisions and commit the Contractor's resources. 

 
2) Contractor response elements and the Engineer will patrol the Project and identify 

potential hazards or problems on the Project site.  Should a potential hazard or 
problem be identified in the absence of a Contractor response element, the 
Engineer will notify the Contractor's listed emergency response element to report to 
the Project site immediately. 

 
3) If notified, the Contractor's emergency response element shall respond immediately, 

irrespective of the day or time, to the Project site and take necessary corrective 
actions including emergency and/or temporary repairs. 

 
4) If the Contractor fails to respond, the Engineer will arrange for Agency forces to 

perform the necessary work.  The cost to perform this work and related expenses 
will be deducted from any monies due the Contractor. 

 
4-1.4  Test of Materials.  Add the following after the first paragraph: 
 

Unless otherwise specified, initial review of mix design submittals and acceptance 
testing of a material proposed for use on the Project from up to two sources will be 
performed by the Agency at no cost to the Contractor.  Any additional tests from another 
source or retest beyond the allowable shall be at the Contractor’s expense.  The Agency 
will deduct from any monies due the Contractor the amount of $250 per each additional 
test. 
 

The Agency's materials testing laboratory is located at 1537 Alcazar Street,  
Los Angeles, California 90033, (626) 458-1707. 
 

The Contractor shall notify the Engineer 24 hours in advance of its request for 
inspection and testing laboratory services for each specific operation.  The Engineer will 
make arrangements for such services which require the presence of Agency personnel not 
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assigned to the Project. 
 

Should the Contractor’s operations or a change in schedule result in Agency personnel 
being delayed in performing the requested services, the Agency will deduct from any 
monies due the Contractor the amount of $52.50 per hour of delay or portion thereof that 
the Contractor is responsible for. 
 
4-1.6  Trade Names or Equals.  Replace the last sentence of the second paragraph with 
the following: 
 

The Contractor shall submit data substantiating a request for a substitution of an “or 
equal” item within 7 calendar days from the date of the Bid opening. 
 
4-1.9  Construction Materials Dispute Resolution (Soils, Rock Materials, Concrete, 
Mortar and Related Materials, Masonry Materials, Bituminous Materials, Rock 
Projects, and Modified Asphalts).  Delete the entire subsection. 
 
 
 SECTION 5 - UTILITIES  
 
5-1  LOCATION.  Replace the entire subsection with the following: 
 

The Contractor shall comply with the provisions of Section 4216 of the California 
Government Code, which requires the Contractor to contact Underground Service Alert of 
Southern California (USA), 1-800-227-2600, at least two working days but not more than 14 
calendar days prior to performing any excavation or drilling.  Caltrans is not a member of 
this regional notification center.  The Contractor shall contact Caltrans for the location of 
Caltrans' substructures when working in or near Caltrans' right of way. 
 

If practical, the Contractor shall delineate with white paint or other suitable markings any 
area to be excavated.  If the Contractor determines that this is not practical because the 
markings may confuse or mislead motorists or for other reasons, it shall contact USA to 
advise the utility owners that the area to be excavated will be identified in another manner 
sufficient to enable the utility owners to determine the area of the excavation. 

 
Where underground distribution conduits for water, gas, sewer, electricity, telephone, 

cable television or other utilities are present, the Contractor, shall assume that every 
property parcel will be served by a service connection for each type of utility. 
 

The Agency or a Private Developer may arrange for and conduct a preconstruction 
meeting between the Contractor, the Engineer, and the utility owners to discuss scheduling, 
coordination of any required utility relocations, and the protection of existing utilities.  The 
Contractor shall attend any preconstruction meeting scheduled by the Agency or Private  
Developer and shall cooperate with all utility owners performing utility relocation or 
installation work on the Project site. 
 

On projects involving paving, some existing utility facilities may remain in place.  The 
Contractor shall work around and pave up to said facilities.  During paving operations, the 
Contractor shall raise sleeve-type valve covers to the new grade.  For other types of valve 
covers and for utility vaults, the Contractor shall notify the owners to adjust their facilities to 
grade. 
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Where water lines exist, at each angle point, cross connection and "T" connection, the 
Contractor shall assume the existence of a concrete thrust block located such as to resolve 
thrust loads.  Any and all costs resulting from the existence of a thrust block, including costs 
for its removal and restoration if required, shall be considered as included in the prices in 
the Bid for the various items of work. 
 

The Contractor shall determine the location and depth of all utilities, including service 
connections, which have been marked by the respective utility owners and which may 
affect or be affected by the Contractor’s operations prior to the start of any mainline or 
lateral trench construction.  Any utility found to be mismarked(not within 600mm(2 feet) as 
indicated) must be located by the utility owner.  The various cases under which exploratory 
excavations will be required and the methods of payment shall be as follows: 
 

CASE 1 - Service connections: 
 

Full compensation for all necessary exploratory excavations on service connections 
shall be considered as included in the prices in the Bid for the various items of work. 

 
CASE 2 - Utilities indicated by a triangle symbol: 

 
The Contractor shall perform exploratory excavations on all utilities which are indicated 
on the Plans by a triangle symbol. The Contractor shall be responsible for determining 
the horizontal location, vertical location measured to the top and bottom outside 
diameter, and size of each utility so designated from a survey reference point.  
Nonhazardous utilities which are found by the Contractor to be within 300mm(12 
inches) vertically of any permanent work shall remain exposed until precisely located by 
the Agency.  Refer to 5-2.2 of these Additions and Amendments for information 
regarding hazardous utilities. 

 
Full compensation for exploratory excavations which are designated on the Plans by a 
triangle symbol shall be considered as included in the prices in the Bid for the various 
items of work. 

 
CASE 3 - Utilities parallel to trenches:  

 
For all trench excavations, the Contractor shall make exploratory excavations of all 
utilities, except sanitary sewers, lying wholly or in part within 600mm(2 feet) of, and 
which are running approximately parallel to, the Contractor's proposed trench 
excavation limit.  The number of exploratory excavations required shall be that number 
which is sufficient to determine the alignment of the utility.  When such exploratory 
excavations show the utility location as indicated on the Plans to be in error, the 
Contractor shall notify the Engineer.  Upon completion of the work involved in locating 
utilities, the Contractor shall immediately backfill and either temporarily or permanently 
resurface the excavation. 

 
Full compensation for exploratory excavations required to locate utilities running parallel 
to trench excavations shall be considered as included in the prices in the Bid for the 
various items of work. 
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CASE 4 - All utilities marked, but not indicated on the Plans which may, as marked, be 
affected by the Work; and exploratory excavations ordered by the Engineer 
and not covered under Cases 1, 2, or 3. 

 
The Engineer may, at his discretion, require one or more exploratory excavations to be 
dug prior to any trenching to be performed, or in advance of other construction 
operations in order to confirm the location of utilities.  Exploratory excavations ordered 
by the Engineer which are 1.5m(5 feet) or less in depth shall be paid for at the 
Stipulated Unit Price of $300 for each exploratory excavation, including backfilling and 
restoration of pavement or concrete.  Exploratory excavations which are over 1.5m(5 
feet) in depth shall be considered as "Extra Work" per 3-3 of these Additions and 
Amendments. 

 
The commencement of exploratory excavations for storm drain and sewer construction 

shall conform to 6-1 of these Additions and Amendments. 
 
The Contractor shall determine the location of all subsurface installations except for 

nonpressurized sewerlines and storm drains by excavating with hand tools within the 
approximate area of subsurface installations as determined by the field markings provided 
by the utility owners before using any power-operated or power-driven excavating or boring 
equipment within the approximate location of the subsurface installation.  However, 
power-operated or power-driven excavating or boring equipment may be used for the 
removal of any existing pavement if there are no subsurface installations contained in the 
pavement.  If mutually agreed to by the utility owner and the Contractor, the Contractor may 
utilize power-operated or power-driven excavating or boring equipment within the 
approximate location of a subsurface installation and to any depth.  After the utility has 
been located, its position shall be recorded by the Contractor.  The hole shall then be 
backfilled and any pavement or concrete removed shall be restored in conformance with 
306-1.3 and 306-1.5 of these Additions and Amendments.  The Contractor shall submit 
copies of the recorded utility information to the Engineer. 
 
 If interference occurs between a storm drain connector pipe and a utility which was not 
marked as requiring an exploratory excavation, the Contractor shall be entitled to additional 
compensation in the Stipulated Unit Price of $300 for the changes resulting from the 
necessary revisions to the connector pipe.  It is mutually agreed by the Contractor and the 
Agency that the Stipulated Unit Price of $300 shall be the total payment for any and all 
delays and additional work resulting from the connector pipe grade change (or changes) 
required by a utility interference.  The Stipulated Unit Price of  $300 will be paid for each 
connector pipe grade change (or changes) due to interfering utilities.  It is not intended that 
this subsection preclude payment for items of work associated with grade changes included 
in the Bid such as concrete collars. 
 

The Contractor shall notify the County Sanitation Districts of Los Angeles County(CSD), 
at (562) 699-7411, at least 48 hours prior to commencing construction work on CSD 
sanitary sewers and appurtenances. 
 

The Contractor, if performing work under a Construction Permit, shall notify the Permits 
and Subdivisions Section, Construction Division, of the Los Angeles County Department of 
Public Works, (626) 458-3129, at least 24 hours prior to commencing work on Department 
sanitary sewers and appurtenances. 
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5-2  PROTECTION.  Add the following before the first paragraph: 
 
5-2.1  General.  Add the following after the second paragraph: 
 

When indicated on the Plans, the Contractor shall construct concrete supports for 
existing water lines, utility lines, and sanitary sewers or house connections which cross 
over storm drain or connector pipes constructed as part of the Project, and shall construct 
concrete blankets and encasements for existing sanitary sewers which cross under the 
storm drain, connector pipes and appurtenances. 
 

The word existing as used herein in reference to sanitary sewer facilities shall refer to 
those sewer facilities within the immediate area affected by the Project which are existing 
and which were not previously constructed as part of the Project. 
 

As required by 2-5.3.2 of the Special Provisions, working drawings prepared on 2' x 3' 
sheets for temporary utility supports shall be prepared by a Civil or Structural Engineer 
registered by the State of California.  Working drawings and complete calculations bearing 
an original signature of the designer shall be submitted to the Agency and to the utility 
owner for review and approval. 
 

Unless otherwise noted or specified, the concrete supports shall be constructed in 
accordance with Standard Plan 224.  In the case of sanitary sewer supports per Cases 1, 
2, and 4, the sewer shall be encased.  The encasement shall be a minimum of 150mm(6 
inches) wider on each side of the sewer (OD plus 300mm(12 inches)) and a minimum of 
150mm(6 inches) above the top of the sewer.  The support beam or support wall shall be 
widened to the width of the encasement and shall be lengthened to fully support the 
encasement. 
 

Concrete blankets shall be constructed in accordance with Standard Plan 225, unless 
otherwise noted on the Plans. 
 

All costs for encasing, thickening and extending sewer supports to fully support the 
encasements shall be considered as included in the Contract Unit Price for the sewer 
support if a Bid item is provided therefore.  If no specific Bid item is provided, all costs 
involved shall be considered as included in the prices in the Bid for the various items of 
work. 
 
Add the following subsection: 
 
5-2.2  Protection of Underground Hazardous Utilities.  This subsection shall apply to 
projects where there are underground utilities within the Work area which may be 
potentially hazardous if damaged.  A hazardous substance shall be defined as one having 
the potential for an immediate disaster such as, but not limited to, gasoline, electricity, fuel 
oil, butane, propane, natural gas, chlorine or other chemicals. 
 

Abandoned or inoperative utilities designed to carry hazardous substances and 
unidentified or unknown utilities shall be considered hazardous until determined otherwise. 
Whenever the Contractor is directed by the Engineer to tap these lines, the Contractor    
shall provide personnel specialized in this work and payment therefore will be considered 
as "Extra Work" per 3-3 of these Additions and Amendments. 
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The Contractor shall comply with the following requirements when working around 
underground hazardous utilities: 
 

1)  The Contractor shall not trench or excavate within the area where a utility known to 
carry a hazardous substance exists until its location has been determined by excavation or 
other proven methods acceptable to the Engineer.  The intervals between exploratory 
excavations or location points shall be sufficient to determine the exact location of the line.  
Unless otherwise directed by the Engineer, excavation for underground hazardous utilities 
shall be performed by the Contractor and paid for as specified in the seventh paragraph of 
5-1 of these Additions and Amendments. 

 
2)  If it is determined that the horizontal or vertical clearance between the utility known 

to carry hazardous substances and the construction limit is less than 300mm(12 
inches)(450mm (18 inches) if scarifying), the Contractor shall confer with its owner.  Unless 
the owner elects to relocate the line or take it out of service, the Contractor shall not 
excavate until the line has been completely exposed within the limits of construction. 
 

3)  Once the physical location of the utility known to carry hazardous substances has 
been determined, the Contractor, in cooperation with and with the concurrence of the utility 
owner, shall determine how to protect and/or support the utility from damage before 
proceeding with the Work. 
 

4)  During all excavation and trenching operations, the Contractor shall exercise 
extreme caution and protect the utilities from damage.   
 

5)  The Contractor shall notify the Engineer, the public agency maintaining records for 
the jurisdiction in which the Project is located and the owner, if known, whenever previously 
unidentified or unknown underground utilities are encountered so that the location can be 
accurately established and made a part of permanent substructure records. 
 

Full compensation for protecting underground hazardous utilities as specified or noted 
on the Plans shall be considered as included in the prices in the Bid for the various items of 
work.  
 
5-4  RELOCATION.  Replace the fourth paragraph with the following: 
 

Unless otherwise indicated on the Plans or in the Special Provisions, the Agency will 
arrange for the alteration or permanent relocation of all service connections (except sewer 
house connections) which interfere with the Work.  Such alteration or permanent relocation 
will be performed by others and paid for by the Agency.  
 

When directed by the Engineer, the Contractor shall encase interfering service 
connections in the slab or walls of poured-in-place concrete structures.  Such encasing will 
be considered as "Extra Work" per 3-3 of these Additions and Amendments. 
 

Service connections which do not interfere with any permanent work shall be 
maintained in place by the Contractor. 
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5-5  DELAYS.  Add the following to the end of the last paragraph: 
 

Payment to the Contractor for actual loss due to a protracted utility delay shall be 
calculated based on wage increases, price increases of material and equipment, additional 
insurance costs and actual direct costs of maintaining the Project site incurred as a result of 
such utility delay. 
 
 
 SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF THE WORK  
 
6-1  CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK. Replace the 
entire subsection with the following: 
 
6-1  Construction Schedule.  The Contractor shall prepare and submit construction 
schedules conforming to the requirements in the Special Provisions. 
 
6-2  Commencement of the Work.  The Agency will issue the Notice to Proceed after the 
Contractor satisfactorily submits all of the documentation required in the Instructions to 
Bidders and the Agency has executed the Contract.   The Contractor will not be allowed to 
commence the Work prior to the date of issuance of the Notice to Proceed. The move-in 
period shall be considered the time between the date of issuance of the Notice to Proceed 
and the date the Contract time will commence.  The duration of the move-in period shall be 
as specified in the Special Provisions. The Contractor shall utilize the move-in period to 
submit all required submittals per 2-5.3, mobilize and ensure that all materials required for 
the Project will be available for the scheduled work.  The counting of working days shall 
start on the date the Contractor elects to start the Work or the last day of the move-in 
period, whichever occurs first.  No work shall begin until the Contractor has submitted its 
schedule per 6-1 to the Engineer and received approval of such. The Contractor shall notify 
the Engineer at least 5 working days prior to the start of the Work unless otherwise 
specified in the Special Provisions. 
 

Exploratory excavations required by the Plans or  the Specifications in order to locate 
existing underground facilities shall commence within 15 calendar days after the issuance 
of the Notice to Proceed.  This work will not be considered as the start of the Work for the 
purpose of determining the commencement of the Contract time.  The Agency will require 5 
working days to evaluate the excavation information. 
 
6-2  PROSECUTION OF WORK.  Add the following before the first paragraph: 
 
6-2.1  General.    
 
Add the following subsections after the last paragraph: 
 
6-2.2  Work by Others Due to Unsatisfactory Work Prosecution.  If, as determined by 
the Engineer, the Contractor is not prosecuting the Work in a satisfactory manner or is not 
providing for public safety, traffic and protection of the Work, the Engineer will notify the 
Contractor of such unsatisfactory conditions and will indicate the date and time when 
corrective work must be completed.  If the Contractor fails to comply, the Agency may elect 
to do the Work or have the Work performed by others and deduct the cost thereof from any 
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monies due the Contractor.  Such action shall not relieve the Contractor from liability. 
 
6-2.3  Sequence of Work.   The Contractor's construction schedule and sequence of work 
shall conform to the following provisions.  These provisions are for the purposes of (1) 
assuring the completion of the Project within the time specified, (2) maintaining good public 
relations, (3) minimizing inconvenience and hazards to the public, (4) preventing needless 
spreading of the Work, and (5) attaining uniform progress towards completion of the Work.  
These provisions shall be followed throughout the duration of the Contract. 
 

(a)  The first order of work on the Project shall be the total number of exploratory 
excavations required by 5-1 of these Additions and Amendments, and the exposure of 
existing conduits to be joined as part of the Project by excavation at the point of such 
joining in order to uncover as much of the existing conduit as will confirm the location and 
elevation of the join(s) as shown on the Plans.  Unless otherwise specified, no construction 
work shall be performed on the Project until the work involved in exploratory excavations 
and exposure of conduits is completed. 
 

(b)  The first order of construction work shall be any construction work specified as such 
in the Special Provisions or on the Plans.     
 

(c)  At any one location, the total time the Contractor will be allowed for completion of all 
construction shall be 30 calendar days starting from the date the reinforced concrete pipe 
for the mainline or lateral conduit has been laid in place or from the  date of approval by the 
Engineer for reinforced concrete box  (main line or lateral) conduit to accept placement of 
backfill.  "All construction," as used above, shall mean all the work required by the Plans 
and Specifications for the Project and shall include, but not be limited to, connector pipes 
not previously installed, appurtenant structures, catch basins, obtaining specified relative 
compactions, restoration of permanent surfacing, and restoration of existing improvements 
including landscaping and planting.  If in the opinion of the Engineer, a condition should 
arise necessitating a change in the total time allowed for the completion of the construction 
at any one location, such a change of time will be made upon written request from the 
Contractor. 
 

(d)  As soon as permitted by the Specifications, all backfill within paved reaches shall be 
immediately placed and densified to the specified relative compactions. 
 

(e)  Structures appurtenant to reinforced concrete box or reinforced concrete pipe storm 
drains which lie within the traveled way of a public street shall be constructed during or 
immediately after construction or placement of the mainline conduit in order to expedite the 
restoration of the street to public use.  Appurtenant structures, such as but not limited to, 
manholes, transition structures and junction structures, for which the excavation has been 
performed, shall be constructed promptly after placing or constructing the adjoining conduit. 
The remaining construction, including the placement of backfill and pavement, shall 
proceed around such structures thereafter without delay until completion. 

 
(f)  Once construction has commenced on an individual catch basin, it shall be 

prosecuted diligently until completion of the basin, including backfill and appurtenant work, 
including but not limited to, reconstruction of curbs, gutters, and sidewalk, and construction 
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of the adjoining local depressions. 
 

(g)  Unless otherwise approved in writing by the Engineer, connector pipes for catch 
basins and other inlets shall be  installed prior to construction of the catch basins or inlets 
and prior to construction of the main line conduit at its junction with said connector pipes.  
Installation of connector pipe shall be started not more than 15 days prior to the starting 
time of mainline conduit construction at the point of connection. 
 

(h)  If written approval is granted by the Engineer to construct connector pipes after 
construction of the mainline or laterals, it shall be understood that any revisions to blocked 
out openings in the mainline or laterals, for any reasons whatsoever, to allow connections 
of the connector pipes thereto, shall be the Contractor's responsibility and at its expense. 

 
(i) Where the connector pipe system consists of two or more connector pipes, one of 

which is a connector pipe discharging into an intermediate catch basin and thence through 
one or more other connector pipes to the mainline, the Contractor shall perform exploratory 
excavations for utilities where shown on the Plans or specified to permit adjustment in the 
depths of catch basins and the grades of connector pipes thus allowing construction of a 
system which will require the minimum relocation of utilities.  All such exploratory 
excavations shall be performed per 6-1 of these Additions and Amendments. 

 
(j)  The surface course of asphalt concrete, rubberized asphalt concrete, or asphalt 

rubber hot mix pavement shall be scheduled to follow completion of parkway improvements 
throughout the length of the Project unless otherwise approved in writing by the Engineer. 
 

(k)  Unless otherwise directed by the Engineer, all parkway improvements behind the 
curb and gutter shall be completed immediately following completion of a continuous pour 
of curb and gutter.  This requirement shall not be interpreted to prohibit the Contractor from 
performing concurrent work. 
 
6-2.4  Saturday, Sunday, Holiday and Overtime Work.  No work shall be done on 
Saturdays, Sundays or holidays recognized by the Board and no work shall be performed 
outside of normal working hours without the prior approval of the Engineer, unless 
otherwise specified.  In any event, all such work shall be subject to the prior approval of the 
Engineer.  Prior to the start of such work, the Contractor shall arrange with the Engineer for 
the continuous or periodic inspection of the Work and tests of materials, when necessary.  
If such a request is made by the Contractor to work overtime, nights, Saturdays, Sundays 
or holidays, and such a request is granted, the Contractor shall bear all of the extra 
expense to the Agency for inspection, material testing, and other incidental expenses 
incurred by such overtime work.  If the Contractor is requested, in the interests of the 
Agency, to work overtime by the Agency, or if overtime work is specifically required by the 
Specifications, all of the extra expense of inspection, material testing, and other incidental 
expenses will be paid by the Agency.  Should the Contractor find it necessary in order to 
complete the Work according to its schedule to perform certain operations on Saturdays, 
Sundays, holidays or overtime, the costs of these operations shall be considered as being 
included in the Contract Price and shall not constitute a basis for additional payment. 

 
The Agency reserves the right to direct the Contractor to perform work outside of normal 

working hours in order to avoid inconvenience to the public or to perform special operations 
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that, in the judgment of the Agency, best serve the intent of the Contract Documents and 
the orderly prosecution of the Work.  If the Agency elects to request work outside of normal 
working hours, the Contractor shall make all arrangements to supply an adequate work 
force for the task to be accomplished.  The Agency will compensate the Contractor for the 
premium portion of the wages paid, plus labor burdens applicable to the premium portion 
only of the wages paid, in accordance with 3-3.2.2.  The Contractor shall submit copies of 
its payrolls to the Engineer indicating the premium portion of wages actually paid.  The 
Agency will issue a Change Order to reimburse the Contractor for the Contractor's actual 
costs for the premium portion of the wages only. 
 
6-4   DEFAULT BY CONTRACTOR.  Add the following: 
 
6-4.1  Termination for Improper Consideration. 
 
 The Agency may, by written notice to the Contractor, immediately terminate the right of 
the Contractor to proceed under the Contract if it is found that consideration, in any form, 
was offered or given by the Contractor, either directly or through an intermediary, to any 
Agency officer, employee or agent with the intent of securing the Contract or securing 
favorable treatment with respect to the award, amendment or extension of the Contract or 
the making of any determinations with respect to the Contractor's performance pursuant to 
the Contract.  In the event of such termination, the Agency shall be entitled to pursue the 
same remedies against the Contractor as it could pursue in the event of default by the 
Contractor. 
 
 The Contractor shall immediately report any attempt by an Agency officer or employee 
to solicit such improper consideration.  The report shall be made either to the Agency 
manager charge with the supervision of the employee or to the County Auditor-Controller's 
Employee Fraud Hotline at (213) 974-0914 or (800) 544-6861. 
  
 Among other items, such improper consideration may take the form of cash, discounts, 
service, the provision of travel or entertainment, or tangible gifts. 
 
6-4.2 Termination for Breach of Warranty to Maintain Compliance with the County's 

Child Support compliance Program. 
 
 Failure of the Contractor to maintain compliance with the requirements of 7-2.4 of these 
Additions and Amendments shall constitute default under the Contract.  Without limiting the 
rights and remedies available to the Agency under any other provisions of the Contract, 
failure of the Contractor to cure such default within 90 calendar days of written notice shall 
be grounds upon which the Agency may terminate the Contract pursuant to 6-4 and pursue 
debarment of the Contractor pursuant to County Code Chapter 2.202. 
 
6-5  TERMINATION OF CONTRACT.  Add the following: 
 

1) The Contractor shall incur no further obligations in connection with the terminated 
work, and, on the date set in the notice of termination, the Contractor shall stop work 
to the extent specified.  The Contractor shall also terminate outstanding orders and 
subcontracts as they relate to the terminated work.  The Contractor shall 
immediately settle the liabilities and claims arising out of the termination of 
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subcontracts and orders connected with the terminated work.  The Agency may 
direct the Contractor to assign the Contractor's right, title, and interest under the 
terminated orders or subcontracts to the Agency.  The Contractor shall complete the 
Work not terminated by the notice of termination and may incur obligations as are 
necessary to do so. 

 
2) The Agency may require the Contractor to transfer title and deliver to the Agency in 

the manner and to the extent directed by the Agency: (a) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material 
produced or acquired for the work terminated; and (b) the completed or partially 
completed Plans, submittals, and other property that, if the Contract had been 
completed, would be required to be furnished to the Agency.  The Contractor shall, 
upon the direction of the Agency, protect and preserve property in the possession of 
the Contractor in which the Agency has an interest.  If the Agency does not exercise 
this right, the Contractor shall use its best efforts to sell such supplies and 
manufacturing materials for the benefit of the Agency. 

 
3) If the parties are unable to agree on the amount of a termination settlement, the 

Agency will pay the Contractor the following amounts: 
 

a) For Contract Work performed before the effective date of termination, the total 
(without duplication of any items) of the percentage of the Contact Price which 
equals the percentage (%) of the Work completed in accordance with the Bid 
less prior progress payments and any applicable liquidated damages; and the 
cost of settling and paying terminated subcontracts and orders that are properly 
chargeable to the terminated portion of the Work.  The amounts of outstanding 
Stop Notices shall be withheld until the Stop Notices are resolved as provided by 
law. 

 
b) The reasonable costs of effectuation of the settlement of the Work terminated, 

including accounting, clerical, and other expenses reasonably necessary for the 
preparation of termination settlement bids and supporting data; the termination 
and settlement of subcontracts (excluding the amounts of such settlements); and 
storage, transportation, and other costs incurred,  reasonably necessary for the 
preservation, protection, or disposition of the termination inventory. 

 
6-6  DELAYS AND EXTENSIONS OF TIME.  
 
6-6.1  General.  Replace the second paragraph with the following: 
 

No extension of time will be granted for a delay caused by the inability to obtain 
materials unless the Contractor obtains from the supplier and furnishes to the Engineer 
documentary proof that such materials could not be obtained due to war, government 
regulations, labor disputes, strikes, fires, floods, adverse weather necessitating the 
cessation of work, or other similar action of the elements. 
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6-6.2  Extensions of Time.  Add the following: 
 

Extensions of time will be reflected as non-working days on the Statement of Working 
Days except when such extensions are a result of "Extra Work." 
 
6-7  TIME OF COMPLETION. 
 
6-7.2  Working Day.  Add the following to subheadings 5) and 6): 
 

. . . and the following: 
 

(a)  Inclement weather or conditions resulting immediately therefrom. 
 

(b)  Installation, relocation and/or alteration of public and/or private utilities by others. 
 
6-8  COMPLETION, ACCEPTANCE, AND WARRANTY.  Add the following after the last 
paragraph: 
 

For work constructed under a Construction Permit, should defects or failures appear 
within a period of one year from the date of acceptance of the Work by the Board, and upon 
notification within such period of such defects or failures, the Contractor shall, within a 
reasonable time period, as determined by the Agency Engineer, after such notification and 
at its own expense, make good such defects and failures and make all replacements and 
adjustments required, to the satisfaction, and with the approval of the Agency Engineer. 
 
6-9  LIQUIDATED DAMAGES.  Add the following as the last paragraph: 
 

It is further agreed that in case the Work is not finished and completed in all parts and 
requirements within the specified number of working or calendar days, the Agency shall 
have the right to increase the number of working or calendar days if it deems best to serve 
the interest of the Agency.  If the Agency decides to increase the said number of working or 
calendar days in lieu of charging liquidated damages, it shall further have the right to 
charge to the Contractor, his heirs, assignees or sureties and to deduct from the final 
payment for the Work all or any part, as the Agency may deem proper, the actual cost of 
engineering, inspection, superintendence, and other overhead expenses which are directly 
chargeable to the Contract, and which accrue during the period of such extension, except 
that the costs of final surveys and preparation of the final estimate will not be included in 
such charges. 
 
6-10  USE OF IMPROVEMENT DURING CONSTRUCTION.  Add the following after the 
first paragraph: 
 

Action by the Agency to take over and utilize any part of the Project shall become 
effective only upon issuance of a written notice, signed by the Engineer, setting forth a 
description of the completed improvements to be taken over, the effective date, location 
and limits thereof. 
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Add the following subsection: 
 
6-11  NONCOMPLIANCE WITH PLANS AND SPECIFICATIONS.  Failure of the 
Contractor to comply with any requirement of the Plans and Specifications, and to 
immediately remedy any such noncompliance upon notice from the Engineer, may result in 
suspension of contract progress payments on all items of work.  Any progress payments so 
suspended shall remain in suspension until the Contractor's operations are brought into 
compliance to the satisfaction of the Engineer.  Upon determination by the Engineer that 
the Contractor is no longer in noncompliance, progress payments will resume for those 
items of work which have been constructed in conformance with the Plans and the 
Specifications.  No additional compensation shall be due the Contractor as a result of the 
suspension of progress payments due to noncompliance with the Plans and Specifications.  
 
 
 SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR  
 
7-2  LABOR.  
 
7-2.1  General.  Add the following: 
 

Should the Contractor, or any Subcontractor performing more than $250,000 of the 
Contract Price, require additional or replacement personnel to perform services under this 
Contract other than the performance of a skilled trade, the Contractor or Subcontractor 
shall give first consideration for such employment openings to qualified County employees 
who are targeted for layoff or qualified former County employees who are on a re-
employment list. 

 
Should the Contractor, or any Subcontractor performing more than $250,000 of the 

Contract Price, require additional or replacement personnel to perform a skilled trade not 
covered by an existing union hiring agreement under this Contract, the Contractor is 
encouraged to consider for such employment openings qualified County employees who 
are targeted for layoff or qualified former County employees who are on a re-employment 
list.  In no event shall the Agency be liable for any cost, delay or impact claims arising out of 
efforts to hire such present and former County employees. 
 

For information regarding the availability of County employees, the Contractor should 
call Mr. Jeff Samson of the County Department of Human Resources, (213) 974-2451. 
 

Should the Contractor require additional or replacement personnel after the effective 
date of the Contract, the Contractor shall give consideration for any such employment 
openings to participants in the County Department of Public Social Services’ (DPSS) 
Greater Avenues for Independence (GAIN) and General Relief Opportunities for Work 
(GROW) Programs who meet the Contractor’s minimum qualifications for the open position. 
DPSS will refer GAIN/GROW participants by job category to the Contractor. 
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7-2.2  Laws.  Add the following before the first paragraph: 
 
7-2.2.1  General.  Delete the third paragraph. 
 
Add the following subsections after the last paragraph: 
 
7-2.2.2 Prevailing Wages.  Pursuant to Division 2, Part 7, Article 1 of the California 
Labor Code, the Director of the Department of Industrial Relations has established the 
general prevailing rates of per diem wages for each craft, classification, or type of worker 
needed to execute contracts for public works and improvements.  The Contractor shall pay 
not less than these rates.  The General Prevailing Wage Rate Determinations are available 
at www.dir.ca.gov/DLSR/PWD/index.htm.  Copies of the General Prevailing Wage 
Determinations are on file at the Los Angeles County Department of Public Works, 
Construction Division, 8th Floor, 900 South Fremont Avenue, Alhambra, CA 91803-1331, 
telephone (626) 458-3104, Copies will be made available to any interested party upon 
request.  Future effective wage rates will be on file with the Department of Industrial 
Relations, and are referenced but not printed in said publication.  The new wage rates shall 
become effective on the day following the expiration date of the current determinations and 
apply to the Contract in the same manner as if they had been included or referenced in the 
Contract.   
 
 For Federally-funded projects, refer to Section F of the Special Provisions for 
information regarding the payment of Federal prevailing wage rates.  The current General 
Decision of wage determinations issued by the United States Department of Labor are set 
forth at the end of Section F.  If there is a difference between the prevailing wage rate 
determined by the Department of Labor and the prevailing wage rate predetermined by the 
Director of Industrial Relations for similar classifications of labor, the Contractor and its 
Subcontractors shall pay not less than the higher prevailing wage rate.  The Agency will not 
accept lower State prevailing wage rates not specifically included in the Federal prevailing 
wage determinations.  This includes "helper" (or other classifications based on hours of 
experience) or any other classification not appearing in the Federal prevailing wage 
determinations.  Where Federal prevailing wage determinations do not contain the State 
prevailing wage rate determination otherwise available for use by the Contractor and 
Subcontractors, the Contractor and Subcontractors shall pay not less than the Federal 
prevailing wage rate which most closely approximates the duties of the employee(s) in 
question. 
 

The prevailing wage rate for any classification not listed by the Department of Labor or 
the Director of Industrial Relations, but which may be required to execute the Contract, 
shall be in accord with specified rates for similar or comparable classifications or for those 
performing similar or comparable duties, within the Agency's determinations. 
 
7-2.2.3  Posting of Prevailing Wage Rates.  Pursuant to Section 1773.2 of the California 
Labor Code, the Contractor shall post a copy of the prevailing wage rates at the Project 
site.  The Agency will furnish copies of said wage rates for the Contractor's use. 
 
7-2.2.4  Work Records.  Pursuant to Section 1812 of the California Labor Code, the 
Contractor shall maintain an accurate written record of all employees working on the 
Project each calendar day.  The record shall include each employee's name, Social 
Security number, job classification and the actual number of hours worked.  The Contractor 
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shall submit a signed copy of this record to the Engineer at the end of each week. 
 
7-2.2.5  Employment of Aliens. The Contractor shall  warrant that it fully complies with all 
laws regarding employment of aliens and others, and that all of its employees performing 
services hereunder meet the citizenship or alien status requirements contained in Federal 
and State statutes and regulations including, but not limited to, the Immigration Reform and 
Control Act of 1986 (P.L. 99-603).  When requested by the Engineer, this warrant shall be 
in writing to the Agency.  The Contractor shall obtain, from all covered employees 
performing services hereunder, all verification and other documentation of employment 
eligibility status required by Federal statutes and regulations as they currently exist and as 
they may be hereafter amended.  The Contractor shall retain such documentation for all 
covered employees for the period prescribed by law.  The Contractor shall indemnify, 
defend, and hold harmless, the Agency, its officers and employees from employer 
sanctions and any other liability which may be assessed against the Contractor or the  
Agency or both in connection with any alleged violation of Federal statutes or regulations 
pertaining to the eligibility for employment of persons performing services under the 
Contract. 
 
7-2.2.6 Payroll Records.  Pursuant to Section 1776 of the California Labor Code, the 
Contractor shall keep accurate payroll records showing the name, address, social security 
number, work classification, straight time, and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee the Contractor employs in connection with the Work.   
 
 Whenever required by the Special Provisions or so requested by the Engineer, the 
Contractor shall submit to the Engineer a certified copy of each such employee’s payroll 
record (“certified payrolls”) at the end of each week for the period ending the previous 
week.  Failure to submit such payroll records will result in the Agency withholding from any 
monies due the Contractor the amount of $250 for each week in which certified payrolls 
have not been submitted. 
 
Add the following subsections: 
 
7-2.3  County Equal Employment Opportunity (EEO) Provisions.  During the 
performance of any non-Federally-funded contract in excess of $10,000.00, the Contractor 
agrees as follows: 
 

1)  The Contractor shall not discriminate against any employee or applicant for 
employment because of race, color, religion, sex or national origin.  The Contractor certifies 
and agrees that all persons employed by such firm, its affiliates, subsidiaries, or holding 
companies are and will be treated equally by the firm without regard to or because of race, 
color, religion, sex or national origin and in compliance with all antidiscrimination laws of the 
United States of America and the State of California. 
 

2)  In all advertisements for labor or other personnel, or requests for employment of any 
nature, the Contractor shall state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex or national origin. 
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3)  The Contractor shall deal with its Subcontractors without regard to or because of 
race, color, religion, sex or national origin. 
 

4)  The Contractor shall comply with current Federal employment and reporting 
requirements for County funded construction contracts.  Specifically, the Contractor shall 
make a good faith effort to comply with Federal employment goals for minority and female 
employment.  The Contractor shall report minority and female employment data monthly on 
the Federal form provided by the Agency. 
 
This form shall be submitted to the Engineer each month on or before the date of the 
monthly progress estimate specified in 9-3.2 of the Special Provisions for the following 
month.  Failure to submit this form will result in the Agency withholding $200 from any 
monies due the Contractor for each month in which the form was not submitted within the 
specified time frame. 

 
5)  The Contractor shall send to each labor union or representative of workers with 

which it has a collective bargaining agreement or other contract or understanding, a notice, 
to be provided by the Agency, advising the said labor union or worker's representative of 
the Contractor's commitments under this subsection. 
 

6)  The Contractor shall allow the Agency access to its employment records during 
regular business hours to verify compliance with these provisions when so requested by 
the Agency. 

 
7)  The Contractor agrees that if the Agency finds that any of the above provisions have 

been violated, the same shall constitute a material breach of the Contract upon which the 
Agency may determine to cancel, terminate or suspend the Contract.  While the Agency 
reserves the right to determine independently that the antidiscrimination provisions of the 
contract have been violated, in addition, a determination by the Federal Equal Employment 
Opportunity Commission or the California Fair Employment and Housing Commission that 
the Contractor has violated Federal or State antidiscrimination laws may constitute a finding 
by the Agency that the Contractor has violated the antidiscrimination provisions of the 
Contract. 

 
8)  At its option, and in lieu of canceling, terminating or suspending the Contract, the 

County may impose damages for any violation of the antidiscrimination provisions of this 
subsection, in the amount of $200.00 for each violation found and determined.  The County 
and the Contractor specifically agree that the aforesaid amount shall be imposed as 
liquidated damages, and not as a forfeiture or penalty.  It is further specifically agreed that 
the aforesaid amount is presumed to be the amount of damages sustained by reason of 
any such violation, because, from the circumstances and the nature of the violation, it is 
impracticable and extremely difficult to fix actual damages. 
 

9)  The Contractor shall include the provisions of the foregoing paragraphs 1 through 8 
in every subcontract over $10,000.00, so that such provisions will be binding upon each 
Subcontractor performing work required by the Contract. 
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7-2.4  County Child Support Compliance Program.  The Contractor shall acknowledge 
that the County has established a goal of ensuring that all individuals who benefit financially 
from the Agency through contracts are in compliance with their court-ordered child, family, 
and spousal support obligations in order to mitigate the economic burden otherwise 
imposed upon the County and its taxpayers. 
 
 As required by the County’s Child Support Compliance Program(County Code Chapter 
2.200) and without limiting the Contractor’s requirements under the Contract to comply with 
all applicable provisions of law, the Contractor warrants that it is now in compliance, and 
shall during the duration of the Contract, maintain compliance with employment and wage 
reporting requirements as required by the Federal Social Security Act(42 USC Section 
653a) and California Unemployment Insurance Code- Section 1088.5, and shall implement 
all lawfully served Wage and Earnings Withholdings Orders or CSSD Notices of Wage and 
Earnings Assignment for Child, Family, or Spousal Support, pursuant to Code of Civil 
Procedure Section 706.031 and Family Code Section 5246(b). 
 
7-2.5  Federal Earned Income Credit Notification.  The Contractor shall notify its 
employees, and shall require each subcontractor to notify its employees, that they may be 
eligible for the Federal Earned Income Credit under the Federal income tax laws.  Such 
notice shall be provided in accordance with the requirements set forth in Internal Revenue 
Service Notice 1015. 
 
7-2.6   Jury Service Program. 
 
7-2.6.1  General.  This Contract is subject to the provisions of the Contractor Employee 
Jury Service Ordinance (“Jury Service Program”) as codified in Sections 2.203.010 through 
2.203.090 of the Los Angeles County Code. 
 
7-2.6.2  Written Employee Jury Service Policy.  Unless the Contractor has demonstrated 
to the Agency’s satisfaction either that the Contractor is not a “Contractor” as defined under 
the Jury Service Program (Section 2.203.020 of the County Code) or that the Contractor 
qualifies for an exception to the Jury Service Program (Section 2.203.070 of the County 
Code), the Contractor shall have and adhere to a written policy that provides that its 
employees shall receive from the Contractor, on an annual basis, no less than five days of 
regular pay for actual jury service. The policy may provide that employees deposit any fees 
received for such jury service with the Contractor or that the Contractor deduct from the 
employee’s regular pay the fees received for jury service. 
 

For purposes of this subsection, “Contractor” shall mean a person, partnership, 
corporation or other entity which has a contract with the Agency or a subcontract with an 
Agency contractor and has received or will receive an aggregate sum of $50,000 or more in 
any 12-month period under one or more Agency contracts or subcontracts.  “Employee” 
shall mean any California resident who is a full time employee of the Contractor.  “Full time” 
means 40 hours or more worked per week, or a lesser number of hours if the lesser 
number is a recognized industry standard and is approved as such by the Agency.  If the 
Contractor uses any Subcontractor to perform services for the Agency under the Contract, 
the Subcontractor shall also be subject to the provisions of this subsection.  The provisions 
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of this subsection shall be inserted into any such subcontract agreement and a copy of the 
Jury Service Program shall be attached to the agreement. 
 
7-2.6.3  Change in Contractor Status.  If the Contractor is not required to comply with the 
Jury Service Program when the Contract commences, the Contractor shall have a 
continuing obligation to review the applicability of its “exception status” from the Jury 
Service Program, and the Contractor shall immediately notify the Agency if the Contractor 
at any time either comes within the Jury Service Program’s definition of “Contractor” or if 
the Contractor no longer qualifies for an exception to the Program.  In either event, the 
Contractor shall immediately implement a written policy consistent with the Jury Service 
Program.  The Agency may also require, at any time during the Contract and at its sole 
discretion, that the Contractor demonstrate to the Agency’s satisfaction the Contractor 
either continues to remain outside of the Jury Service Program’s definition of “Contractor” 
and/or that the Contractor continues to qualify for an exception to the Program. 
 
7-2.6.4  Noncompliance.  The Contractor’s noncompliance with this subsection may 
constitute a material breach of the Contract.  In the event of such material breach, the 
Agency may, in its sole discretion, terminate the Contract and/or bar the Contractor from 
the award of future Agency contracts for a period of time consistent with the seriousness of 
the breach. 
 
7-2.7  Safely Surrendered Baby Law. 
 
 The Contractor shall notify and provide to its employees, and shall require each 
Subcontractor to notify and provide to its employees, a fact sheet regarding the Safely 
Surrendered Baby Law, its implementation in the County, and where and how to safely 
surrender a baby.  The fact sheet is available on the Internet at www.babysafela.org for 
printing purposes. 
 
 The Contractor acknowledges that the County places a high priority on the 
implementation of the Safely Surrendered Baby Law.  The Contractor understands that it is 
the County’s policy to encourage all County Contractors to voluntarily post the County’s 
“Safely Surrendered Baby Law” poster in a prominent position at the Contractor’s place of 
business.  The Contractor shall also encourage its Subcontractors, if any, to post this 
poster in a prominent position in the Subcontractor’s place of business.  The County’s 
Department of Children and Family Services will supply the Contractor with the poster to be 
used. 
 
7-2.8  Recycled Paper. 

 
Consistent with the Board policy to reduce the amount of solid waste deposited at the 

County landfills, the Contractor shall use recycled paper to the maximum extent possible 
throughout the duration of the Contract. 
 
7-2.9  County Lobbyist Ordinance.  The Contractor and each County lobbyist or County 
lobbying firm as defined in Los Angeles County Code Section 2.160.010, retained by the 
Contractor, shall fully comply with the County Lobbyist Ordinance, Los Angeles County 
Code Chapter 2.160.  Failure on the part of the Contractor or any County lobbyist or County 
lobbying firm retained by the Contractor to fully comply with the County Lobbyist Ordinance 
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shall constitute a material breach of the Contract upon which the Agency may immediately 
terminate or suspend the Contract.   
 
7-3  LIABILITY INSURANCE.  Add the following after the first paragraph: 
 

The policy shall be conditioned to cover the performance of "Extra Work" should such 
work become necessary. 
 
Replace the last sentence of the fourth paragraph with the following: 
 

The Agency will not be liable for any accident, loss or damage to the Work prior to the 
time that the Contractor is relieved of responsibility to protect the Work as provided in 6-8 
and 6-10 except for certain "Acts of God" in conformance with Section 7105 of the Public 
Contract Code.  

 
7-4  WORKERS' COMPENSATION INSURANCE.  Add the following to the end of the third 
paragraph: 
 
 Such policies shall be endorsed to waive subrogation against the Agency for injury to the 
Contractor's employees.  If the Contractor's employees will be engaged in maritime 
employment, the coverage shall provide the benefits required by the U.S. Longshore and 
Harbor Workers Compensation Act, Jones Act or any other Federal law to which the 
Contractor is subject. 
 
 In all cases, the above insurance shall include employer's liability coverage with limits not 
less than: 
 
  Each Accident: $1,000,000 
  Disease – policy limit: $1,000,000 
  Disease – each employee: $1,000,000 
 
Add the following to the end of the last paragraph: 
 

Should evidence of the renewal or replacement of the policy not be filed with the Agency 
prior to the expiration or cancellation date, the Agency will stop all work on the Project and 
no further work shall be performed until new insurance coverage has been obtained by the 
Contractor.  Such stop order shall not be a cause for a time extension to the Contract 
duration. 
 
7-5  PERMITS.  Add the following: 
 

An Oak Tree permit issued by the County of Los Angeles Department of Regional Planning 
is required prior to trimming, removing, or encroaching within the dripline of any Oak Tree 
within unincorporated areas with a trunk diameter of 200mm(8 inches) or greater.  For further 
information, call (213) 974-6411. 
 

For Projects affecting trees within an incorporated City, the Contractor shall determine from 
the appropriate City official(s), the name(s) of any protected tree species within that City.  The 
Contractor shall obtain a permit at its expense from the City to modify or remove any protected 
tree. 
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7-6  THE CONTRACTOR'S REPRESENTATIVE.  Add the following as the last paragraph: 
 

The failure of the designated representative(s) to faithfully prosecute the Work, including, 
but not limited to, failure to adhere to the Contractor's construction schedule shall be deemed 
grounds for removal from the Work per 7-2.1. 

 
7-7   COOPERATION AND COLLATERAL WORK.  Add the following after the last 
paragraph: 
 

When the Plans or Special Provisions indicate that a portion or all of the above work is to 
be performed by others, the Contractor shall notify the Engineer a sufficient amount of time 
in advance of construction to enable the Engineer to give the affected agency 72 hours 
notice to perform the work.  This shall also apply to all other facilities of a similar nature 
which are located in public streets over which another agency has jurisdiction or control, and 
which must be relocated, reconstructed, or modified to permit or facilitate the construction of 
the Project.  Such relocation, reconstruction, or modification will be requested when, in the 
opinion of the Engineer, such work is necessary for construction of the Project.  This work 
will be performed at no cost to the Contractor.  However, relocation, reconstruction, or 
modification of the above-mentioned facilities performed for the convenience of the 
Contractor, or because of damage caused by the Contractor's operations, shall be at the 
Contractor's expense. 
 
7-8  PROJECT SITE MAINTENANCE.  
 
7-8.1  Cleanup and Dust Control.  Replace the second paragraph with the following: 
 

During all phases of trenching operations and whenever dirt or base material is stored on 
paved roadways, the Contractor shall furnish and operate a motorized street sweeper with 
spray nozzles at least once a day within the areas of his operations and, as determined by 
the Engineer, along haul routes.  The sweeping shall be near or after the end of construction 
operations for the day.  At the same time, the Contractor shall also sweep the sidewalks 
either manually or with a motorized street sweeper in the vicinity of the construction 
operations.  The sweeping operations shall produce a clean surface throughout the Project 
area. 
 

If, in the opinion of the Engineer, this effort does not result in satisfactorily clean streets 
and sidewalks, then the Contractor shall take whatever other measures are necessary to 
keep the streets and sidewalks clean.  Such measures may include, but not be necessarily 
limited to, more frequent use of a motorized street sweeper as noted above, the use of a 
self-loading vacuum sweeper and/or sufficient hand labor to satisfactorily comply with this 
specification. 
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7-8.2  Air Pollution Control.  Add the following before the first paragraph: 
 
7-8.2.1  General. 
 
Add the following subsection: 
 
7-8.2.2  Control of Fugitive Dust.  The Contractor shall comply with Amended Rule 403 
and Rule 1186 of the South Coast Air Quality Management District.  Copies of these rules 
and further information may be obtained from the following: 
 

South Coast Air Quality 
Management District 
21865 Copley Drive 
Diamond Bar, CA 91765 

 
Telephone: (909) 396-3600 

 
7-8.7  Drainage Control.  Add the following as the first paragraph: 
 
 The Contractor shall ensure that storm and drainage water does not pond due to the 
temporary blockage of existing drainage facilities.  To this end, the Contractor shall provide 
temporary works which allow for the passage of storm and drainage water in a manner 
equivalent to the existing drainage system. 
 
The capacity of unlined and concrete-lined channels shall be maintained as follows: 
 

April 15 to May 31: 33% 
June 1 to August 31: 5% 
September 1 to October 15: 33% 
October 16 to April 14: 100% 
 

Any work which could adversely affect the hydraulic capacity or structural integrity of a 
flood control channel shall be performed during the period between April 15 and October 
15.  Any work started after April 15 shall be completed prior to the following October 15 and 
shall be coordinated with the Agency’s Water Resources Division, Operations Section, 
(626) 458-6177. 

 
Add the following subsection: 
 
7-8.8  Graffiti Removal.  The Contractor shall maintain the Work, all of its equipment, and 
all traffic control devices, including signage, free of graffiti throughout the duration of the 
Contract.  The Contractor shall respond to any request from the Engineer to remove graffiti 
within 4 hours of notification.  Should the Contractor fail to respond to such request, the 
Agency reserves the right to make other arrangements for the requested graffiti removal 
and  deduct the cost from any monies due the Contractor. 
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7-9  PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS.  Add the 
following: 
 

Except as may otherwise be provided in specific instances, nothing in the Contract or 
any permit shall be construed as vesting in the Contractor any property right in any 
material, article or structure existing at the time of award of the Contract within the area in 
which the Work is to be done; or in any material or article subsequently furnished for the 
Work by the Contractor after having been accounted for on an approved estimate 
supporting the Contractor's demand for payment as provided in 9-3.  In the latter event any 
such material, article, structure or work shall become the property of the Agency after being 
so accounted for. 
 

The Contractor will be required to maintain the pavement within construction areas.  Any 
pavement damaged by the Contractor or its subcontractors and all pavement constructed on 
the Project which becomes damaged shall be repaired or replaced, as directed by the 
Engineer, at the Contractor's expense.   
 

Where curb or sidewalk in a pedestrian crosswalk area is damaged by the Contractor or 
must be removed to construct underground improvements, the Contractor shall construct a 
curb ramp as part of the restoration required by this subsection.  At an intersection, the 
crosswalk area shall be considered as including, but not necessarily limited to, the entire 
curb return area.  If the damaged or removed curb is in an area where no sidewalk exists, 
the curb ramp will not be required.  The curb ramp shall be constructed in accordance with 
the Standard Plan referenced on the Plans or as directed by the Engineer.  This work shall 
be performed at the Contractor's expense. 
 

In the event field conditions necessitate a change of plan which requires the removal of 
curb or sidewalk not previously requiring removal within a pedestrian crosswalk area as 
specified above, the Contractor shall construct a curb ramp.  The curb ramp shall be 
constructed in accordance with the Standard Plan referenced on the Plans or as directed by 
the Engineer.  Payment for construction of a curb ramp will be considered as "Extra Work" 
per 3-3 of these Additions and Amendments. 
 

Should any operation of the Contractor cause damage to a sewer or storm drain not 
delineated on the Plans to be removed, relocated or reconstructed which, in the opinion of 
the Engineer, cannot be properly restored, replaced or reconstructed without a special plan 
being prepared, the Contractor and the owner of the sewer or storm drain will be so advised 
by the Engineer.  The Contractor shall prepare and submit a suitable reproducible plan for 
the restoration, replacement or reconstruction of the facility.  The Contractor shall obtain a 
permit for such work from the owner of the facility.  The costs of the permit and the 
restoration, replacement or reconstruction of the facility and any and all  associated delay 
costs shall be borne entirely by the Contractor.  In performing the restoration, replacement or 
reconstruction of the facility under permit, the owner of the facility will furnish the required 
inspection in order that the facility may be restored, replaced or reconstructed in a manner 
satisfactory to the owner, and the cost of inspection shall be borne by the Contractor. 
 

Areas to be excavated for storm drains, waterlines, or sewer lines that are neither 
presently covered nor scheduled to be permanently covered under the Contract by some 
type of material, such as asphalt concrete, portland cement concrete, grouted rock, 
stonework or rubble, which renders such areas unplantable, shall be considered for the 
purposes of these Specifications to be plantable and shall be covered with a 150mm(6-inch) 



 
 37 

layer of topsoil.  Unless otherwise specified, the top 150mm(6 inches) of all such plantable 
areas shall be restored with imported Class A Topsoil per 308.  In lieu of importing such 
topsoil the Contractor may, at its option, reuse the existing top 150mm (6 inches) of soil from 
such areas, provided it has been carefully segregated during excavation and construction 
operations, and is approved for use by the Engineer.  These requirements do not apply to 
permanent access roads and beach areas. 
 

With respect to the restoration of lawns for the construction of storm drain, waterline, or 
sewer line improvements, where the Contract requires their removal, or it has been damaged 
or removed through the Contractor’s operations, the Contractor shall comply with the 
following minimum requirements:  The grass seed used shall be for grass of the same type 
as was removed, or an approved equal, and shall be sown at the rate recommended by the 
seed distributing company.  Processed deseeded steer manure shall be applied to the 
planted area at the rate recommended by the vendor.  The Contractor shall water and care 
for replaced lawns until the grass has attained a complete cover and has been given its first 
cutting, unless other arrangements are made with the affected property owner(s).  The lawn 
restoration, as described above, shall be completed prior to the final Contract payment. 
 

On storm drain, water line, and sewer line construction projects, the Contractor shall be 
responsible for the relocation, reconstruction, or modification of traffic control, police and fire 
signal installations, safety lighting, and street lighting.  If no items of work are provided 
therefore, all costs for such work shall be considered as included in the prices in the Bid for 
the various items of work provided the utilities are shown on the Plans. 
 

All existing permanent traffic and bus stop signs which are removed or altered during 
construction shall be replaced by the Contractor to a condition equal to or better than, 
in all respects, the condition which prevailed prior to the start of construction under 
the Contract.  While construction is in progress, any signs which are removed shall be 
posted by the Contractor in temporary locations as near the original locations as practicable. 
 Signs shall be replaced in their original location as soon as possible.  Traffic sign 
replacement shall be in conformance with the current requirements of the Manual on 
Uniform Traffic Control Devices, www.mutcd.fhwa.gov, and its California supplements, 
www.dot.ca.gov/hg/traffops/signtcch/mutcdsupp.  If any sign is damaged or lost, thus 
requiring a new sign, the Contractor shall immediately notify the Engineer, and shall 
immediately replace any traffic sign in accordance with the above-mentioned manual at its 
own expense.  The replacement of traffic signs must be approved by the Engineer in writing. 
 

The Contractor shall maintain all existing roadside mailboxes in an erect and functional 
position and condition at all times during the construction duration, including when in 
temporary locations if necessary.  Blockouts shall be left in new sidewalk, where required, for 
mailboxes as directed by the Engineer.  The Contractor shall install approved mailboxes with 
posts furnished by box owners in permanent locations in accordance with Standard Plan 
101.  Any of these facilities which are damaged or lost shall immediately be replaced by the 
Contractor at no cost to the Agency. 

 
Any sprinkler system damaged by the Contractor's operations shall immediately be 

replaced and rehabilitated by the Contractor at no cost to the Agency.  Vegetation damaged 
as a result of the sprinkler system being damaged due to the Contractor’s operations shall be 
restored at the Contractor’s expense.  The Contractor shall completely replace and 
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rehabilitate any interfering sprinkler system, including relocating sprinkler heads to the back 
of sidewalk, in order to produce a fully functional system.  All costs for removing, modifying, 
or restoring sprinkler systems, including the relocation of sprinkler heads, shall be 
considered as included in the prices in the Bid for the various items of work. 
 

The severed ends of block walls shall be rebuilt in-kind at the property line.  Half-block 
voids shall be filled with half-blocks and the exposed ends of walls shall be finished in a neat 
and workmanlike manner, as directed by the Engineer. 

 
Any fence or railing designated on the Plans to be relocated shall be inspected and its 

existing condition verified by the Engineer prior to the start of construction.  Fence or railing 
to be relocated shall be carefully removed and stored until ready for reinstallation.  It shall be 
reinstalled, in- kind, in the permanent location indicated on the Plans.  Posts, rails, tension 
rods and wires, boards, fabric, gates, barbed wire, footings and other facilities shall be of a 
size, strength and condition equal to, or better than, the above-mentioned existing condition. 
Any material damaged during construction shall be replaced by the Contractor at no cost to 
the Agency.  Full compensation for complying with the above requirements for fence or 
railing relocation and for all necessary materials, new or used, and all labor shall be 
considered as included in the Contract Unit Price for the appropriate item(s) for relocating 
fence or railing.  If no such items are included in the Bid, the costs of this work shall be 
considered as included in the prices in the Bid for the various items of work. 

 
The Contractor shall exercise special care to protect all oak trees in place during 

construction.  Refer to 7-5 of these Additions and Amendments for information regarding oak 
tree permits.  Should watering of an area adjacent to an oak tree be necessary at any time, 
such water shall not be allowed to come in contact with the tree trunk nor shall it be allowed 
to pond within the dripline of any tree.  The base (root crown) of any oak tree shall be kept 
clear of soil and debris at all times.  Pruning of oak trees shall be limited to the removal of 
dead or diseased limbs.  Heavy pruning will not be permitted at any time.  Any tree roots 
25mm(1 inch) or greater in diameter which must be removed or are damaged during 
construction operations shall be saw cut evenly at right angles to the longitudinal axis of the 
root and shall be painted with "Treeseal" or an equivalent tar product.  If the soil level 
adjacent to the tree is to be raised, a tree well as indicated and detailed on the Plans shall be 
constructed around the tree prior to the start of fill operations so that soil does not come in 
contact with the tree trunk. In no case shall any part of the tree well extend any closer to the 
tree trunk than 0.9m(3 feet) inside the dripline of the tree.  If the soil level adjacent to the tree 
is to be lowered, the grading shall be done outside of the dripline of the tree except as 
otherwise permitted by the Engineer and the Oak Tree Permit. 
 
The following provisions shall apply for storm drain, waterline, and sewerline construction: 
 

1) Concrete pavement removal and replacement shall conform to 302-6 of these 
Additions and Amendments, and Standard Plan 132, unless otherwise specified. 

 
2) In the event a portion of curb, gutter or monolithic curb and gutter is damaged by the 

Contractor's operations, a minimum of 3.1m(10 feet) of curb, gutter or curb and gutter 
shall be removed and replaced regardless of how short a length is damaged.  One 
end of said 3.1m(10-foot) section may be taken at a joint or scoring line and the other 
end shall be measured the minimum distance of 3.1m(10 feet) therefrom.  If said 
3.1m(10 feet) falls within 0.9m(3 feet) of a joint or scoring line, then the removal shall 
extend to said joint or scoring line.  
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3) When concrete local depressions are to be constructed at locations where there is an 
existing monolithic curb and gutter, the existing monolithic curb and gutter shall be 
removed to the limits of the local depression, or to the next joint or scoring line 
beyond the local depression if such joint or scoring line is less than 0.9m(3 feet) 
away.  The new curb shall then be reconstructed monolithic with the local depression 
or with the gutter if the curb was removed beyond the limits of the local depression. 

 
4) When concrete local depressions are to be constructed  using existing finished street 

surface as the vertical control for the outer edge of the local depressions, particular 
attention shall be given to constructing the local depression on a straight grade from 
outer corner to outer corner. 

 
5) Sidewalk and driveway replacement shall be conform to Standard Plan 113, unless 

otherwise specified. 
 

6) Unless otherwise specified on the Plans or in the Special Provisions, the removal and 
replacement of concrete cross gutters and spandrels shall conform to LACDPW 
Standard Plan 3082. 

 
7) The Contractor shall exercise all necessary precautions so as not to damage or 

destroy any trees or shrubs and shall not trim or remove any trees unless such trees 
have been approved for trimming or removal by the Engineer.  All existing trees and 
shrubs which are damaged during construction shall be trimmed or replaced by the 
Contractor, or a licensed tree contractor which employs a certified arborist, to the 
satisfaction of the Engineer.  Tree trimming and replacement shall be accomplished in 
accordance with the following requirements: 

 
(a) Trimming.  Symmetry of the tree shall be preserved; no shrubs or splits or torn 

branches shall be left; and clean cuts shall be made close to the trunk or a large 
branch.  Spikes shall not be used for climbing live trees.  All cuts over 38mm(1-1/2 
inches) in diameter shall be coated with the tree paint "Prune Tex" as 
manufactured by the Dau-Hansen Paint Company, Inc.; "Cerano" as 
manufactured by John Taylor Chemicals; or equal, as approved by the Engineer. 

 
(b) Replacement.  The Contractor shall immediately notify the Engineer and any city 

involved if any tree is damaged by its operations.  If, in the opinion of the 
Engineer, the damage is such that replacement is necessary, the Contractor shall 
replace the tree at its own expense.  The tree shall be of a like variety as the 
damaged tree and shall be subject to the approval of the Engineer.  The size of 
the tree shall be 600mm(24-inch) box and not less than 19mm(3/4-inch) in 
diameter nor less than 1.8m(6 feet) in height. 
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7-10  PUBLIC CONVENIENCE AND SAFETY.  
 
7-10.1  Traffic and Access.  Add the following to the end of the second paragraph: 
 

Unless the Contractor makes other arrangements satisfactory to the Engineer and the 
owners, the following shall also apply to business establishments: 
 

1)  For each establishment (such as, but not limited to, gas stations, markets and other 
"drive-in" businesses) on the corner of an intersection which has a driveway (or driveways) 
on each intersecting street, the Contractor shall provide vehicular access to at least one 
driveway on each intersecting street unless otherwise approved in writing by the Engineer. 
 

2)  For each establishment (such as but not limited to motels, parking lots and garages) 
which has a one-way traffic pattern with the appropriate entrance driveway and exit 
driveway, the Contractor shall provide vehicular access to both the entrance driveway and 
the exit driveway. 
 
Add the following after the second paragraph: 
 

At least 24 hours in advance of closing or restricting access to any property, the 
Contractor shall notify the owner or resident of said property.  A copy of said notification shall 
be provided to the Engineer.  The Contractor shall conduct its operations, including those of 
its subcontractors and suppliers, so as to provide reasonable access to the adjacent 
properties and have no greater length or quantity of work under construction than can be 
properly prosecuted with a minimum of inconvenience to the public and other contractors 
engaged on adjacent or related work. 

 
7-10.2  Storage of Equipment and Materials in Public Streets.  Add the following: 
 

The Contractor shall not park nor store equipment at the site of a church on their sabbath 
days. 
 
7-10.3  Street Closures, Detours, Barricades.  Replace the entire subsection with the 
following: 
 
7-10.3.1  General.   
 

The Contractor shall comply with all applicable State, County and City requirements for 
the closure of streets.  The Contractor shall provide flagpersons and watch persons as 
required to control traffic and advise the public of detours and construction hazards.  The 
Contractor shall also be responsible for compliance with additional public safety 
requirements which may arise during construction. 
 

If a traffic control plan is not provided by the Agency, the Contractor shall submit to the 
Engineer within 10 calendar days after award of the Contract, its proposed schedules for 
street closures and lane closing, and its proposed methods for traffic control to comply with 
the requirements specified in 7-10.3.3.  Key traffic control schedule activities and milestones 
shall be included in the Contractor's construction schedule as specified in 6-1.  This submittal 
shall be made sufficiently in advance of any rerouting or diversion of traffic by the Contractor 
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to allow for review and approval of the proposed traffic control by the Agency.  Street closure 
schedules must be submitted 20 calendar days prior to closing any street. 
 

At least 48 hours in advance of closing, or partially closing, or reopening, any street, 
alley, or other public thoroughfare, the Contractor shall notify the Police, Fire, traffic and 
engineering departments of jurisdictional agencies involved, and comply with their 
requirements. Proposed deviations from this procedure must first be approved in writing by 
the Engineer. 
 

Where streets in which storm drain, waterline, or sewer line conduit is being constructed 
are to be closed to through traffic, it shall be understood that such closures shall apply only 
to the portions of such streets where construction is actually in progress.  Unless otherwise 
specified, the Contractor shall provide access for local vehicular and pedestrian traffic on  
streets closed to through traffic. 

 
Any street or alley, which intersects the street in which mainline conduit construction work 

is being done and for which traffic requirements are not otherwise specified, may be closed 
at its intersection with the Work provided that two adjacent streets are not closed 
simultaneously.  However, where the street in which mainline conduit construction work is 
being done is the only access to a cul-de-sac or dead end street or alley, vehicular access 
thereto shall be maintained at all times. 
 

Where access to the Work sites involves passage through locked gates, the Contractor 
shall furnish its own locks in order to provide itself passage through the gates while 
maintaining security. 
 

It shall be the Contractor's responsibility to allow passage of public transit coaches 
through construction areas at all times.  For the Metropolitan Transportation Authority (MTA), 
the Contractor shall notify the Stops and Zones Representative, (213) 972-7100, at least 48 
hours prior to construction at bus stop zones to allow the MTA to temporarily abandon and 
relocate bus stop zones within the construction area. 
 

All street closures, detours, lane closures, signs, lights and other traffic 
safety devices required shall conform to the requirements of the Manual on Uniform 
Traffic Control Devices, www.mutcd.fhwa.gov, and its California supplements, 
www.dot.ca.gov/hg/traffops/signtcch/mutcdsupp. 

 
For all projects other than Private Contract projects, the Agency will furnish any 

necessary "No Parking" signs (signs) at no cost to the Contractor.  Signs shall be installed by 
the Contractor after approval for such by the Engineer.  Signs shall be installed for each 
construction activity or operation, unless such activities or operations will occur within 2 
working days of each other.  Signs shall be posted a minimum of 48 hours in advance of the 
start of each “No Parking” restriction. 

 
In addition to the requirements of this subsection, the Contractor shall conform to the 

requirements for street closures, lane closures, detours and traffic safety devices as 
stipulated in the Special Provisions.  However, deviations from the requirements stipulated in 
the Special Provisions may be permitted upon written approval of the Engineer when such 
deviations are in the best interests of the Agency and are approved by any jurisdictional City 
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or State agency. 
 
 Payment for compliance with the requirements of this Subsection 7-10.3 shall be 
considered as included in the prices in the Bid for the various items of work, or, if included as 
a Bid item, in the lump sum Bid price for "TRAFFIC CONTROL." 
 
7-10.3.2  Work by the Agency.  The Special Provisions will indicate any traffic control work 
which will be provided by the Agency at no cost to the Contractor.  Upon 7 calendar days 
advance notice by the Contractor, the Engineer will arrange for the Agency services.  These 
services are only available Monday through Thursday excluding legal holidays. 

 
When striping for new pavement or restriping for existing pavement is to be performed by 

the Agency, it shall be the Contractor's responsibility to provide and maintain the temporary 
raised reflective markers or delineators in place until such time as the striping or restriping is 
actually accomplished unless otherwise approved by the Engineer. 
 
7-10.3.3  Construction Traffic Control and Traffic Control Plan.  Unless the Special 
Provisions indicate that traffic control is to be provided by the Agency, the Contractor shall 
provide the traffic control.  The Contractor shall submit a traffic control plan per 2-5.3 for 
approval by the Agency when so specified in the Special Provisions or the Construction 
Permit.  When the traffic control plan is included with the Contract Plans, the Contractor is 
relieved of this requirement.  Traffic control activities and milestones shall be shown as 
activities on the Contractor's construction schedule per 6-1.   
 

In general, when restriping of a roadway is necessary, a traffic control plan will be 
required.  A traffic control plan will also be required under the following conditions: 
 

1. When traffic is to be diverted to the left of a double yellow centerline for overnight 
construction, unless otherwise directed by the Engineer. 

 
2. When the Work area is an intersection or adjacent thereto and requires a transition 

through the intersection. 
 

3. When a traffic lane is obstructed for more than three consecutive nights, unless 
otherwise approved by the Engineer. 

 
4. When traffic volumes dictate that the minimum number of traffic lanes cannot be 

maintained with the existing channelization. 
 

5. In other unusual situations where traffic and physical conditions such as speed, 
restricted visibility, grade or alignment require special treatment. 

 
6. When requested by the Engineer. 

 
The requirements set forth in the Manual on Uniform Traffic Control Devices, 
www.mutcd.fhwa.gov, and its California supplements, www.dot.ca.gov/hg/traffops/signtcch 
/mutcdsupp shall govern the design of the proposed traffic control.  Traffic control plans shall 
be prepared and stamped by a Civil Engineer registered by the State of California and 
submitted to the Agency in accordance with 2-5.3.   
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The traffic control plan shall be drawn to a 1" = 40' scale on common size sheets, either 
8 1/2" x 11", 8 1/2" x 14", 11" x 17", or standard 2' x 3' plan sheets as dictated by the length 
of the Project.  The total length of the Project shall be shown including the advance signing 
and striping transitions in advance of the Work area; and existing striping, signing and raised 
medians, if any.  The sheets shall display the Project name; phase identification; name of 
firm preparing the plan; name and stamp of the Civil Engineer; approval block for each 
jurisdictional agency; north arrow; sheet number; and number of sheets comprising the traffic 
control plans.  General notes and symbol definitions shall be included when required.  
Adequate dimensioning shall be provided to allow for Agency checking and proper field 
installation. 
 
Simple daytime lane closures may be installed in accordance with the Manual on 
Uniform Traffic Control Devices, www.mutcd.fhwa.gov, and its California supplements, 
www.dot.ca.gov/hg/traffops/signtcch/mutcdsupp, without a plan submittal when approved by 
the Agency.  However, a traffic control sketch may be required by the Agency for more 
complex temporary daytime installations.  The traffic control sketch shall display the phase 
identification and the name of the designer, firm, and the Project. 
 

In no case shall traffic be diverted from the existing traveled way without prior approval of 
the Engineer.  Detour striping will not be permitted on any finish course of asphalt concrete 
pavement constructed on the Project.  Temporary striping shall be detour grade traffic tape, 
unless otherwise approved by the Engineer. 
 

In order to facilitate the flow of traffic during the Contract duration, the Agency reserves 
the right to extend the limits of the Project to include any areas where removal of striping or 
marking, construction of detour pavement, or signing and delineating is deemed necessary 
by the Engineer. 
 
7-10.3.4  Traffic Lanes and Clearances.  The Contractor shall provide and maintain 
3.3m(11-foot) wide minimum traffic lanes or (3m(10-foot) wide minimum when approved by 
the Engineer) with minimum clearances as shown below, unless otherwise directed by the 
Engineer: 
 

1. 600mm(2 feet) to curb or temporary railing(type k). 
 

2. 3m(10 feet) to poles or other obstructions on an uncurbed roadway. 
 

3. 1.5m(5 feet) to any excavation. 
 

When the 1.5m(5-foot) clearance to an excavation cannot be maintained, temporary 
railing (type k) shall be placed to separate vehicles from the excavation when the excavation 
is to be left overnight.  However, on road construction projects, a shoulder may be 
established within the excavation overnight to create the 1.5m(5-foot) clearance.  A 0.9m(3-
foot) absolute minimum shoulder width shall be maintained for all excavations during the 
daylight hours. 

 
If determined by the Engineer that it is necessary to decrease the other minimum 

distances specified above to allow for the prosecution of the Work, the Contractor shall 
provide all protective devices required by the Engineer to adequately protect the public. 
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7-10.3.5  Traffic Control Devices. 
 

(a)  General.  Unless otherwise indicated in the Special Provisions, the Contractor shall 
provide, install, and maintain all the traffic control devices including signing, striping, marking, 
barricades, delineators, flashing arrow signs, temporary railing (type K), crash cushions, and 
other facilities deemed necessary for the protection of the vehicular and pedestrian traffic 
throughout the Project area as required by these Specifications and as directed by the 
Engineer.  The Project area shall include the construction area and areas required for the 
advance signing and transitions to and from the existing traffic control and the construction 
traffic control. 
 

Unless otherwise indicated in the Special Provisions, all traffic control devices shall 
conform to the requirements for composition, usage, and placement as specified in the 
Manual on Uniform Traffic Control Devices, www.mutcd.fhwa.gov, and its California 
supplements, www.dot.ca.gov/hg/traffops/signtcch/mutcdsupp, these Additions and 
Amendments, the Special Provisions and the Standard Plans. 
 

When no longer required, all temporary traffic control devices installed by the Contractor 
shall be promptly removed by the Contractor. 
 

Any action on the part of the Engineer in directing the Contractor's attention to any 
inadequacy of the required devices and services or any action of the Agency to alleviate the 
Contractor's inadequacies shall not relieve the Contractor from its responsibility for public 
safety or abrogate its obligation to provide and maintain these devices and services.  If the 
Contractor fails to provide and maintain these devices and services and the Agency is 
required to alleviate said condition, the total charges of labor, equipment and materials, 
including overhead and transportation, accrued by the Agency for such work will be deducted 
from any monies due the Contractor. 
 

(b)  Maintenance.  The Contractor shall be responsible for maintaining traffic control 
devices in their proper positions at all times.  The Contractor shall replace, repair or clean 
such devices whenever necessary in order to ensure and preserve their appearance and 
functionality.  The Contractor shall remove and dispose of all damaged barricades, including 
those furnished and placed by the Agency.  Payment for removal and disposal shall be per 
7-10.3.1. 
 
7-10.3.6  Removal of Traffic Striping and Pavement Markings.  The Contractor shall 
perform the work of removing existing and temporary striping and pavement markings where 
required.  Such removal shall be accomplished by wet sandblasting, or other approved 
methods, at locations designated by the Engineer.  Immediately following the removal of 
striping and pavement markings, the Contractor shall remove all residue from the pavement 
by power sweeping and thoroughly clean the area.  Removal and cleaning shall be 
completed before relocation of striping is started.   
 

Full compensation for removal of traffic striping and pavement markings, including 
furnishing all equipment, materials and labor, shall be considered as included in the Contract 
Unit Price for the appropriate item (s) for removal of traffic striping and pavement markings.  
If there is no Bid item for this work, it will be considered as "Extra Work" per 3-3 of these 
Additions and Amendments, unless otherwise specified in the Special Provisions. 
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7-10.3.7  Temporary Bridges.  Temporary bridges shall be in accordance with the following 
requirements: 
 

1)  The Contractor shall submit to the Agency for approval, working drawings prepared on 
2’ x 3’ sheets by a Civil or Structural Engineer registered by the State of California per 2-5.3. 
 

2)  Working drawings shall include complete calculations bearing an original signature of 
the designer.  Calculations need not accompany working drawings previously approved 
except as required by the Engineer. 
 

3)  Design live load shall be one HS20-44 truck per lane except that bridges for 
residential driveways may be designed for H15-44 loading. 
 

4)  The minimum width of a one lane bridge shall be 4.2m(14 feet) clear between curbs, 
except for bridges used for private residential driveways which shall have a minimum clear 
width of 3.0m(10 feet).  Minimum width for two lane bridges shall be 7.2m(24 feet) clear. 
 

5)  Handrails shall be not less than 1050mm(42 inches) nor more than 1125mm(45 
inches) in height measured from the walking surface.  The posts shall be not less than 50mm 
by 100mm(2 inches by 4 inches) in cross section and spaced at 2.4m(8-foot) or closer 
intervals.  The top railings shall be smooth and of 50mm by 100mm(2 inches by 4 inches) or 
larger material. 

 
6) Plans and calculations for the shoring system shall be included with the bridge plans.  

Shoring shall be designed per LACDPW Standard Plan 3090 in addition to a uniform 
horizontal live load of 0.004788MPa(100 psf) applied over the top 3.0m(10 feet) of the trench 
for trenches 3.0m(10 feet) or more in depth.  For trenches less than 3.0m(10 feet) deep, the 
uniform live load shall vary uniformly with the depth from 0.014364MPa(300 psf) for a trench 
depth of 0.9m(3 feet) to 0.004788MPa(100 psf) for a trench depth of 3.0m(10 feet).  The 
trench under the bridge shall be supported by Type A solid support shores for a distance 
equal to the trench depth on each side of the bridge except that the sheeting or lagging shall 
be continuous and abutting. 
 

7) The minimum curb shall be 150mm by 150mm(6-inch by 6-inch) timber or equivalent 
steel and the minimum connection shall be with 16mm(5/8-inch)-diameter bolts at 600mm(24 
inches) on center through the decking. 
 

8) The maximum clear span for the bridge shall be shown on the working drawings. 
 

9) The bridge decking shall have a uniform non-skid surface.  The non-skid surface shall 
have a coefficient of friction of not less than 0.35 as measured by California Test 342. 
 

10) The dimensions of the bridge; size and locations of the connections; and size and 
spacing of the members shall be detailed on the working drawings. 
 

 11) The bearing pad shall be on firm ground or pavement for support of the bridge. 
 

 12) The bridge deck shall be flush with the street surface if the bridge is located within an 
arterial street.  An asphalt concrete ramp with a 10 percent maximum grade change may be 
used for residential streets. 
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 13) The locations where the temporary bridge is to be used shall be stated on the working 
drawings. 
 

 14) If used material is used for bridge construction, the material shall be sound and of 
good quality. 
 

 15) Installation shall not occur until such time as written approval is obtained from, and the 
temporary bridge is inspected by, the Engineer.   

 
16) Traffic control plans shall be submitted with the temporary bridge working drawings.  

Refer to 6-1 and 7-10.3.3.  
 

17) Temporary bridges shall be clearly posted as to load limit, with signs and 
posting conforming to the current requirements set forth in the Manual on 
Uniform Traffic Control Devices, www.mutcd.fhwa.gov, and its California supplements, 
www.dot.ca.gov/hg/traffops/signtcch/mutcdsupp. 
 
7-10.4  Safety.  
 
7-10.4.1  Safety Orders.  Add the following after the first paragraph: 
 

The Contractor shall provide all safety measures necessary to protect the public and 
workers within the Work area.   Particular attention is directed to the possibility of children 
playing or going to or from school in the Project area.  The Contractor shall take all the 
necessary precautions to ensure that its operations will not create any safety hazard for 
children. 
 
7-10.4.2  Use of Explosives.  Add the following: 
 
For blasting in unincorporated County areas, the Contractor shall comply with the following: 
 

1. A blasting permit shall be obtained from the Los Angeles County Forester and Fire 
Warden, Fire Prevention Bureau. 

 
2. All blasting activities and schedule milestones shall be included in the Contractor's 

construction schedule per 6-1. 
 

3. The local Los Angeles County Sheriff's Department or jurisdictional city police 
department shall be notified 24 hours in advance of blasting. 

 
4. The local Los Angeles County Fire Department or jurisdictional city fire department 

shall be notified 24 hours in advance of blasting. 
 

For work performed by a Private Developer, specific permission must be obtained from 
the Agency in writing prior to any blasting operations in addition to the above requirements. 
Add the following subsections: 
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7-10.4.5  Protective and Security Fencing.  Fencing or steel plate covers shall be installed 
in advance of or concurrently with excavation operations in accordance with LACDPW 
Standard Plan 6008.  Fencing shall completely enclose all open excavations and shall 
remain in place until backfill has been placed to approximately adjacent ground level.  
Fencing may be removed during working hours as necessary to provide access and working 
room for construction operations.  It shall be the Contractor's responsibility to provide 
equivalent security during these periods.  Fencing shall be of either Type 1 or 2 as defined 
below or a combination thereof as approved by the Engineer and shall be securely fastened 
together.  However, adjacent to any school or park, fencing shall be Type 2. 

 
Type 1 fencing shall be in accordance with LACDPW Standard Plan 6002.  Type 2 

fencing shall be 11 gage, 50mm(2-inch) mesh, 1.5m(5-foot) chain link fabric securely 
fastened to metal posts driven in place at 3.0m(10-foot) maximum spacing and extending at 
least 1.5m(5 feet) above ground, or securely fastened to the shoring system if in the opinion 
of the Engineer this method will provide equivalent security to the method of driven posts. 
 

All costs for temporary fencing and/or plating shall be considered as included in the 
prices in the Bid for the various items of work. 
 
7-10.4.6  Temporary Manhole Shaft Covers.  The Contractor shall protect the public at all 
times from accidental entry into manhole or manhole shaft openings.  Any such opening shall 
be covered with an entry-proof cover approved by the Engineer. 
 
7-10.4.7  Safety in Traffic.  The Contractor's attention is directed to the importance of safety 
when working in proximity to traffic.  The Contractor shall take all precautions and establish 
such traffic control as is necessary to properly provide for the safety of all personnel and 
equipment on the Project site.  
 
7-10.4.8  Project Site Safety.  The Contractor shall be solely responsible for ensuring that 
all work performed under the Contract is performed in strict compliance with all applicable 
Federal, State and local occupational safety regulations.  The Contractor shall provide at its 
expense all safeguards, safety devices and protective equipment, and shall take any and all 
actions appropriate to providing a safe Project site. 
 
7-10.4.9  Project Safety Official.  The Contractor shall designate in writing a Project Safety 
Official who shall be at the jobsite at all times, and who shall be thoroughly familiar with the 
Contractor’s Injury and Illness Prevention Program (IIPP) and Code of Safe Practices (CSP). 
The Project Safety Official shall be available at all times to abate any potential safety 
hazards and shall have the authority and responsibility to shut down an operation, if 
necessary.  Failure by the Contractor to provide the required Project Safety Official shall be 
grounds for the Agency to direct the cessation of all work activities and operations at no cost 
to the Agency until such time as the Contractor is in compliance. 
 
7-10.4.10  Safety Indemnification.  To the extent allowed by law, the Contractor agrees to 
defend, indemnify and hold harmless the Agency and its officers, employees and agents 
from and against any and all investigations, complaints, citations, liability, expense (including 
defense costs and legal fees), claims and/or causes of action for damages of any nature 
whatsoever, including but not limited to injury or death to employees of the Contractor, its 
subcontractors or Agency, attributable to any alleged act or omission of the Contractor or its 
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subcontractors which is in violation of any Cal/OSHA regulation.  The obligation to defend, 
indemnify and hold harmless includes all investigations and proceedings associated with 
purported violations of Section 336.10 of Title 8 of the California Code of Regulations 
pertaining to multi-employer work sites.  The Agency may deduct from any payment 
otherwise due the Contractor any costs incurred or anticipated to be incurred by the Agency, 
including legal fees and staff costs, associated with any investigation or enforcement 
proceeding brought by Cal/OSHA arising out of the Project. 
 
7-13  LAWS TO BE OBSERVED.  Add the following: 
 

The Contractor and each County lobbyist or County lobbying firm as defined in Los 
Angeles County Code Section 2.160.010, retained by the Contractor, shall fully comply with 
the County Lobbyist Ordinance, Los Angeles County Code Chapter 2.160.  Failure on the 
part of the Contractor or any County lobbyist or County lobbying firm retained by the 
Contractor to fully comply with the County Lobbyist Ordinance shall constitute a material 
breach of the Contract upon which the Agency may immediately terminate or suspend the 
Contract. 
 
Add the following subsection: 
 
7-15  AUDITS AND RECORDS. 
 

The Contractor shall maintain all data and records pertinent to the Work performed under 
the Contract, in accordance with generally accepted accounting principles, and shall 
preserve and make available all data and records until the expiration of four (4) years from 
the date of final payment under the Contract, or for such longer period, if any, as is required 
by applicable statute or by other provisions of the Contract.  The authorized representatives 
of the Agency shall have access to all such data and records for such time period to inspect, 
audit and make copies thereof during normal business hours.  The Contractor shall covenant 
and agree that it shall require any subcontractor utilized in the performance of the Contract to 
permit the authorized representatives of the Agency, to similarly inspect and audit all data 
and records of said subcontractors relating to the performance of said subcontractors under 
the Contract for the same time period. 
 
 
 SECTION 8 - FACILITIES FOR AGENCY PERSONNEL   
 
8-1  GENERAL.  Add the following: 
 

The Contractor shall provide a Class "A" field office for the Project if a Bid item for “Office 
Facilities” or “Class “A” Field Office” is included in the Bid. 
 
8-2  FIELD OFFICE FACILITIES.  
 
8-2.1  Class "A" Field Office.  Add the following to the end of the first paragraph: 
 

All exterior doors shall have a locking device consisting of either a padlock hasp or a 
double cylinder deadbolt lock in which case six keys for the lock shall be provided.  
Provisions shall be made for the locking of windows from the inside and all windows shall 
have security bars.  The field office, if portable, shall be enclosed with a 1.8m(6-foot) high 
security fence equipped with a suitable lockable gate.  Adequate parking shall be provided 
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for the Engineer and other such Agency representatives as are assigned to the Project. 
 
Delete the second sentence of the fourth paragraph and substitute the following: 
     

The Contractor shall provide refrigerated drinking water within the field office and integral 
sanitary facilities directly adjoining for the sole use of the Engineer. 
 
Add the following to the end of the last paragraph: 
 

The Contractor shall install the telephone prior to the start of construction and shall 
remove it upon completion of the Work.  The Contractor shall make all arrangements for 
installation and removal and shall pay for all costs involved, including the monthly billings.  
Should telephone service not be operational for more than two working days, cellular phone 
service shall be provided at no cost to the Agency until such time as telephone service is 
restored. 
 
Add the following: 
 

The Contractor shall furnish and maintain a photocopy machine and a facsimile(fax) 
machine in the field office for the Engineer’s use.  Fax machines capable of producing copies 
may not be substituted for the photocopy machine.  Separate telephone lines shall be 
provided for the telephone and the fax machine. 
 

The photocopy and fax machines shall be capable of using standard 8½” x 11" bond 
paper.  The photocopy machine shall also be capable of using standard 8½” x 14" bond 
paper and of automatically producing multiple copies at the rate of 4 pages per minute.  The 
paper necessary for each copy shall be automatically fed.  Manually fed copiers will not be 
allowed. 
 

The Agency will furnish paper for its own use.  All other materials required for the 
photocopy and fax machines shall be furnished by the Contractor. 
 

The location of the field office shall be approved by the Engineer.  The field office shall be 
located on the Project site or within a 0.8km(0.5 mile) drive of the Project limits.  The 
Contractor will not be compensated for a field office located outside the aforementioned 
limits. 
 
8-3  FIELD LABORATORIES. 
 
8-3.1 Offsite at Manufacturing Plant.  Replace the first sentence with the following: 
 
Field laboratories shall conform to the requirements for a Class “C” Field Office per 8-2.3 and 
shall also be equipped with the following: 
 

9. One complete set of 12" diameter sieves for each type of material being produced. 
 

10. Ignition furnace per California Test 382 for determining asphalt content. 
 

A minimum of one sample will be tested at the plant per California Test 382 per 500 tons 
or a portion thereof of asphalt concrete, rubberized asphalt concrete, and asphalt rubber hot 
mix placed per day to determine the asphalt content.  The plant’s quality control personnel 
shall be present to assist the Engineer in performing these tests.  The Engineer may require 
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that more frequent tests be taken, depending upon the results. 
 

The facilities shall be maintained in a clean condition and accessible for the Engineer’s 
use at all times. 
 
8-6  BASIS OF PAYMENT.  Add the following: 
 

Payment for office facilities will be made as follows:  25% when completely installed, 75% 
prorated over the remainder of the Contract duration, unless otherwise specified in the 
Special Provisions. 

 
 

 SECTION 9 - MEASUREMENT AND PAYMENT 
 
9-3  PAYMENT.   
 
9-3.1  General.  Replace the last sentence of the seventh paragraph with the following: 
 

Responsibility of ownership shall remain with the Contractor who shall store, protect, 
repair, replace, rebuild or otherwise restore any fully or partially completed work or structure 
for which payment has been made; or replace any materials or equipment required to be 
provided under the Contract which may be damaged, lost, stolen or otherwise degraded in 
any way prior to the time that the Contractor is relieved of responsibility to protect the Work 
as provided in 6-8 and 6-10. 
 
Replace the last paragraph with the following: 
 

Following acceptance of the Work by the Board, or as prescribed by law, the amount 
deducted from the final estimate and retained by the Agency will be paid to the Contractor, 
except such amounts as are required by law to be withheld by properly executed and filed 
notices to stop payment, or as may be authorized by the Contract to be further retained. 
 
9-3.2  Partial and Final Payment.  Replace the first sentence of the first paragraph with the 
following: 
 

Partial payments will be made only if the number of working days for the Project plus any 
extensions of time granted by the Agency after the Work has started equals 20 or more 
working days.  If partial payments are required, the closure date for the purpose of making 
monthly progress payments will be indicated in the Special Provisions. 
 
Add the following after the first sentence of the second paragraph: 
 

The Agency will transmit to the Contractor within 10 days after each established monthly 
payment closure date a copy of the Engineer's Monthly Estimate showing the amount of 
work completed as of the closure date. 
 
Add the following after the second paragraph: 
 

In the case of a Bid item where several types of work are included in the item, the Agency 
may make partial payment for the portions of such work that are completed at the time of 
making the monthly progress estimates, provided, in the opinion of the Engineer, the work 
considered for payment has been completed in compliance with the requirements of the 
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Plans and the Specifications.  As an aid to the Agency in making partial payments, the 
Contractor shall, upon request from the Engineer, furnish a Detailed Schedule of the costs 
included in its Contract Unit Price for the Bid item. 

 
Payment for a lump sum Bid item will be based upon the lump sum Bid price and the 

Engineer's estimate as to the percentage of completion. 
 
Replace the last paragraph with the following: 
 

Pursuant to Sections 10263 and 22300 of the California Public Contract Code, the 
Contractor at its own expense may deposit securities with the Agency or with a state or 
Federally chartered bank as the escrow agent in lieu of having funds withheld by the Agency 
to ensure performance under the Contract. 
 

The securities which will be allowed to be substituted are those listed in Section 16430 of 
the Government Code or bank or savings and loan certificates of deposit. 
 

The amount of securities to be deposited shall be equivalent to the maximum amount 
permitted to be withheld.  The Agency may claim and receive all or a portion of these funds 
to be used for the same purposes and expenditures as if the funds had been withheld as 
specified above.  Formal acceptance of the Project by the Agency terminates the Agency's 
interest in the securities. 
 
9-3.3  Delivered Materials.  Replace the entire subsection with the following: 
 

When approved by the Engineer, payment may be made for materials and equipment 
other than reinforced concrete pipe delivered to and stored at the Project site, or other 
approved location, for use on the Project but not yet incorporated in the Work.  Before 
accounting for these materials and equipment on the monthly estimate, the Contractor shall 
furnish to the Engineer paid invoices therefore.  The payment will be limited to the cost 
shown on said invoices until incorporated into the Work. 
 
9-3.4  Mobilization.  Replace the entire subsection with the following: 
 

When a Bid item is included in the Bid for “MOBILIZATION”, the costs of work in advance 
of construction operations and not directly attributable to any specific Bid item will be 
included in the progress estimate.  When no such Bid item is provided, payment for such 
costs will be considered to be included in the payment for the various items of work. 
 

Mobilization shall consist of preparatory work and operations, including, but not limited to, 
those necessary for the movement of personnel, equipment, supplies and incidentals to the 
Project site and for all other work and operations which must be performed or costs incurred 
prior to beginning work on the various Contract items on the Project site.  Refer to 6-1 of 
these Additions and Amendments and the Special Provisions. 
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Payments for mobilization will be made as follows: 
 

1)  When the monthly progress payment estimate of the amount earned, not including 
the amount earned for mobilization, is 5 percent or more of the Contract Price, the total 
amount earned for mobilization shall be 50 percent of the Contract Unit Price for mobilization 
or 5 percent of the Contract Price, whichever is less, and said amount will be included in said 
estimate for payment. 

 
2)  When the monthly progress payment estimate of the amount earned, not including 

the amount earned for mobilization, is 10 percent or more of the Contract Price, the total 
amount earned for mobilization shall be 75 percent of the Contract Unit Price for mobilization 
or 7.5 percent of the Contract Price, whichever is less, and said amount will be included in 
said estimate for payment. 
 

3)  When the monthly progress payment estimate of the amount earned, not including 
the amount earned for mobilization, is 20 percent or more of the Contract Price, the total 
amount earned for mobilization shall be 95 percent of the Contract Unit Price for mobilization 
or 9.5 percent of the Contract Price, whichever is less, and said amount will be included in 
said estimate for payment. 
 

4)  When the monthly progress payment estimate of the amount earned, not including 
the amount earned for mobilization, is 50 percent or more of the Contract Price, the total 
amount earned for mobilization shall be 100 percent of the Contract Unit Price for 
mobilization or 10 percent of the Contract Price, whichever is less, and said amount will be 
included in said estimate for payment. 
 

5)  After completion of the Contract Work, the amount, if any, of the Contract Unit 
Price for mobilization in excess of 10 percent of the Contract Price will be included in the final 
progress payment. 
 
Add the following subsection: 
 
9-4  RESOLUTION OF CONSTRUCTION CLAIMS.  Claims shall be resolved in accordance 
with Article 1.5 (commencing with Section 20104) of Chapter 1 of Part 3 of the Public 
Contract Code.  All claims shall be in writing and shall include the documents necessary to 
substantiate the claim.  Claims must be filed on or before the date of final payment. 

 
For claims of less than $50,000, the Agency will respond in writing to any written claim 

within 45 days of receipt of the claim, or may request, in writing, within 30 days of receipt of 
the claim, any additional documentation supporting the claim or relating to defenses or 
claims the Agency may have against the Contractor.  If additional information is thereafter 
required, it shall be requested and provided pursuant to mutual agreement of the Agency 
and the Contractor.  The Agency's written response to the claim, as further documented, will 
be submitted to the Contractor within 15 days after receipt of the further documentation or 
within a period of time no greater than that taken by the Contractor in producing the 
additional information, whichever is greater. 
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For claims of over $50,000 and less than or equal to $375,000, the Agency will respond 
in writing to all written claims within 60 days of receipt of the claim, or may request, in writing, 
within 30 days of receipt of the claim, any additional documentation supporting the claim or 
relating to defenses or claims the Agency may have against the Contractor.  If additional 
information is thereafter required, it shall be requested and provided pursuant to mutual 
agreement of the Agency and the Contractor.  The Agency's written response to the claim, 
as further documented, will be submitted to the Contractor within 30 days after receipt of the 
further documentation, or within a period of time no greater than that taken by the Contractor 
in producing the additional information or requested documentation, whichever is greater. 

 
If the Contractor disputes the Agency's written response, or the Agency fails to respond 

within the time prescribed, the Contractor may so notify the Agency, in writing, either within 
15 days of receipt of the Agency's response or within 15 days of the Agency's failure to 
respond within the time prescribed, respectively, and demand an informal conference to 
meet and confer for settlement of the issues in dispute.  Upon a demand, the Agency will 
schedule a meet and confer conference within 30 days for settlement of the dispute. 

 
If following the meet and confer conference the claim or any portion remains in dispute, 

the Contractor may file a claim pursuant to Chapter 1 (commencing with Section 900) and 
Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the 
Government Code.  For purposes of those provisions, the running of the period of time within 
which a claim must be filed shall be tolled from the time the Contractor submits its written 
claim until the time the claim is denied as a result of the meet and confer process, including 
any period of time utilized by the meet and confer process. 
  
The following procedures apply for all civil actions filed to resolve claims subject to this 
Subsection: 
 

a)  Within 60 days, but no earlier than 30 days, following the filing or responsive 
pleadings, the court will submit the matter to nonbinding mediation unless waived by mutual 
stipulation of both parties.  The mediation process shall provide for the selection within 15 
days by both parties of a disinterested third person as mediator, shall be commenced within 
30 days of the submittal, and shall be concluded within 15 days from the commencement of 
the mediation unless a time requirement is extended upon a good cause showing to the 
court or by stipulation of both parties.  If the parties fail to select a mediator within the 15-day 
period, any party may petition the court to appoint the mediator. 
 

b) (1)  If the matter remains in dispute, the case shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code 
of Civil Procedure, notwithstanding Section 1141.11 of that code.  The Civil Discovery Act of 
1986 [Article 3 (commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 of the Code 
of Civil Procedure] shall apply to any proceeding brought under this subdivision consistent 
with the rules pertaining to judicial arbitration. 
 

(2)  Notwithstanding any other provision of law, upon stipulation of the parties, 
arbitrators appointed for purposes of this article shall be experienced in construction law, and 
upon stipulation of the parties, mediators and arbitrators shall be paid necessary and 
reasonable hourly rates of pay not to exceed their customary rate, and such fees and 
expenses shall be paid equally by the parties, except in the case of arbitration where the 



 
 54 

arbitrator, for good cause, determines a different division.  In no event shall these fees or 
expenses be paid by state or county funds. 
 

(3)  In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 
of the Code of Civil Procedure, any party who after receiving an arbitration award requests a 
trial de novo but does not obtain a more favorable judgment shall, in addition to payment of 
costs and fees under that chapter, pay the attorney's fees of the other party arising out of 
trial de novo.   
 

c)  The court may, upon request by any party, order any witnesses to participate in the 
mediation or arbitration process. 
 
EJU:mt 
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(b) Case 2, Reinforced Concrete Box:  The Contractor shall regulate its rate of 
excavation so that the length of open trench along any one heading shall not exceed 
that specified in the following table: 

 
Maximum Allowable Trench 
   Length in Multiples of 
     Length of RCB 
     Actually Poured in a 

Depth of Cover in Meters(Feet)            Single Day 
 

0 to 1.5(5) 15 
Over 1.5(5) to 3.0(10) 16 
Over 3.0(10) to 4.5(15) 17 
Over 4.5(15) 18 

 
In the event the Contractor elects to delete the temporary resurfacing and place 
permanent  resurfacing immediately,  2 additional multiples may be added to the above 
table if so approved by the Engineer.  However, the actual length of open trench may be 
limited by the Engineer during construction due to adverse Project site conditions. 

 
The length completed in a single day as used in both cases above shall be defined as 

the daily average length completed during the five immediately preceding working days 
exclusive of placement of resurfacing (temporary or permanent) and restoration of other 
existing improvements.  Where more than one line is shown on the Plans, an operation 
which moves progressively from one line to another shall be considered a single heading.  
The depth of cover, as referred to in this subsection, shall be the average distance from the 
top of the completed structure to the ground surface computed from measurements at 
equal intervals along the conduit constructed during the five immediately preceding working 
days. 
 

Additional length of open trench may be permitted by the Engineer for such 
circumstances as unusual dewatering operations, setting of piles in advance of excavation, 
or in the event of unforeseen conditions, should it be considered to be in the best interests 
of the Agency. 
 

Failure by the Contractor to comply with the parameters specified herein, or as may be 
specifically authorized by the Engineer, may result in a written order from the Engineer to 
halt progress of the Work until such time as the Contractor is in compliance with this 
subsection. 
 
306-1.1.5  Removal and Replacement of Surface Improvements.  Add the following: 
 

Sewer lines and water lines shall be jacked or tunneled under all concrete curbs, gutters, 
cross gutters, driveways and sidewalks, or upon approval of the Engineer, such surface 
improvements may be removed and replaced in accordance with the appropriate Standard 
Plans unless otherwise specified. 
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306-1.1.6  Bracing Excavations.  Replace the entire subsection with the following: 
 
(a)  General.  The Contractor shall be fully responsible for securing the design, and for  
furnishing and installing adequate shoring, fencing, and covers to protect all excavations 
from slides and cave-ins, and the public from hazardous conditions.  The excavations and 
shorings therefor shall be such as to protect all existing improvements and utilities from any 
damage and to be fully compatible with all requirements for traffic and access and the safe 
performance of the Work. 
 
Except as otherwise specified hereinbelow, excavations 1.5m(5 feet) or more in depth shall 
be shored such that the sides will be supported in accordance with the requirements set 
forth in LACDPW Standard Plan 3090.  Where the use of shields is proposed in lieu of 
shoring, their use shall be in accordance with LACDPW Standard Plan 3090 and shall be 
subject to restrictions shown thereon.  When a utility is in Zone A as shown on LACDPW 
Standard Plan 3090, the restrictions on the use of shields may be waived provided that:  (1) 
The Contractor submits written approval from the owner of the utility for its proposed 
construction method; and (2) the Contractor complies with any support or protection 
method the utility owner requires and submits such requirements to the Engineer for 
enforcement. 

 
Materials excavated from the trench shall be placed away from the edge of the trench so as 
not to overstress the shoring or bracing in accordance with LACDPW Standard Plan 6008. 
 
The design shall be based on "Kw" values and soil parameters not less than those 
specified in the Special Provisions plus a uniform surcharge of at least 0.0034MPa(72 psf) 
from the walls of the trench.  If these items are not included in the Special Provisions, they 
shall be determined by the designer of the shoring system.  Structural steel design shall be 
in accordance with the current edition of the AISC Manual of Steel Construction.  Timber 
design shall be in accordance with the National Specification for Stress-Grade Lumber and 
Its Fastenings.  Allowable stresses specified in the listed publications may be increased by 
one-third.  The maximum allowable timber flexural stress shall not exceed 14MPa(2,000 
psi).  This includes the one-third increase. 
 
Excavations 1.5m(5 feet) or more in depth for catch basin and connector pipe may be 
shored with a support system designed in accordance with the criteria set forth on 
LACDPW Standard Plan 3090 or with a system that meets the requirements in Paragraph 
1541 of the Construction Safety Orders of the State of California, Department of Industrial 
Relations, except that where aluminum rails or walers are used for hydraulic shoring, they 
shall be heavy duty.  Use of shields shall be as specified above.  If the support system is 
designed in accordance with LACDPW Standard Plan 3090, the plans shall be prepared by 
a Civil or Structural Engineer, registered as such in the State of California.  The design shall 
be based on "Kw" values not less than those specified in the Special Provisions or, if they 
are not included in the Special Provisions, they shall be determined by the designer of the 
shoring system.   
 
The criteria given on LACDPW Standard Plan 3090 and in  the Special Provisions are the 
minimum for the conditions shown thereon.  In addition to shoring the excavations as 
specified above, it shall be the Contractor's responsibility to provide any and all additional 
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shoring required to support loads which may exceed those derived by using the criteria set 
forth.  It shall also be the Contractor's responsibility to provide adequate shoring for the 
protection of existing improvements in the vicinity of any excavation.  The design and 
details of the shoring system, as submitted, shall reflect the additional shoring necessary to 
provide for these loads and the required protection.  The Contractor shall be solely 
responsible for any damages which may result from its failure to provide adequate shoring 
to support the excavations under any or all of the conditions of loading which may exist or 
which may arise during the construction of the Project. 
 
The provisions of this subsection shall not apply to the support of excavations required for 
tunneling, boring, jacking or other similar underground excavations.  However, shoring for 
jacking pits or similar open excavations used in connection with such work shall be 
governed by these Specifications.  Support of excavations for tunnels shall be in 
accordance with the Special Provisions, and support of excavations for boring, jacking or 
other similar underground excavations shall be in accordance with the Tunnel Safety 
Orders of the State of California, Department of Industrial Relations.  Design calculations 
and details for the excavation support system for tunnels, including pilot tunnels utilized in 
jacking operations, shall be submitted per 2-5.3.  Details of the submittal shall be the same 
as outlined herein for open cut shoring systems. 
 
Prior to the beginning of work, the Contractor shall designate in writing to the Engineer 
someone whose responsibility it is to supervise the installation and removal of sheeting, 
shoring and bracing. 
 
(b) Submittals.  The Contractor shall prepare and submit per 2-5.3 details of its proposed 
shoring system showing the reaches, design criteria, calculations, sketches, sequence of 
placement and removal, and other data required in order to shore the excavation for the 
appropriate cases of shoring expected to be used on the Project.  Where shields are to be 
used, the working drawings shall include a typical cross section of the proposed conduit 
showing adjacent utilities.  If a previously approved shield is to be used, submittal of 
calculations for the shield are not required if the current calculated load does not exceed the 
load for which the shield was previously approved.  If it is requested that the limitation on the 
use of shields in the vicinity of existing utilities be waived, the submittal shall also include the 
written statements from the affected utility owners and working drawings and calculations of 
the required utility support.  The submitted working drawings shall be of the same format as 
that shown on LACDPW Standard Plan 3091.  In particular, the working drawings shall 
indicate the methods of sheeting, shoring and bracing which will be used, applicable reaches, 
and the installation and removal sequence.  The working drawings shall also show the 
positioning of said sheeting, shoring and bracing with respect to the planned location of the 
proposed structures.  Existing improvements which may be affected by the proposed 
excavation shall also be shown.  It is the Contractor's responsibility to submit to the Agency 
all test data and calculations required to substantiate the load supporting ability of special 
components of shoring systems such as screw jacks, speed shores, etc. 
 
Working drawings and supporting information shall be submitted per 2-5.3.  Partial submittals 
will be rejected.  Submittals shall include the following: 
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1) Shoring plans which show on each sheet the Project title, sheet number, total number of 
sheets, wet stamp and signature of the California Registered Civil or Structural Engineer 
responsible for the shoring design. 

 
2) Limits of application for the shoring design, with beginning station and end station. 
 
3) Working drawings (plans, sections, elevations, and details), material specifications, 

notes, construction and removal procedures, etc. necessary for the construction and 
inspection of the shoring system. 

 
4) Supporting calculations prepared by the responsible Registered Civil or Structural 

Engineer, who will wet stamp and sign the first sheet of these calculations.  The 
calculations shall show and justify the design loads on the shoring.  The calculations 
shall also show the capacity of the shoring system is adequate to withstand the 
imposed loads. 

 
5) Shoring design criteria.  A sample of some of the information required is shown on 

LACDPW Standard Plan 3091. 
 
6) Notes as shown on LACDPW Standard Plan 3091. 
 
7) A statement confirming the Contractor has reviewed the proposed shoring working 

drawings and found them compatible with the site conditions and proposed construction 
methods. 

 
8) If shields are proposed, the shoring working drawings shall show the limits of Zone A 

and Zone B offset from the toe of excavation as delineated on LACDPW Standard Plan 
3090 Case 4.  The shoring designer shall verify the field condition and state on the 
working drawings that the design conforms with the requirements in Section D 
ASHIELDS@ on Sheet 4 of LACDPW Standard Plan 3090. 

 
The submittal package shall also include: 
 
9) Manufacturer=s specifications/data necessary for the review of the proposed shoring as 

applicable. 
 

10) Traffic Control Plan if it affects the live load surcharge or the aforementioned Zone A 
requirements on the shoring system. 

 
(c)  Agency Review.  A detailed review of the submitted working drawings and supporting 
information will be performed by the Agency.  The review will be for the purpose of 
determining that the following items have been considered and are in accordance with the 
stated criteria.  The items are: 
 

(1) Soil Loads. 
(2) Surcharge Loads, including effect of existing improvements. 
(3) Method of Analysis. 
(4) Allowable Stresses, including soil stresses where applicable. 
(5) Protection of Existing Improvements. 
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(6) Feasibility of Construction. 
(7) Delineation of Criteria. 
(8) Calculations. 
(9) Statement of Applicable Reaches. 

 (10) Original wet stamp and signature of the California Registered Civil or   
  Structural Engineer responsible for the shoring design. 
 
If the submittal is in conformance with the shoring criteria and the Specifications, the 
Agency will sign the submitted working drawings.  
 
Acceptance of the Contractor's submitted working drawings shall not be construed to 
invalidate other provisions of these Specifications which may be affected by the accepted 
method of shoring such as, but not limited to, the requirements concerning street closures, 
detours, barricades and utilities.  
 
Acceptance of shoring for excavations with either vertical or sloping banks shall not be 
construed to have altered any pay lines shown on the Plans. 
 
 (d)  Construction.  As construction progresses, should a type of soil be encountered 
which requires a different method of shoring or shoring of greater strength than previously 
accepted by the Agency, or should a situation or condition arise which in the opinion of the 
Engineer and/or California Division of Occupational Safety and Health requires additional 
shoring, then the Contractor shall submit for acceptance revised shoring details, and work 
in the affected excavations shall be discontinued until the revised shoring details have been 
accepted by the Agency.  The preparation and furnishing of such revised details shall be 
done as specified above for the Contractor's proposed method of sheeting, shoring and 
bracing for the Project excavations.  All of the above-specified provisions concerning 
submittal by the Contractor, commencement of work on sheeting, shoring and bracing by 
the Contractor, and action to be taken by the Engineer and the Contractor shall apply in the 
event a different type or additional sheeting, shoring and bracing is required beyond that 
originally contemplated by the Contractor. 
 
Attention is directed to the trench width, "W", distances shown on LACDPW Standard Plan 
3080.  The design of the conduit and the shoring is based on this maximum width.  If the 
trench width exceeds the maximum design width, the pipe bedding, pipe D-Load and the 
shoring shall be redesigned.  The Contractor shall be responsible for any additional costs 
due to the increased trench width. 
 
If excavations are supported employing used materials, such materials shall be free from 
defects which may impair their protective function.  Used materials which are damaged, 
fatigued, or are otherwise defective to the extent that they will not safely perform their 
intended function, shall not be used in supporting excavations.  It shall be solely the 
Contractor's responsibility to furnish sheeting, shoring, and bracing of such grades and 
stresses as specified on the accepted working drawings. 
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(e) Vertical Shores for Supporting Trench Excavations.  H-beams, piles or other similar 
supports for trench excavations shall be placed in holes drilled to the bottom of the 
excavation and then driven the remainder of the required depth.  Sonic pile drivers may not 
be used.  Drilled holes shall be filled with jetted sand having a minimum sand equivalent of 
30. 
 
In lieu of the above method, vertical supports may be placed in holes drilled to the full depth 
required and backfilled to subgrade.  Backfill shall be Trench Backfill Slurry conforming to 
201-1.1.2.  However, where the in-situ material is granular and free-draining, the backfill 
may be sand conforming to 200-1.5.  Trench Backfill Slurry shall be placed 72 hours prior to 
excavating and sand shall be flooded 24 hours prior to excavating.  Calculations for 
embedment depth shall be based on beam width, not hole diameter. 
 
When driving the vertical supports, as well as when drilling the holes, the Contractor shall 
take care to avoid damage to any and all existing improvements and utilities. 
 
The Engineer may, upon request of the Contractor, approve in writing the use of means 
other than drilling for the purpose of placing the vertical supports at locations where the 
drilling of such holes is impractical because of the existence of running sand, rocks or other 
similar conditions, and provided impracticability is demonstrated to the satisfaction of the 
Engineer by actual drilling operations by the Contractor.  Such other means, however, must 
be of a nature which will accomplish, as nearly as possible, the purpose of drilling, namely, 
the prevention of damage to existing surface or subsurface improvements, both public and 
private. 
 
The above specifications shall not apply to driven sheet piling where such piling is 
necessary, because of the type of material being excavated, to adequately and safely 
support the excavation. 
 
Immediately after the drilling for, or extraction of, a pile, the Contractor shall place a steel 
cover over the hole which shall be left in place until the pile is inserted or the hole is filled, 
as applicable.  The cover shall be heavy enough to withstand traffic, be anchored to 
prevent lateral movement and have a minimum mass(weight) of 34kg(75 lbs).  Drilling or 
pile extraction will not be permitted until covers are on the Project site and available for 
immediate use. 
 

The minimum required depth of penetration for vertical shores below the bottom of the 
excavation shall be determined using soil resistance based on the following equations, the 
resultant of which shall be applied at a distance X below the bottom of the excavation. 

 
 
 
 
 
 
 
 
 
 



 
126 

Case    
No. Equation X Dmin  

 
1  Fp = E (D-D1)2 2D/3 D1 + 2' 
 
2 Fp = A (D)2 2D/3  2' 

 
3   Fp = A (D)2 + B (D) (D/2) + {D(0.167)/[1 + (B/AD)]}  2' 

 
4 Fp = A (D-D1)2 2D/3 D1 + 2' 

 
Where Fp = Resultant force in pounds per foot of width of vertical shore. 

Dmin. = Minimum depth of penetration in feet below the bottom of the excavation. 
D1 = Distance in feet between bottom of excavation and point of zero pressure. 
X = Distance in feet between bottom of excavation and line of action of Fp. 

   A, B & E = Soil parameters for continuous abutting vertical shores.  (Values may be 
doubled for single or spaced vertical shores.) Unitless. 

 
Applicable Case Nos., D1 and soil parameters are provided in the Special Provisions and 
are to be used in conjunction with LACDPW Standard Plan 3090.  It should be noted that 
this type of system is subject to the restriction that the distance from the bottom of the 
excavation to the lowest strut shall not exceed 4.5m(15 feet).  It should be further noted 
that this information is not applicable to the design of cantilevered shoring or sheet piling.  
 
(f)  Payment.  Payment for shoring of open excavations will be made under the item 
provided therefore, except all costs involved for the support of underground excavations 
which are required in tunneling, boring or jacking shall be  considered as included in the 
prices in the Bid for the applicable items. 
 
No change will be made in the amount to be paid for the shoring of open excavations as a 
result of any required revisions in the shoring details. 
 
Unless otherwise specified, all costs for the use of means other than drilling for the purpose 
of placing vertical shores, if approved by the Engineer, shall be considered as included in 
the lump sum Bid price for “SHORING OF OPEN EXCAVATIONS”. 
 
306-1.2  Installation of Pipe. 
 
306-1.2.1  Bedding.   
 
(A)  General.  For sanitary sewer construction, add the following after the last paragraph: 
 

Pipe bedding for sanitary sewers shall conform to LACDPW Standard Plan 2021 or 
2022, as applicable, unless otherwise noted on the Plans. 
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Bedding for plastic pipe shall conform to LACDPW Standard Plan 2022 and the following 
table: 
 
TYPE OF PIPE DEPTH OF COVER BEDDING REQUIRED 
                                                                                                                                                          
 
Solid Wall (PVC) 
100mm and 150mm 
(4-inch and 6-inch) size 
 

 
less than 1.2m(4 feet) 

 
Encasement per  
Standard Plan 2023 or Special 
Design 

 
 

 
1.2m(4 feet) to 5.1m(17 feet) 

 
Crushed Rock Bedding to Spring 
Line per  
Standard Plan 2022 

 
 

 
5.1m(17 feet) to 9.0m(30 feet) 

 
Encasement per  
Standard Plan 2023 

 
 
 

 
greater than 9.0m(30 feet) 

 
Special Design 

 
ABS Composite 
200mm to 375mm 
(8-inch to 15-inch) size 

 
less than 1.2m(4 feet) 

 
Encasement per  
Standard Plan 2023 or Special 
Design 

 
Or 

 
 

 
 

 
ABS Solid  
Wall SDR 
23.5, 100mm to 
150mm(4-inch to 
6-inch) diameter 

 
1.2m(4 feet) to 2.7m(9 feet) 
 
2.7m(9 feet) to 6.0m(20 feet) 

 
Standard Plan 2021 
 
Crushed Rock Bedding to 
Spring Line per  
Standard Plan 2022 

 
 

 
6.0m(20 feet) to 9.0m(30 feet) 
 
 
greater than 9.0m(30 feet) 

 
Encasement per  
Standard Plan 2023, or Special 
Design 
Special Design 
 

 
 
For storm drain construction, replace the entire subsection with the following: 

 
Pipe bedding for storm drain construction shall conform to LACDPW Standard Plan 

3080.  Unless otherwise specified in the Special Provisions, the material obtained from the 
Project excavations will not be suitable for use as Types A and B bedding.  Project 
excavation material permitted for use as Type A and B bedding shall conform to LACDPW 
Standard Plan 3080, provided rocks, portland cement concrete and asphalt concrete 
chunks larger than 25mm(1 inch) for Type A bedding and 100mm(4-inch) for Type B 
bedding are first removed.  The Special Provisions may specify reaches and depth limits of 
materials suitable for use as Types A and B bedding.  These reaches and depths are 
based on the criteria specified herein for imported bedding material and on evaluation of 



 
128 

the logs of borings and soil report information.  The locations of the borings are shown on 
the Plans.  Because of the unknown variability of material between borings, the delineation 
of suitable reaches and depths are necessarily estimates which may require revision by the 
Engineer when the Project excavation discloses the actual soil conditions.  Revision of the 
listed reaches will be made to permit the use of those Project excavation materials meeting 
the requirements for imported bedding material.  The increase or decrease in the quantity 
of Project excavation material found to be suitable for use as bedding shall be a change in 
work in accordance with Section 3 of the Standard Specifications and these Additions and 
Amendments. 
 

Materials imported for use as Type B bedding under Case 2 or Case 3 shall have a  
minimum of 50 percent passing the 4.75mm(No. 4) sieve and a minimum of 15 percent 
passing the 1.18mm(No. 16) sieve.  That portion of such material passing the 4.75mm(No. 
4) sieve shall have a sand equivalent of not less than 20 when tested by the method 
specified in 211-3.  In all other respects, all imported material shall conform to the 
requirements shown on LACDPW Standard Plan 3080. 
 
 For areas under the jurisdiction of the Corps of Engineers, bedding material, as such, 
shall not be used.  All material shall be considered backfill.  Backfill shall be similar to the 
existing material, but shall not contain organic material, broken concrete or pavement, 
boulders or other material unsuitable for compaction.  Compaction of backfill by ponding or 
consolidation by flooding, poling, sluicing or jetting will not be permitted. 
 

The subgrade upon which the pipe is to be constructed shall be firm, thoroughly 
compacted, and true to grade.  Material which is to be used as Type A bedding shall be so 
shaped as to provide a firm and uniform bearing for the bottom of the pipe for a width equal 
to at least 0.5 times the outside diameter and for the entire length of the pipe.  In the case 
of gravel, all boulders or stones larger than 25mm(1-inch) in diameter shall be removed 
from the bedding for a depth of 100mm(4 inches) below the bottom of the pipe and 25mm(1 
inch) below the bell or collar. 
 

The Type B bedding, indicated on LACDPW Standard Plan 3080, for any section of pipe 
conduit shall first be placed such that, after densification, the top of the bedding material 
will be approximately at the elevation of the spring line of the pipe.  A second lift of Type B 
bedding shall then be placed such that, after densification, the top of the bedding material 
will be 300mm(1 foot) over the top of the pipe.  However, Type B bedding for all pipe 
1275mm(51 inches) or less in diameter may be placed in one lift such that, after 
densification, the top of the bedding material will be 300mm(1 foot) over the top of the pipe.  
 

Bedding material shall be densified by jetting unless otherwise specified in the Special 
Provisions.  The jet pipe shall meet the requirements of 306-1.3.3 of these Additions and 
Amendments.  Jetting shall provide enough water to thoroughly saturate and densify, 
without voids, the bedding material around the pipe.  The jet pipe shall be inserted at 
intervals of 1m(3 feet) maximum, contiguous along each side of the pipe.  Neither flooding, 
nor free standing water will be permitted.  Unless the sheeting or shoring is to be cut off 
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and left in place, densification of bedding for pipe shall be accomplished after the sheeting 
or shoring has been removed from the bedding zone, and prior to the placement of backfill. 
 
 The placement of backfill shall not begin until the Agency has completed Quality 
Assurance compaction testing and the Contractor has attained the required relative 
compaction. 
 
306-1.2.2  Pipe Laying.  Add the following: 
 

All sewer house laterals shall be laid on a straight grade from their junction with the 
mainline sewer, and shall not be laid on a slope greater than 45 degrees from a horizontal 
line unless so indicated on the Plans.  House lateral connections using ABS or PVC plastic 
pipe shall only be made with factory molded wyes.  Tee connections or field installed wye 
saddles will not be permitted. 
 

The connection of plastic sewer pipe to a manhole shall be watertight through the use of 
an elastomeric gasket or waterstop (flexible boot or sleeve, o-ring or gasket) as 
recommended by the pipe manufacturer.  Use of a transite pipe collar or softening of the 
pipe surface to achieve a watertight connection  will not be allowed. 
 
306-1.2.4  Installation, Field Jointing, and Inspection of Reinforced Concrete Pipe. 
 
(b) Tongue and Groove (T&G) Self-Centering Joints.  Replace the fourth paragraph with 

the following: 
 
 When the pipe is under 750mm(30 inches) in diameter, the joints shall be made by 

filling the outer joint space with mortar. 
 
 Replace the first sentence of the fifth paragraph with the following: 
 
 When the pipe is 750mm(30 inches) or greater in diameter, the entire interior annular 

space of the joint shall be filled to its full depth to ensure a strong, level, and tight joint. 
 
306-1.2.9  Field Jointing of Solvent-Welded ABS and PVC Pipe.  Add the following 
before the last paragraph: 
 

The ends of ABS and PVC pipe shall be thoroughly coated with solvent cement. 
 
306-1.2.13  Installation of Plastic Pipe and Fittings.  Add the following: 
 

For curved sewers using ABS and PVC plastic pipe, the curvature shall not be achieved 
by pulling of joints or beveling pipe ends.  Bending of plastic pipe to achieve vertical or 
horizontal curves is limited as shown in the following table: 
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Nominal Pipe Diameter  Minimum Radius 
in mm(inches)   in m(feet) 

Composite  Solid Wall 
                                                                                                                                              

100(4)  Not allowed Not allowed 
 

150(6)  Not allowed Not allowed 
 

200(8)  116(380)  86(280) 
 

250(10)  147(480) 107(350) 
 

300(12)  177(580) 128(420) 
 

375(15)  220(720) 160(525) 
 

Curves may also be achieved by using deflection fittings having a maximum deflection 
of 3 degrees.  When such deflection fittings are used, the minimum radius of curvature 
permitted shall be as follows: 
 
Nominal Pipe Diameter  Minimum Radius 
in mm(inches)   in m(feet) 
 
                                                                                                                                              

200(8)  37(120) 
 
250(10)  57(185) 
 
300(12)  66(215) 
 
375(15)  84(275) 
 

306-1.3  Backfill and Densification 
 
306-1.3.1  General.  Add the following after the first paragraph: 
 

Whenever fill or backfill is specified to be placed and no method of placement is 
indicated, it shall mean that the material may be placed either by mechanical compaction 
methods per 306-1.3.2 of these Additions and Amendments, or jetted per 306-1.3.3 of 
these Additions and Amendments, or by a combination of the two methods; however, the 
option to use jetting does not ensure that the required relative compaction can be attained 
by that method alone, and the Contractor shall not be relieved of the responsibility for 
attaining the specified relative compaction. 
 
Add the following after the second paragraph: 

 
For reinforced concrete box or other cast-in-place structures within street right-of-way 

where the cover is 900mm(3 feet) or less, the backfill 300mm(1 foot) immediately above the 
structure shall conform to Type B bedding per 306-1.2.1 of these Additions and 
Amendments, except that the sand equivalent value shall not be less than 30.  However, at 
the Contractor's option, crushed miscellaneous base per 200-2.4 may be placed from the 
top of the box or structure to pavement subgrade. 
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Replace the second sentence of the third paragraph with the following: 
 

Compaction requirements shall be in accordance with 306-1.3.5 of these Additions and 
Amendments. 
 
Add the following after Table 306-1.3.1 (A): 
 

The Contractor may, at its option and at its own expense, furnish all equipment, 
material, supplies and labor for making field tests of the compressive strength of concrete, 
and such tests may be used as a basis for determining the time at which backfill operations 
may be started as described below.  Backfill shall not be commenced until approval 
therefore has been given by the Engineer.  The use of tests by the Contractor for 
determining compressive concrete strengths is permissive only and is subject to the 
Contractor assuming all risks that may be involved in backfill operations based on the 
Contractor's tests.  Concrete test cylinders shall be prepared and tested in accordance with 
the applicable provisions of 303-1.5 of these Additions and Amendments.  This includes 
removal from the molds at the time of form stripping and storing at the location where the 
capping equipment and compression testing machine are kept.  They shall receive, insofar 
as practicable, the same exposure and/or protection from the elements as the portions of 
the structure which they represent, until the time of testing.  For placement of backfill 
against the sides and top of concrete structures, the required strengths for structures 
designed for 21MPa(3000 psi) concrete shall be a minimum of 21MPa(3000 psi).  For 
structures designed for 28MPa(4000 psi) concrete, the average of any three consecutive 
tests shall be equal to, or greater than, 28MPa(4000 psi) and not more than 10 percent of 
the tests shall be less than 28MPa(4000 psi).  No test shall be less than 85 percent of 
28MPa(4000 psi).  
 

Note: A test shall consist of the average strength of three concrete cylinder 
specimens tested at the same age.  If less than three tests are available, the 
individual tests shall be equal to, or greater than, 28MPa(4000 psi). 

 
When high early strength concrete is specified, the Contractor shall make concrete test 

cylinders as described above to determine the time at which backfill operations may be 
started. 
 
306-1.3.2  Mechanically Compacted Backfill.  Add the following after the first paragraph: 
 

During the placement of backfill by mechanical compaction methods around utilities, the 
use of other than hand-held vibratory plates or tamping equipment will not be permitted 
within 300mm(1 foot) of any utility. 

 
Mechanical compaction methods of placement below 300mm(1 foot) over the top of 

pipe conduits shall be limited to the use of hand-held vibratory plates or tamping 
equipment.  The use of impact or roller type compaction equipment will not be allowed for 
placement of the backfill below 300mm(1 foot) over the top of the pipe. 
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Mechanical compaction methods of placement shall not include a sheepsfoot wheel 
mounted on a backhoe within the top 0.9m(3 feet) of the pipe or one-half of the internal 
diameter of the pipe, whichever is greater.  
       
Replace the last paragraph with the following: 
 

Unless otherwise directed by the Engineer, at the beginning of mechanically compacted 
backfill operations, test sections shall be constructed as follows: 
 

The test section may be any length sufficient, in the opinion of the Engineer, to 
conclusively demonstrate that the type of compaction equipment, lift thickness and 
moisture content used will result in the specified relative compactions being met or 
exceeded.  A sufficient number of lifts shall be placed in the test section to conclusively 
demonstrate that adequate placement is being attained. The Agency will perform the 
necessary testing, and if the results are in conformance with the Specifications and 
satisfactory to the Engineer, the type of compaction equipment, lift thickness, moisture 
content and compactive efforts used in the test section shall be used thereafter in the 
placing and compacting of backfill.  However, when backfill material different from that 
previously tested is used, or when tests indicate that placement is not in conformance 
with the Specifications, a new test section shall be constructed and the type of 
compaction equipment, lift thickness, moisture content and compactive effort shall be 
adjusted or changed as necessary to attain the specified relative compaction.  Approval 
of equipment, thickness of layers, moisture content and compactive effort shall not be 
deemed to relieve the Contractor of the responsibility for attaining the specified  relative 
compaction.  The Contractor, in planning its work, shall allow sufficient time to perform 
the work connected with the test sections, and for the Agency to perform the necessary 
testing for determining compliance. 

 
Each lift shall be evenly spread, moistened and worked by disc harrowing or other 
means approved by the Engineer, and then mechanically compacted until the specified 
relative compaction has been attained.  

 
Except for the cost of testing performed by the Agency which will be at no cost to the 
Contractor, all costs involved in the work described hereinabove shall be considered as 
included in the prices in the Bid for the various items of work which include backfill. 

 
306-1.3.3  Jetted Backfill.  Replace the second sentence of subparagraph (1) with the 
following: 
 

The jet pipe shall be of sufficient length to reach the bottom of the lift being jetted. 
 
Replace subparagraph (3) with the following: 
 

3) The lift of backfill shall not exceed that which can be readily densified by  jetting, but 
in no case shall the undensified lift exceed 1.5m(5 feet). 
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306-1.3.5  Jetted Bedding and Backfill Compaction Requirements.  Replace the entire 
subsection with the following: 
 

Unless otherwise specified in the Special Provisions, trench bedding and backfill 
densified through jetting shall be densified to the following minimum relative compaction: 
 

1. 90 percent relative compaction. 
 

2. 95 percent relative compaction where required by 301-1.3. 
 
306-1.3.6  Mechanical Compaction Requirements.  Replace the entire subsection with 
the following: 
 

Unless otherwise specified in the Special Provisions, mechanically compacted trench 
backfill shall be densified to the following minimum relative compaction: 

 
1. 90 percent relative compaction. 

 
2. 95 percent relative compaction where required by 301-1.3. 
 

306-1.3.7  Imported Backfill.  Add the following: 
 
 If the Contractor elects or is required by the Special Provisions to import material from a 
source outside the Project limits for use as backfill, said material shall be clean soil, free 
from organic material, trash, debris, rubbish, broken portland cement concrete, bituminous 
pavement, or other objectionable substances, and shall have a minimum sand equivalent of 
20. 
 
 The Contractor shall inform the Engineer of the actual street address or location from 
which the intended material will be furnished not less than 15 days prior to its proposed 
use.  The Contractor shall sample and analyze the intended material per 200-3.  The 
Agency will perform other testing as deemed appropriate by the Engineer.  The Engineer 
will determine the suitability of the material for use as imported backfill. 
 
 Should the imported backfill material differ substantially from the approved sample, it 
shall not be used for backfill, and shall be removed from the Work site and replaced with 
approved imported backfill material at the Contractor’s expense. 
 
Add the following subsections: 
 
306-1.3.10 Backfill for Corrugated Steel Pipe.  No bedding material, as such, or special 
fill or backfill materials will be required for corrugated steel pipe conduits.  The Contractor 
shall shape the subgrade to receive the pipe and shall provide for at least 90 degrees 
bearing.  Backfill shall be placed uniformly in layers on each side of the pipe to prevent 
distortion and displacement of the pipe.  Compaction shall conform to 306-1.3.5 and 306-
1.3.6 of these Additions and Amendments, and the Special Provisions. 
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306-1.3.11 Concrete Backfill.  All costs involved for furnishing and placing concrete 
backfill for main line pipe where indicated on the Plans shall be considered as included in 
the Contract Unit Price for the pipe.  Concrete backfill for connector pipe will be paid for at 
the Contract Unit Price for the item thereof.  If an item is not included in the Bid, payment 
will be made in accordance with 3-3 of these Additions and Amendments at the Stipulated 
Unit Price of $260.00 per cubic meter ($200.00 per cubic yard), including labor, equipment 
and materials. 

 
Payment for concrete backfill around reinforced concrete or nonreinforced concrete pipe 

will be based upon the volume of concrete computed to the following limits: 
 

The lateral limits shall be vertical planes on each side of the pipe located a distance 
away from the outside barrel equal to the minimum value of "W" as specified on 
LACDPW Standard Plan 3080. 

 
The upper limit shall be 100mm(4 inches) above the top of the pipe. 

 
The lower limit shall be the top of the Bedding "A" as specified on LACDPW Standard 
Plan 3080.  The length will be determined in the field by the Engineer, and shall meet 
the requirements of the general note on the Plans. 

 
No deduction in quantities will be made for the space occupied by the bells of concrete 
pipe or the sheeting, if any, left in place. 

 
For the purpose of computing the volume of concrete backfill, the wall thickness of 
reinforced concrete and non-reinforced concrete pipe shall be assumed to be the 
following irregardless of the actual wall thickness: 

 
Pipe Size, mm(inches) Wall Thickness, mm(inches) 

 
300(12) 50(2) 
375(15) 50(2) 
450(18) 56(2 1/4) 
525(21) 60(2 3/8) 
600(24) 63(2 1/2) 
675(27) 66(2 5/8) 
750(30) 69(2 3/4) 
825(33) 72(2 7/8) 
900(36) 78(3 1/8) 
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306-1.4  Testing Pipelines. 
 
306-1.4.1  General.  Replace subparagraph 3) with the following: 
 

Gravity Sanitary Sewers 600mm(24 inches) or less in diameter where difference in 
elevation between inverts of adjacent manholes is greater than 3m(10 feet) - Air pressure 
test is required. 
 
306-1.4.5  Water Pressure Test.  Add the following after the first paragraph: 
 

The Contractor shall submit working drawings per 2-5.3 showing its planned scheme of 
testing before performing the test.  The working drawings shall show the proposed method 
and sequence of testing, details of bulkheads, locations and sizes of pumps, and locations 
and scales of gages and metering devices.  
 

A calibrated recording pressure gage shall be used to record pressure and a calibrated 
metering device or calibrated tanks shall be used to record leakage.  Calibration certificates 
shall be submitted for approval; however, gages and meters may be delivered to the 
Agency for calibration, which will be performed at no cost to the Contractor.  One week 
shall be allowed for the calibration.   
 

The recording pressure gage shall be in continuous operation from the time water first 
enters the pipe to completion of the test. 
 

During the filling of the pipe, all air shall be purged from the reach to be tested before 
applying the specified pressure.  Taps may be installed at the highest point and, if used, 
shall be plugged to the satisfaction of the Engineer upon completion of the testing. 
 

Leakage shall be determined by a metering device or suitable tanks to measure the 
water entering the pipeline while under the required pressure.  If leakage exceeds the 
volume determined by the formula in 306-1.4.5, the Contractor shall determine the point(s) 
of leakage, make the necessary repairs or replacement, and repeat the test.  This 
procedure shall be repeated until the leakage is equal to or less than the allowable 
maximum.  Regardless of the test results, the Contractor shall repair all detectable leaks. 
 

In lieu of the water pressure test described above, the Contractor may, at its option, 
pressure test each pipe joint individually using a joint tester.  The joint shall be subjected to 
a pressure of 48KPa(7 psi), unless otherwise noted in the Special Provisions, for a period 
of one minute and shall not leak.  Details of the joint tester shall be submitted to the 
Engineer for approval prior to commencing tests. 
 

The Contractor shall give the Engineer two working days advance notice of its intentions 
to conduct a test.  All tests shall be performed in the presence of the Engineer.  After 
completion of the test, pressure gauge readings recorded shall be submitted to the 
Engineer, and become the property of the Agency. 
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All costs involved in conducting the tests to a successful conclusion, including the 
furnishing of all water, power, labor, equipment and materials as required, shall be 
considered as included in the prices bid for the various items of work within the specified 
reach.  The Contractor, however, shall be responsible for any damage to the pipeline which 
may occur as a result of the pressures imposed during the process of filling the pipe and 
conducting the tests. 
 
Add the following subsection: 
 
306-1.4.7  Tests of Rubber Gasketed Pipe. 
 

(a) Plant Test.  Pipe and joints shall be tested at the manufacturing plant per 207-2.9.6 
of these Additions and Amendments. 

 
(b) Field Test.  The field test for leakage, if required by the Special Provisions, shall be 

performed per 306-1.4.5 of these Additions and Amendments.  The test pressure 
(P) shall be equal to 48KPa(7 psi).  In lieu of the Water Pressure Test, the 
Contractor may, at its option, pressure test each pipe joint individually using a joint 
tester.  The joint shall be subjected to a test pressure of 48KPa(7 psi) for a period 
of one minute and shall not leak.  Details of the joint tester shall be submitted to the 
Engineer for approval prior to commencing tests.  

 
In either case, testing shall be performed prior to the mortaring of the joints. 

 
306-1.5  Trench Resurfacing. 
 
306-1.5.1  Temporary Resurfacing.  Add the following:   
 

Temporary resurfacing or permanent pavement shall be in place before the traveled 
way is opened for vehicular traffic unless otherwise indicated in the Special Provisions. 
 

Temporary resurfacing shall be placed as soon as the backfill is densified or 
immediately when so directed by the Engineer.  If further densification of backfill is 
necessary due to settlement, failure to achieve the specified compaction, or any other 
reason, the temporary resurfacing shall be removed and replaced at the Contractor's 
expense. 
 

Prior to placing the temporary resurfacing, the street and surrounding area shall be 
cleared of rubbish and debris, the street swept, and the surrounding area cleaned 
thoroughly.  
 

The finished surface of said temporary resurfacing shall be placed flush with the 
adjoining pavement grade. 
 

Immediately after placement of temporary resurfacing, the surface and surrounding area 
shall be swept clean of all dust and debris utilizing a self-loading motorized sweeper with 
spray nozzles (pick-up broom). 
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The Contractor shall stockpile enough temporary resurfacing material on the Project site 
to insure a ready supply at all times for necessary repairs to the temporary resurfacing 
already placed. 

 
Temporary resurfacing shall not be left in place longer than 30 days unless otherwise 

permitted by the Engineer.  Permanent resurfacing shall be placed immediately following 
the removal of the temporary resurfacing. 
 
Replace the last two paragraphs with the following:  
 
No separate payment will be made for temporary resurfacing.  The cost of temporary 
resurfacing shall be considered as included in the prices in the Bid for the items of work 
which require removal of pavement for their construction or for which the Contractor, at its 
option, intends to place temporary resurfacing. 
 
306-1.6  Basis of Payment for Open Trench Installations.  Replace the third sentence of 
the first paragraph with the following: 
 

Pipe for storm drain connector pipes to and between catch basins will be measured for 
payment along the center longitudinal axes of said connector pipes.  Distances will be 
measured between the inside faces of all catch basins or other storm drain structures 
involved.  
 
Replace the second paragraph with the following:  
 
 The Contract Unit Price for pipe and conduit in place shall be considered full 
compensation for all wyes, tees, bends, monolithic catch basin connections, and specials 
shown on the Plans; the removal of interfering portions of existing sewers, storm drains, 
and improvements; the closing or removing of abandoned conduit and structures; the 
excavations of the trench; the control of ground and surface waters; the preparation of 
subgrade; placing and joining pipe; joining existing conduits; bedding; backfilling the trench; 
and all other work necessary to install the pipe or conduit, complete in place, unless 
otherwise specified. 
 
Add the following after the second paragraph: 
 

All costs involved in sealing the open ends of pipe conduit with bulkheads, as called for 
on the Plans, shall be considered as included in the Contract Unit Price for the applicable 
pipe item. 
 

All costs involved in removing interfering portions of existing drainage improvements 
and sealing open ends, removing existing seals and joining to existing structures as called 
for on the Plans, shall be considered as included in the Contract Unit Price for the 
applicable pipe item. 
 

The cost of constructing connector pipe inlets (junction structures) into the mainline 
conduits per Standard Plans 332 and 334 shall be considered as included in the Contract 
Unit Price for the connector pipe.  
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Should the Contractor elect to use reinforced concrete pipe in lieu of non-reinforced 
concrete pipe, as described in 207-1.1 of these Additions and Amendments, payment for 
said pipe will be made as though non-reinforced concrete pipe had been used.   
 

All costs of drying, blending, transporting and importing backfill, as applicable, shall be 
considered as included in the prices in the Bid for the applicable items of work. 

 
The removal of any existing pavement shall be considered as a part of the Work and all 

costs therefore shall be included in the prices in the Bid for the various items of work unless 
otherwise specified. 
 

The Agency does not guarantee the accuracy of the limits, type and thickness of 
existing pavement as shown on the Plans or as specified in the Contract Documents and 
the Contractor shall so consider this in preparing its Bid.  However, additional costs 
incurred in the removal of pavement which is found to be over 25mm(1 inch) greater in 
thickness than that indicated on the Plans or in the Special Provisions will be considered as 
"Extra Work" per 3-3 of these Additions and Amendments.  In addition, costs incurred for 
the removal of portland cement concrete found to underlie pavement which is indicated on 
the Plans or in the Special Provisions to be entirely bituminous will be paid for as "Extra 
Work" per 3-3 of these Additions and Amendments. 
 
Replace the last paragraph with the following: 
 

Payment for structures such as manholes, junction structures (except junction structures 
per Standard Plans 332 and 334), transition structures and catch basins will be made at the 
Contract Unit Price for each structure and shall be full payment for each structure complete 
in place, including excavation, backfill, furnishing and installing castings, temporary 
resurfacing, and all other work necessary to complete the Work. 
 
306-2  JACKING OPERATIONS. 
 
306-2.1  General.  Add the following as the last sentence of the seventh paragraph: 
 

The use of aluminum pipe and equipment will not be permitted for transporting or 
pumping grout. 
 
306-2.2  Jacking Reinforced Concrete Pipe.  Add the following  after the first paragraph: 
 

When jacking rubber gasketed pipe, special care is required to insure that the rubber 
gasket rings are not damaged or unseated during jacking operations.  The jacking load 
shall be applied evenly to the driving ends of the pipe, and the use of mortar packing as 
shims will not be permitted. 
 
Add the following subsection: 
 
306-2.2.1  Jacking Reinforced Concrete Box Sections.  The leading and trailing 1.5m(5 
feet) of the reinforced concrete box to be jacked shall include additional reinforcement per 
LACDPW Standard Plan 3096.   
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Any material increase in jacking limits may require design changes of the structure to 
withstand the additional stresses.  The Contractor shall be responsible for such design 
changes and shall submit the design changes per 2-5.3.  A concrete slab may be poured 
outside the jacking limits as a base upon which to construct the precast concrete box and 
provide initial guidance.  If used, such a slab must extend the full width and length of the 
concrete box section which is to be jacked in place.  The use of pilot tunnels and guide rails 
or slabs will not be permitted without the prior written approval of the Engineer. 
 

The details of any such pilot tunnels or guides shall be submitted by the Contractor per 
2-5.3.  The use of guides may require structural revisions in the precast concrete box to 
withstand uneven bearing.  Where RCB conduit is specified to be constructed by open 
trench operations, the Contractor may construct the RCB conduit by tunnel or jacking 
methods, provided that written approval by the Engineer is first obtained.  Solid supports 
are required for pilot tunnels. 
 
306-2.3  Jacking Steel Casing.  Add the following: 
 

If, in the opinion of the Engineer, the nature of the soil indicates the likelihood of loss of 
ground outside of the casing, the Contractor shall furnish and install a jacking head.  The 
jacking head shall be fitted to the leading section of the casing in such a manner that it 
extends around the outer surface of the upper two-thirds of the casing circumference and 
projects a minimum of 450mm(18 inches) beyond the driving end of the casing.  The head 
shall not extend radially more than 13mm(1/2-inch) outside the outer casing surface, and 
shall be securely anchored to the casing in such a manner as to prevent wobble or 
variations in alignment during the jacking operations. 
 

Excavations shall be done entirely within the jacking head and casing.  No excavation 
ahead of the casing or jacking head will be permitted. 
 
306-2.6  Payment.  Add the following after the last paragraph: 
 

Where the Bid includes alternate proposals for pipe and RCB, and the award of the 
Contract is made on the RCB proposal, the Contractor shall have the option of jacking the 
pipe alternate in lieu of the RCB.  If the Contractor exercises this option, the Contractor 
shall construct Transition Structures per Standard Plan 342, either 3.0m(10 feet) in length 
or with a maximum angle of divergence/convergence of 5°45’, whichever is longer, to 
connect to the adjoining RCB conduits.  
 

If the Contractor elects to jack reinforced concrete pipe in lieu of the RCB conduit, 
payment will be made as if the RCB conduit had been jacked.  All costs involved in 
performing any additional work, including, but not limited to, the construction of transition 
structures to connect to the adjoining RCB conduit, shall be the Contractor's responsibility.  
Construction outside of the jacking limits shown on the Plans, will be paid for as if the 
specified method of construction had been performed. 
 

Where railroad tracks are involved, all costs involved for adjustment of the tracks due to 
settlement shall be considered as included in the Contract Unit Price(s) for the jacking 
conduit(s). 
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306-4  CAST-IN-PLACE NONREINFORCED CONCRETE PIPE (CIPCP). 
 
306-4.1 General.  Add the following: 
 

3) The following submittals are required and shall be approved in writing by the 
Engineer prior to the commencement of excavation for CIPCP: 

 
 A copy of the soils report, including soil borings spaced at a maximum of 300 

feet along the centerline of the pipe.  The report shall be prepared and signed 
by a Geotechnical Engineer registered by the State of California.  If adverse 
soil conditions are found, spacing must be reduced to a maximum of 100 
feet. 

 
      4) For CIPCP, the first sentence of the third paragraph of 6-8 is replaced by the 

following: 
 

CIPCP shall be warranted by the Contractor against defective workmanship 
and materials for a period of 2 years from the date the Work is completed.  

 
306-4.2 Materials.  Replace the first sentence with the following: 
 

Concrete shall conform to 201-1 and the following: 
 

(a) Non-debris carrying flows:  
 

Velocity (fps) Minimum Concrete Strength (psi) 
< 10 4000 (Class  610-B-4000) 
10 to < 20 5000 (Class  680-B-5000) 
≥ 20 CIPCP shall not be used 

 
(b) Debris carrying flows:  

 
Velocity (fps) Minimum Concrete Strength (psi) 
< 20 5000 (Class  680-B-5000) 
≥ 20 CIPCP shall not be used 

 
Except that: 
 
Replace “1)” with the following:  
 

  1) The slump shall be 25 mm (1 inch) minimum and 75 mm (3 inches) maximum 
for CIPCP up to 72 inches in diameter. The slump shall be 25 mm (1 inch) 
minimum and 60 mm (2-1/2 inches) maximum for CIPCP from 72 to 108 
inches in diameter.  The slump shall be measured only after all water has 
been added.  No water shall be added after the slump test has been 
performed, and 
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306-4.4  Placement. 
 
306-4.4.1 General.  Add the following: 
 
     Continuous inspection by the Engineer for all CIPCP, during excavation and concrete 
placement, is required.  When hard or soft pockets are encountered (during excavation), 
the Contractor shall overexcavate to a minimum depth of 6 inches and place backfill 
compacted to a minimum relative compaction of 90 percent. 
 
306-4.4.8 Repairing.  Circumferential cracking (ring cracks)  of the CIPCP generally 
occurs within the first 60-90 days of construction. The proper repair of all cracks is the 
responsibility of the Contractor during the 2-year warranty period. Inflexible cement grouts 
are inappropriate for patching ring cracks, as they will shrink and result in the re-emergence 
of the cracks over time. Proper sealing of ring cracks shall be performed using one of the 
following two methods:  
 

a) Routing and sealing the crack by applying a polyurethane elastomeric sealant 
(i.e.“Sikadur-1a” or “Sikadur-2c”) into the crack. A bond breaker may be provided at 
the bottom of the groove to allow the sealant to expand/contract.   

 
b) Trowel on a waterproof grout such as Kryton “Bari-cote”, which chemically reacts 

with the concrete to form crystals that penetrate through the crack and seal it. Then 
to insure against any future cracking or water infiltration in around the sealed crack 
area, a cementitious brush-applied waterproof slurry sealant (Kryton ‘T1’) shall be 
applied for a distance of 1 foot on each side of the sealed crack. The T1 slurry will 
chemically react with the concrete and form crystals that penetrate into the concrete 
and make it waterproof. 

 
306-4.5 Backfill.  Replace the second paragraph with the following: 
 
     Backfill over CIPCP shall not be placed until the concrete has attained 80 percent of its 
design strength.  
 
306-4.6  Dimensions and Tolerances. 
 
306-4.6.3  Wall Thickness.  Delete the last sentence of the first paragraph. 
 
306-4.6.5 Grade and Alignment. Replace the first two sentences of the first paragraph 
with the following:  
 
     Departure from and return to established grade shall not exceed 1 inch per 10 linear 
feet.  Maximum departure shall be limited to 1.5 inches. Contractor shall ensure uniformity 
of grade through uniform movement of the casting machine during pipe placement. 
 
306-5  ABANDONMENT OF CONDUITS AND STRUCTURES.  Add the following after the 
last paragraph: 
 

Unless otherwise specified, all costs involved in the abandonment of conduits and 
structures shall be considered as included in the various items of work. 
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All salvageable sewer manhole frames and covers and other metal appurtenances shall 
be delivered by the Contractor at its own expense to one of the following Waterworks and 
Sewer Maintenance Division yards: 

 
1129 East 59th Street, Los Angeles, California 90001,  
(323) 233-3330 

 
2849 South Myrtle Avenue, Irwindale, California 91707, 
(626) 446-5227 

 
45712 Division Street, Lancaster, California 93534, 
(661) 942-6042 
 
12015 Shoemaker Avenue, Santa Fe Springs, California 90670, 
(562) 941-7011 
 
All salvageable storm drain manhole frames and covers and other metal appurtenances 

shall be delivered by the Contractor at its own expense to one of the following Flood 
Maintenance Division yards: 
 

5525 E. Imperial Highway, South Gate, California 90280, 
(310) 861-0316 

 
10179 Glenoaks Blvd, Sun Valley, California 91352, 
(818) 896-0594 

 
160 E. Longden Drive, Irwindale, California 91706, 
(626) 445-7630 
 
2986 New York Dr., Pasadena, California 91107, 
(626) 798-6761 
 
5520 W. 83rd St., Los Angeles, California 90045, 
(323) 776-7610 

 
306-6  REMODELING EXISTING SEWER FACILITIES.  Add the following after the second 
paragraph: 
 

Whenever cast iron pipe is specified, ductile iron pipe may be used in lieu thereof. 
 
Add the following after the last paragraph: 
 

The locations of existing house connections as shown on the Plans are approximate 
only.  Any house connections, sewer line, or other facilities which are discovered to 
interfere with the proposed conduit or appurtenant structures and which therefore must be 
broken into, disturbed or relocated, shall be reconstructed as directed by the Engineer. 
 

The Contractor shall provide suitable trench support devices per 306-1.1.6 of these 
Additions and Amendments, wherever required, to prevent movement of the ground under 
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and adjacent to sewers already constructed, wherever the excavation is parallel to and 
deeper than the sewer. 
 
Add the following subsections: 
 
306-9  TEMPORARY BULKHEADS FOR STORM DRAINS.  If for its convenience or 
protection, the Contractor elects to use temporary bulkheads that are not detailed on the 
Plans, the Contractor shall submit for approval detailed calculations and working drawings 
of the bulkheads per 2-5.3 prepared and signed by a Civil or Structural Engineer registered 
by the State of California, whenever the span exceeds 1.2m(4 feet) or the depth of cover 
above the bottom of the bulkhead exceeds 6.2m(20 feet). 

 
Bulkheads for which a submittal is not required shall have the following minimum 

structural sections, or the Contractor at its option may submit lesser sections for approval in 
the manner specified hereinabove. 
 

Material    Grade      Section 
 

Timber    D.F. No. 2 3" thick 
Concrete   fc' = 2500 psi 6" thick w/#4 @ 10" parallel 

to span and #4 @ 18"    
          perpendicular 

Brick     2500 psi solid  12" thick w/#4 @ 9" parallel  
           units  to span 1/2" from inside course  

          and #4 @ 18" perpendicular to span 
Steel Plate   A36 Steel 1/2" thick 

 
All costs involved in temporary bulkhead work for the Contractor’s convenience or 

protection shall be considered as included in the prices in the Bid for the various items of 
work unless otherwise specified. 
 
306-10  SUBDRAINAGE SYSTEM FOR FLOOD CONTROL CHANNELS. 
 
306-10.2  Subdrainage Pipe.  The subdrainage pipe, both perforated and non-perforated, 
shall comply with the following: 
 

Material  Joint Type ASTM Specification 
 

Concrete  Bell & Spigot or Tongue & Groove C 654 
Clay   Bell & Spigot  C 700 
Polyvinyl Chloride  D 2729 
Polyethylene  F 405   

 
Pipe of the same material shall be used throughout the entire Project.        

 
Concrete pipe shall be at least standard strength quality and conform to the 

requirements of 207-1 .   
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306-10.3 Pipe Perforations.  Perforations shall be located in the bottom half of the pipe as 
laid. 
 
306-10.4 Pipe Joints.  The joints between sections of perforated pipe shall be of a type 
that will hold the pipe securely in alignment and maintain the inner surfaces of abutting 
pipes flush and even.  The joints between perforated sections of bell and spigot concrete or 
vitrified clay pipe shall have the bottom half of the bell joint filled with mortar.  The joints 
between perforated sections of tongue and groove concrete pipe and "Flat Bell" vitrified 
clay pipe require no mortar.  Joints for non-perforated concrete and clay pipe shall be 
completely filled with mortar prior to joining and excess mortar shall be removed from the 
pipe by wiping or by dragging an approved swab through the pipe as applicable.   
 
306-10.5   Subdrainage Manholes.  Subdrainage manholes, including manholes, inlets, 
outlets, flap gates, gate boxes and drop steps, shall comply with the requirements of 
LACDPW Standard Plan 3087, Sheets 1 through 8, unless otherwise specified in the 
Special Provisions or shown on the Plans. 

 
Manholes include reinforced concrete work below the channel invert slab, gray iron 

adapters, drop steps and manhole frame and cover. 
 
Manholes may be precast provided they are set on a minimum of 150mm(6 inches) of 

clean sand.  Each precast manhole shall be inspected prior to installation in the system.  
Any cracks or other defects that cannot be repaired to the Engineer's satisfaction will be 
cause for rejection. 
 
306-10.6  Flap Gates.  All flap gates shall be Type 1 in accordance with the requirements 
of 304-5 of these Additions and Amendments. 
 
306-10.7  Filter and Drain Materials.  The filter and drain materials shall be placed within 
the limits shown on LACDPW Standard Plan 3087, Sheets 1 through 8, unless otherwise 
specified in the Special Provisions or shown on the Plans.  The compositions of the filter 
and drain materials shall each conform to one of the following grading requirements.  The 
particular requirements to be used will be specified in the Special Provisions. 

 
Filter Material 

 Grading - % Passing 
 

Screen or Sieve Size  F1  F2  F3   F4 
 

37.5mm(1-1/2 inch)          100 
19.0mm(3/4 inch)     100    100 70-100 
 9.5mm(3/8 inch)   100 80-100 70-100 50- 75 

   4.75mm(No. 4) 90-100 60- 85 45- 75 30- 55 
2.36mm(No. 8) 75- 90 45- 70 30- 60 20- 40 
1.18mm(No. 16) 55- 80 30- 55 20- 45 10- 30 
 600µm(No. 30) 30- 60 15- 40 10- 30   5- 20 
 300µm(No. 50) 10- 40   5- 20   0- 15   0- 10 
 150µm(No. 100)   0- 15   0- 10   0-  5   0-  5 
  75µm(No. 200)   0-  5   0-  5          
 
  Approximate (Sand)  (Sand and  (Sand and (Sand, No. 4 and  
  Composition    No. 4, 2:1)  No. 4, 1:1) No. 3, 1:1:1) 
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The approximate compositions given are for information purposes only; the grading limits 
specified above shall control. 
 
 Drain Material 
 Grading - % Passing 
Screen or 
Sieve Size  D1 D2 D3 D4 D5  
 
   75mm(3 inch)  100 100 100 100 
37.5mm(1-1/2 inch) 100 95-100 90-100 90-100 85-100 
25.0mm(1 inch)    65-100    5- 60 
19.0mm(3/4 inch) 90-100 75-100 50- 90 20- 60  0- 30 
  9.5mm(3/8 inch) 60-100 30- 70 0- 50 0- 20 0-  5 
4.75mm(No. 4) 5- 50 0- 25 0- 10 0-  5 
2.36mm(No. 8) 0- 10 0-  5 0-  5 
1.18mm(No. 16) 0-  5 
 
Approximate  (No. 4) (No. 3 and (No. 3) (No. 2 and (No. 2) 
Composition   No. 4, 1:1)    No. 3, 1:1)    
 

The approximate compositions given are for information purposes only; the grading limits 
specified above shall control. 
 

The materials used shall conform to 200-1.2 and 200-1.4; however, the requirements for 
grading, specific gravity and reactivity, as stated therein, shall not apply.  The minimum bulk 
specific gravity shall be 2.50. 
 
306-10.8  Placement. 
 
306-10.8.1  General.  The excavated subgrade shall be kept free of surface water.  Mud 
holes, ruts or soft spots due to the Contractor's operations shall be repaired at its own 
expense, as directed by the Engineer. 
 

The filter and drain material shall be placed around drainage pipe so as to provide even 
support throughout the entire length of the pipe and to permit the installed pipe to lie upon 
true alignment and grade. 
 

The filter or drain material shall be spread to such depth as to obtain the specified 
thickness after compaction and shall be uniform and true to the lines and grades indicated 
on the Plans.  The surface under sloped bank lining or invert shall not show any variation of 
departure greater than 13mm(1/2 inch) from the testing edge of a 3.0m(10-foot) straight-
edge.  Ridges and humps shall be regraded, depressions filled and compacted and tested 
for straightness until grading is accomplished within the tolerance specified.  No relative 
compaction will be required. 
 

Any pipe damaged during placement or compaction shall be replaced at the Contractor's 
expense. 
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The Contractor shall exercise due care to prevent water from surface drainage or other 
sources, mud, muck or debris, from running into the filter or drain material both during and 
after its placement, until the lining, backfill or structure placed thereon is completed or until 
the concrete placed thereon has attained its final set.  The Contractor shall provide and 
operate drainage sumps and pumps, or equivalent means satisfactory to the Engineer, to 
prevent any such saturations of the filter or drain materials. 
 
306-10.8.2  Under Sloped Bank Lining.  Those portions of filter and drain materials which 
become subgrade for sloped bank lining shall be compacted by four passes of a roller 
weighing not less than 272kg(600 pounds), and which applies a minimum 0.36kg per 
mm(20 lbs per inch) of roller width, or by other means approved by the Engineer. 
 
306-10.8.3  Under Invert.  Those portions of filter and drain materials which become 
subgrade for channel invert linings shall be compacted by two passes of a smooth-wheeled 
roller overlapping 300mm(1 foot) each pass, or by the use of handheld tamping equipment, 
or by other means as approved by the Engineer.  The weight of the roller or the size of the 
tamper shall be as approved by the Engineer. 
 
306-10.8.4  In Trenches and Along Heels of Walls or Sides of Structures.  The filter 
and drain materials shall be placed in 300mm(1 foot) lifts and compacted by hand-held 
tamping or vibrating equipment to the satisfaction of the Engineer. 
 
306-10.9  Tests of the Subdrainage System.  Two separate tests shall be made on each 
subdrain line by the Contractor to assure the proper functioning of the subdrainage system. 
 

Each test shall be conducted in the presence of the Engineer and shall consist of the 
flushing of the subdrain line with sufficient water to develop a flow of 140 liters per 
minute(37 gallons per minute), out of the end of the line being tested, as measured by 
approved measuring equipment furnished by the Contractor. 
 

The first test of each completed section of the subdrain system shall be performed 
immediately prior to the placement of reinforcing steel for the channel invert slab.  The 
second test shall be performed after completion of the channel invert work.  Manholes shall 
be cleared of all debris prior to beginning the second test. 
 

Final acceptance of the subdrainage system will be made only if the discharge is of 
uniform flow and of adequate quantity.  Any necessary clearing of drain lines to meet the 
above requirements shall be performed by the Contractor at its own expense. 
 

All costs involved in the performance of the tests, including the furnishing of all labor, 
equipment and material required thereof, shall be considered as included in the prices in 
the Bid for the items under which the subdrainage system is to be constructed. 
 
306-10.10 Payment.  The quantity of filter and drain material will be calculated to the limits 
of payment shown on the Plans.  No deduction will be made in the calculated volume of 
filter or drain material for the space occupied by the pipe drains. 
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 SECTION 307 - STREET LIGHTING AND TRAFFIC SIGNALS 
 
307-1  GENERAL. 
 
307-1.1  Description.  Add the following after the second paragraph: 
 
 Traffic signal equipment shall conform to the Specifications and to the requirements in 
the “Traffic Signal Control Equipment Specifications” of the Los Angeles County 
Department of Public Works, dated March 1997.  For information regarding its purchase, 
contact the Agency’s Cashier’s Office, (626) 458-6959. 
 
Replace the third paragraph with the following: 
 

All incidental parts which are not shown on the Plans, specified in the Specifications, or 
included in the Schedule of Prices, and which are necessary to complete or modify the 
existing systems, shall be furnished and installed as though such parts were shown on the 
Plans, specified in the Specifications, or included in the Schedule of Prices. The cost for 
furnishing and installing these incidental parts shall be considered as included in the 
Contract Unit Price for the equipment that requires such parts to be fully operational, or in 
the price in the Bid for the appropriate lump sum Bid item. All systems shall be in 
satisfactory operation at the time of completion and acceptance of the Work. 
 
307-1.2  Regulations and Codes.  Add the following: 
 
 Unless otherwise specified, all references to NEMA traffic signal control equipment and 
components shall refer to the NEMA "Traffic Control Systems" specification, designated as 
"TS2-1998". 
 

Wherever reference is made to any of the regulations or codes mentioned above, the 
reference shall be construed to mean the regulation or code that is in effect on the date of 
the Notice Inviting Bids for the Work. 
 
307-1.3  Equipment List and Drawings.  Add the following after the first paragraph: 
 

A wiring diagram for all field modifications to the existing controller cabinet including, but 
not limited to, the installation of sensor units, switch packs, etc., shall be submitted to the 
Engineer at least 10 working days prior to performing work in the controller cabinet. 
 

All controller cabinet documentation, labeling, and placards shall be corrected/updated 
to reflect any changes made within the controller cabinet as a result of all current and past 
modifications. 
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307-1.5  Maintenance of Existing Systems.  Replace the first sentence of the first 
paragraph with the following: 
 

The agency presently maintaining the existing electrical systems will continue to 
maintain the existing electrical systems, and will repair or replace existing electrical 
systems as necessary to maintain the existing electrical systems in effective operation. 
Damages to existing electrical systems caused by the Contractor shall be repaired or 
replaced by the Contractor. 
 

Should the Contractor fail to promptly perform the required repairs or replacements, the 
maintaining agency will perform such repairs and replacements and the costs thereof will 
be deducted from any monies due the Contractor. 
 
Add the following subsections: 
 
307-1.6  Existing Signs.  The Contractor shall maintain all existing traffic and street name 
signs within the right of way in their original location or at an alternate location approved by 
the Engineer.  Any signs lost or damaged by the Contractor shall be replaced at its own 
expense.  When necessary, permanent remounting will be performed by the Agency upon 
completion of the Work except for illuminated street name signs on signal mast arms. 
 
307-1.7  Ordering Materials.  In order to ensure the timely completion of the Project, the 
Contractor shall submit a letter to the Engineer stating that all Contractor furnished traffic 
signal materials have been ordered.  The letter shall contain the names and addresses of 
the suppliers and the estimated delivery dates.  This letter shall be submitted to the Agency 
within five (5) working days after the execution of the Contract. 
 
307-2  CONSTRUCTION GENERAL. 
 
307-2.1 Excavation and Backfill.  Add the following after the sixth paragraph. 
 

At any given intersection, all standards shall be erected; foundations, except 
foundations for controllers, capped; and surfaces restored within six weeks of commencing 
excavation or breaking concrete.  
 
307-2.3  Standards and Steel Pedestals.  Replace the entire subsection with the 
following:   
 
 Standards and steel pedestals shall conform to the latest edition of the Caltrans 
Standard Plans and the Caltrans Standard Specifications for Construction of Local Streets 
and Roads unless otherwise specified in the Special Provisions or on the Plans. 
 
The end of any new mast arm vehicle head tenon not to be used shall be covered by an 
approved galvanized steel cap unless otherwise shown on the Plans. 

 
Traffic signal standards shall be located no closer than 36 inches from the centerline of the 
pole to curb face, unless otherwise shown on the Plans. 
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307-2.4  Pull Boxes.  Add the following: 
 

Pull boxes and extensions shall be precast reinforced concrete of the sizes and details 
shown on the Standard Plans.  Unless otherwise specified in the Special Provisions or 
shown on the Plans, traffic signal pull boxes shall be size No. 6.   
 

Reinforcement for concrete pull boxes shall be bar reinforcement or 19mm(3/4 inch) 
mesh, No. 20 U.S. gage minimum, hardware cloth. 

 
Covers shall be provided with at least one recessed lifting bolt or bar as shown on the 

Standard Plans.  The lifting bolts or bars shall be designed so as not to provide a path for 
electrical current to follow through the lid. 
 
307-2.5 Conduit.  Add the following before the first paragraph:   
 
307-2.5.1  General.  Replace the first sentence of the second paragraph with the following: 
 
 All conduit and fittings shall be Schedule 80 PVC, or, if approved by the Engineer, rigid 
galvanized steel. 
 
Replace the third paragraph with the following: 
 

Detector, telephone interconnect, street lighting, direct interconnect, load-side electrical 
service, traffic signal foundation and inductive loop detector and stub-out conduit shall be 
50mm(2 inches) nominal size unless otherwise specified or shown on the Plans.  Conduit 
crossing roadways or alleys, or which is a lateral or in a controller cabinet shall be 75mm(3 
inches) nominal size unless otherwise specified or shown on the Plans.  Line-side electrical 
service conduit shall be of the size specified by the servicing utility. 
 
Add the following to the seventh paragraph: 
 

For bridge construction, a conduit expansion fitting as detailed on Standard Plan 465 
shall be installed at each structure joint, hinge or abutment where lateral movement may 
occur. 
 
Replace the eighth paragraph with the following: 
 

Conduit shall be placed, bored, or jacked, to a depth of not less than 750mm(30 inches) 
nor more than 1.5m(60 inches) below the flow line grade, except that conduit placed behind 
a curb shall not be less than 450mm(18 inches) nor more than 900mm(36 inches) below 
the top of curb Conduit placed under railroad tracks shall not be less than 1.5m(60 inches) 
below the bottom of the ties.  
 
Replace the first sentence of the twelfth paragraph with the following: 
 

Jacking pits adjacent to railroad tracks shall be constructed not less than 4.6m(15 feet) 
from the centerline of track. 
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Replace the thirteenth paragraph with the following: 
 
 Bends shall be constructed using manufactured elbows only and shall have a minimum 
radius of not less than six times the inside diameter of the conduit. 
 
Replace the second sentence of the nineteenth paragraph with the following: 
 
 The Contractor shall pull a mandrel approved by the Engineer through all PVC conduit 
runs. 
 
Replace the twenty-third paragraph with the following: 
 
 All conduit shall terminate in a pull box except for inductive loop detector stub-out 
conduit within a roadway. 
 
Add the following subsections: 
 
307-2.5.2  Non-Metallic Rigid Electrical Conduit (PVC) – General. 
 
 All PVC conduits shall be terminated with a bell end. 
 
 All PVC conduits shall be installed with a solid, bare No. 8 copper conductor. 
 
307-2.5.3  Non-Metallic Rigid Electrical Conduit (PVC) Systems for Street Lighting 
Construction.  PVC conduit systems for street lighting construction shall conform to 307-
2.5.1, 307-2.5.2 and the following: 
 
 Ground rods shall be 8’ x ½” copper clad. 
 
 All street lighting foundations shall be fed with 2-inch PVC conduit from an adjacent 
No.5 “STREET LIGHTING” pull box with ground rods.  Additional No.5 pull boxes with 
ground rods shall be installed as necessary such that no conduit run exceeds 300 ft. 
 
307-2.5.4  Non-Metallic Rigid Electrical Conduit Systems (PVC) For Traffic Signal 
Construction.  PVC conduit systems for traffic signal construction shall conform to 307-
2.5.1, 307-2.5.2 and the following: 
 
 All PVC conduit systems shall include the installation of a ground rod at the terminus of 
each crossing within the respective pull box.  These ground rods are in addition to the 
required ground rods at the controller cabinet and electrical service.  With the approval of 
the Engineer, multiple PVC conduit systems may share a common ground rod provided 
there is a minimum of one ground rod per corner of the intersection. 
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Add the following subsection: 
 
307-2.5.5  Measurement and Payment.  Measurement of conduit shall be the horizontal 
plane distance plus the rise from the minimum required depth to grade. 
 

The Contract Unit Price for each size of conduit, or the Contract Unit Price for the 
appropriate lump sum Bid item, shall be considered as full compensation for furnishing all 
labor, materials, tools, equipment and incidentals, and for doing all the work involved in 
furnishing and installing the conduit as shown on the Plans, as specified in these 
Specifications, and as directed by the Engineer, including any necessary excavation and 
backfill, trenching, jacking, or restoration of sidewalk, pavement and appurtenances 
damaged or destroyed during construction. 

 
Full compensation for all additional materials and labor, not shown on the Plans or 

specified in the Specifications, which are necessary to complete the installation of the 
conduit, shall be considered as included in the Contract Unit Price for the conduit or the 
appropriate lump sum Bid item and no additional compensation will be allowed therefor. 
 
307-2.6  Wiring.  Add the following after the second paragraph: 
 

Sufficient conductors shall be provided to perform the operation of the signal and 
lighting system. 
 
Replace the first sentence of the fifth paragraph with the following: 
 

When splicing is required, splices shall be made only in pull boxes, with 600mm(2 feet) 
of conductor left between the splice and the end of the conduit.  All splices shall be twisted 
or crimped and soldered.  
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Replace the eighth paragraph with the following: 
 

For identification of traffic signal and multiple circuit street lighting conductors, insulation 
shall be of solid color, or of basic colors with a permanent colored stripe as specified in the 
following table: 

 
 

Conductor Table  
 

 
Phase or  

 
 

 
Conductor  

Circuit  
Function  

AWG Size  
Colors  

Stripe  
Signal 

 
1 & 5 

 
14 

 
Red, Yellow, Brown 

 
Silver *  

 
 

2 & 6 
 

14 
 

Red, Yellow, Brown 
 

Black *  
 

 
3 & 7 

 
14 

 
Red, Yellow, Brown 

 
Purple *  

 
 

4 & 8 
 

14 
 

Red, Yellow, Brown 
 

Orange *  
 

 
or Special 

 
14 

 
Red, Yellow, Brown 

 
Violet  

 
 

Common 
 
10 or larger

 
White 

 
None  

Pedestrian Buttons 
 

1 & 5 
 

14 
 

Blue 
 

Silver    
2 & 6  

14  
Blue  

Black    
3 & 7  

14  
Blue  

Purple    
4 & 8  

14  
Blue  

Orange    
Common  

14  
White  

None 
 
Flashers 

 
- 

 
14 

 
Black 

 
None    

Common  
14 or larger

 
White  

None 
 
Lights: 

 
 

 
 

 
 

 
  

 Multiple Highway  
-  

10 or larger
 

Black  
None  

 Sign  
-  

12 or larger
 

Black  
None    

Common  
12 or larger

 
White  

None 
 
Services (Any) 

 
- 

 
8 or larger 

 
Black 

 
None    

Common  
8 or larger  

White  
None 

 
Interconnect: 

 
 

 
 

 
 

 
  

 Direct  
-  

14 or larger
 

Orange  
Various    

Common  
14 or larger

 
White  

None 
 
Spare: 

 
 

 
 

 
 

 
  

 Signal  
-  

14 or larger
 

Black  
None 

 
∗ Vehicle Head = Single Stripe 
∗ Pedestrian Head = Double Stripe 

 
Add the following: 
 

The splices between the stranded and solid wire shall be made by careful cleaning of 
the bare conductors, twisting the wires together for a good mechanical bond, applying a 
non-corrosive paste flux to the conductors and then applying heat to the conductors so that 
when solder is applied to the conductors it will completely melt and flow into all voids.  A 
wire nut shall then be encapsulated within an epoxy pack to form a complete waterproof 
connection. 
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Fused splice connectors shall not be used in series circuits. Fuses shall be standard 
midget, ferrule type and shall be rated as follows: 
 

 5 amperes for 150-watt lamps 
 5 amperes for 200-watt lamps 
10 amperes for 250-watt lamps 
10 amperes for 310-watt lamps 
10 amperes for 400-watt lamps 
 
The splice connector shall completely enclose the fuse and shall protect the fuse 

against damage from water and weather. The contact between the fuse and fuse holder 
shall be by spring pressure.  Springs shall not be a part of the current carrying circuit.  The 
terminals of the splice connector shall be rigidly crimped, using a tool of the type 
recommended by the manufacturer of the fused spliced connector, to the line and ballast 
conductors.  The terminals shall be insulated and made waterproof in accordance with the 
splice connector manufacturer's recommendations. 
 
Add the following subsection: 
 
307-2.6.1  Measurement and Payment.  Payment for furnishing and installing conductors 
shall be considered as included in the Contract Unit Price for each size of conduit or in the 
Contract Unit Price for the appropriate lump sum Bid item, unless otherwise noted or  
included as a separate Bid item. In addition, where conductors are required to perform the 
functional operation of signal and lighting equipment, payment for furnishing and installing 
conductors from the nearest pull box or from the controller, in the absence of conduit runs 
as a Bid item, shall be considered as included in the Contract Unit Price for the signal and 
lighting equipment Bid items or in the appropriate lump sum Bid item. 
 
307-2.7  Bonding and Grounding.  Add the following: 
 

A separate equipment grounding conductor shall be installed to connect the equipment 
grounding terminal/buss of the traffic signal controller cabinet to the terminal/buss to which 
the grounded service conductor is connected in the traffic signal service. 
 

The equipment grounding conductor shall be a Type "THWN", No. 8 AWG stranded 
copper wire continuously green in color and shall be unspliced and continuous from the 
service to the traffic signal cabinet. 
 
307-2.8  Service.  Add the following: 
 

All electrical service connection costs that may be incurred, shall be paid by the 
Contractor to the serving utility company prior to the expiration of the first 10 percent of the 
number of working days allowed per 6-7 of the Special Provisions, unless otherwise 
specified in the Special Provisions. 
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Add the following subsection: 
 
307-2.9  High Pressure Sodium Luminaires.  Each high pressure sodium luminaire shall 
be furnished with a sodium lamp as shown on the Plans. 
 

Each high pressure sodium vapor luminaire shall be horizontal burning full or semi cut-
off type as shown below, equipped with flat lens and internal regulator ballasts wired for 
120 volt operation and shall provide ANSI/IES medium cut-off Type III light distribution.  
The luminaires shall not be equipped with glare shields or photoelectric cell sockets. 
 

The high pressure sodium vapor lamps shall have a minimum average rated life of 
24,000 hours. 
  

 
 

Lamp Watts 
 

Lumens 
 

ANSI Code  
Full 

 
70 

 
5,800 

 
  

Cutoff 
 

100 
 

9,500 
 

  
 

 
150 

 
16,000 

 
S55 

 
Semi- 

 
200 

 
22,000 

 
S66  

Cutoff 
 

250 
 

27,500 
 

S50  
 

 
310 

 
37,000 

 
S67  

 
 

400 
 

50,000 
 

S51 
 
307-3  STREET LIGHTING CONSTRUCTION. 
 
307-3.1 General.  Add the following after the first paragraph: 
 

Street lighting electrolier standards shall be installed 750mm(30 inches) from the top of 
curb to the centerline of the pole.  On streets where the sidewalk is 1.5m(5 feet) or less in 
width and are adjacent to the curb, the street lighting electrolier standards shall be installed 
outside of the sidewalk area unless otherwise specified or otherwise shown on the Plans. 
 

Clearances between power lines and street lighting electrolier standards shall not be less 
than 3.1m(10 feet) or as specified in the current General Order No. 95. 
 
307-3.3  Wiring.  Add the following: 
 

Wiring shall be performed in conformance with 307-2.6. 
 
307-4  TRAFFIC SIGNAL CONSTRUCTION. 
 
307-4.1  General.  Add the following: 
 
 The Contractor shall supply an Agency-approved Traffic Signal Electrician/Technician 
anytime a modification to a controller cabinet is required by the Plans, Specifications, 
and/or in support of any work to be performed by the Contractor.  The Contractor shall 
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submit to the Engineer for approval  the Traffic Signal Electrician/Technician’s name, 
qualifications, employer’s name and contact telephone numbers.  Payment for furnishing a 
Traffic Signal Electrician/Technician shall be considered as included in the Contract Unit 
Price for controller cabinet modifications or in the Contract Unit Price for the appropriate 
lump sum Bid item, unless otherwise specified in the Special Provision.  In addition, where 
controller cabinet modifications are required to perform the functional operation of traffic 
signal equipment, payment for furnishing a Traffic Signal Electrician/Technician, in the 
absence of a controller cabinet modification Bid item, shall be considered as included in the 
Contract Unit Price for the controller cabinet equipment or in the Contract Unit Price for the 
appropriate lump sum Bid item. 
 
307-4.2  Temporary Signal Systems.  Add the following after the second paragraph: 
 
 Temporary mast arm signal standards shall be installed whenever the existing mast arm 
indication will be inoperative for more than 8 hours.  Where there are no existing mast arm 
standards, temporary Type 1 Standards may be used.  All temporary standards shall be as 
shown on the Caltrans Standard Plans (latest edition), unless otherwise specified in the 
Special Provisions. 
 
307-4.5  Wiring.  Replace the first paragraph with the following: 
 

Traffic signal wiring shall also conform to 307-2.6. and the following: 
 

Three spare No. 14 AWG conductors shall be provided throughout the signal light 
system. The end of spare conductors shall be doubled back and taped.  Where traffic 
signal cable is used exclusively, the three individual spares may be deleted. 
 
Replace the sixth paragraph with the following: 
 

All stranded and braided conductors shall be terminated with approved terminal lugs 
which shall be soldered to the conductors. 
 
Add the following: 
 

For a signal standard with a luminaire, a fused disconnect spliced connector shall be 
installed in each pull box adjacent to the standard and shall be readily accessible in the pull 
box regardless of whether the ballast is remote or is integral with the luminaire.  The 
connector shall have no exposed metal parts. 
 
 Three-conductor cable (3CSC), five-conductor cable (5CSC), and twelve-conductor 
cable (12CSC) may be installed in lieu of individual conductors and shall conform to 
Section 86-2.08D of the Caltrans Standard Specifications for Construction of Local Streets 
and Roads (latest edition), unless otherwise specified in the Special Provisions or approved 
by the Engineer.  No other traffic signal (TS) multi-conductor cable will be accepted unless 
otherwise approved by the Engineer. 
 
 TS cable shall not be installed in traffic signals with pre-existing individual conductors 
unless otherwise approved by the Engineer. 
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 All multi-conductor TS cables shall be continuous from the controller cabinet termination 
to a pole mounted terminal compartment or pedestrian push button (PPB).  For pole top 
mounted TS heads without terminal compartments, the TS cable shall be terminated 
directly to the terminal block in the TS head.  Splicing in the pull boxes will not be allowed. 
 
 A continuous 3CSC shall be installed from each PPB to the controller cabinet. 
 
 A continuous 12CSC shall be installed from each TS standard bearing TS vehicle and/or 
pedestrian head to the controller cabinet.  In the event that the TS standard carries more 
then two (2) vehicle and/or (2) pedestrian phases, a second 12CSC shall be installed. 
 
 The ultimate destination location of each TS cable, as shown on the Plans, shall be 
identified by mechanical durable means near its terminus in the  controller cabinet and in 
every pull box, i.e., LOC 1, LOC 2, etc.  In the event that a TS standard has multiple cables, 
each cable shall be uniquely identified and its ultimate destination included, i.e., LOC 1 A, 
LOC 1 B, etc.  The Engineer shall approve the method. 
 
 A continuous 5CSC shall be installed from the terminal block in each mast arm mounted 
head to the pole mounted terminal compartment.  In the event that a mast arm mounted 
head has indications for more than one phase, another 5CSC shall be installed for each 
additional phase on the respective mast arm mounted head. 
 
307-4.6  Signal Heads.  Replace the entire subsection with the following: 
 
307-4.6.1  General.  Signal heads shall not be installed at any intersection until all other 
signal equipment, including the controller, is in place and ready for operation, except that 
signal heads may be mounted if the faces are turned away from traffic or are covered. 
 
Signal heads shall be located and aimed as shown on the Plans or as directed by the 
Engineer. Mounting and location on standards shall be as shown on the Plans or as 
directed by the Engineer. 
 
307-4.6.2  Vehicle Signal Heads.  All new vehicle signal heads installed at any one 
intersection shall be of the same style and from the same manufacturer, except for 
programmed visibility heads, and shall conform to the following: 
 

a) General.  Each vehicle signal head shall be of the adjustable type conforming to the 
provisions in ANSI D-10.1. 

 
Adjustment shall permit rotation of 360 degrees about a vertical axis.  The number 
and type of sections shall be as specified herein or as shown on the Plans. 
 
Unless otherwise shown on the Plans, all vehicle signal heads shall contain three 
sections arranged vertically; red-top, yellow-center, green-bottom. 

 
  All vehicle signal heads mounted on mast arms shall be either Type MAS or Type 

MA-2. 
 
All indications shall be 305mm(12-inch).  Visors are required on all signal heads. 
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Where shown on the Plans, backplates shall be furnished and attached to the signal 
heads.  Backplates shall be constructed of 3003, half-hard, 1.3mm(0.051-inch) 
minimum thickness aluminum sheet of the dimensions shown on the Caltrans 
Standard Plans (latest edition).  In fabricating backplates, the inside vertical edges, 
adjacent to the signal head, shall be bent back forming mounting brackets for 
attaching to the signal head.  Backplates shall be formed in two sections and bolted 
together, thus permitting installation after signal heads are in place. 

 
b) Optical Units.  Each optical unit shall consist of an LED unit or of a lens, a reflector 

or reflector assembly, a lamp receptacle and a clear traffic signal lamp.  The 
candlepower distribution, wiring and optical unit shall conform to the provisions of 
ANSI D-10.1. 

 
 All new optical units shall be 12” LED conforming to the requirements in the Special 

Provisions unless otherwise shown on the Plans. 
 

Lenses shall be made of glass on all incandescent optical units. 
 
Reflectors shall be made of silvered glass or of specular aluminum with an anodic 
coating. 

 
c) Housing.  The signal head housing shall consist of an assembly of separate 

sections, expandable for vertical mounting, joined by stainless steel or cadmium 
plated bolts and attaching washers or clamping plates, to form a watertight unit of 
pleasing appearance.  No tie rods will be allowed. 

 
Each section shall be an aluminum alloy die casting conforming to ASTM B 85, 
complete with integrally cast top, bottom and sides, with a one-piece hinged door, 
mounting for the lens and other parts of the optical unit, watertight neoprene gaskets 
and a simple door-latching device.  The door shall be attached and latched to the 
housing with stainless steel fastenings (hinge pins, latch screw and wing nut) 
permitting opening and closing without the use of tools.  All latching screws and 
wing nuts shall be self-captivated to prevent removal. 

 
The sections shall be interchangeable and so constructed that sections can be 
removed or added.  There shall be a round opening in the top and bottom of each 
head to receive a 38mm(1-1/2-inch) supporting pipe frame.  All parts shall be clean, 
smooth and free from flaws, cracks, blow holes or other imperfections. 
 
Each lens shall be provided with a removable full circle visor.  When attached, the 
visor shall be oriented approximately 3-1/2 degrees downward from the horizontal.  

 
307-4.6.3  Flashing Beacons.  The beacon shall be as shown on the Caltrans Standard 
Plans (latest edition), unless otherwise shown on the Plans, and shall consist of a 
305mm(12-inch) vehicle signal section and a flasher unit equipped with a radio interference 
suppressor. Workmanship and materials shall be equal to that specified for controllers. 

 
The vehicle signal section shall also conform to 307-4.6.2. 

 
The flasher mechanism and radio interference suppressor shall be enclosed in a rain 

tight galvanized housing.  Unless otherwise specified, flashing beacon installations in 
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conjunction with a traffic signal system, as well as individual installations, shall be provided 
with separate service. 
 

The flasher unit shall meet the requirements of Section 8, "Solid-State Flahsers" of the 
National Electrical Manufacturers Association Standards Publication Number ATS2-1998.@ 

 
The flasher unit shall be a solid-state device with no contact points or moving parts. 

 
The flasher unit shall provide 2 output circuits to permit alternate flashing of signal faces 

and shall be capable of carrying a minimum of 10 amperes per circuit at 120 volts. 
 
307-4.6.4  Pedestrian Signal Heads.  All new pedestrian signal heads shall be modular 
with international symbols and conform to the following: 
 

a) General.  Construction shall generally consist of a single piece cast aluminum 
housing, a sealed LED message module with a polycarbonate message lens, a 
single piece cast aluminum swing open door frame, a Z-crate type sun visor and 
other appropriate hardware.  Optically, the subject pedestrian signal shall be 
capable of displaying, brightly and uniformly, the alternate message symbols 
"HAND" in Portland Orange and "WALKING PERSON" in Lunar White while being 
subject to strong ambient light conditions.  Under the same strong ambient light 
conditions, the message shall "Blankout" when the signal is not energized. 

 
In order to facilitate installation and maintenance, the signal shall be designed so 
that all components are readily accessible from the front by merely opening the 
signal door. 

 
b) Dimensions.  The maximum overall dimension of the signal shall be 469mm(18-1/2 

inches) wide, 476mm(18-3/4 inches) high, and 228mm(9 inches) deep, including Z-
crate type visor and hinges. 

 
c) Messages.  Messages shall be the Portland Orange "HAND" and the Lunar White 

"WALKING PERSON" illuminated by multiple configuration neon tubes encased in a 
molded plug-in plastic message module. 

 
The "HAND"/"WALKING PERSON" symbols shall be a minimum of 305mm(12 
inches) in height and 178mm(7 inches) in width. 

 
d) Message Module.  The message module shall conform to the requirements in the 

Special Provisions.   
 
e) Z-Crate Visor.  Each signal shall be provided with a Z-crate type visor designed to 

eliminate sun phantom. 
 
The Z-crate assembly shall consist of 20 straight horizontal members and 21 
horizontal louvers each preformed in a zig-zag pattern.  Every other louver shall be 
reversed so as to form cells 25mm(1 inch) square but rotated 45 degrees from 
horizontal to provide diamond shaped cells when assembled.  Each diamond shall 



 
159 

then be bisected by insertion of a straight louver interspersed between each pair of 
formed zig-zag louvers.  Where each apex of each formed louver comes in contact 
with the interspersed straight louver, the entire length of the joint shall be chemically 
welded. 

 
The basic material used in the construction of the Z-crate shall be nominally 
0.8mm(0.030 inch) thick and shall be 100 percent impregnated black polycarbonate 
plastic processed with a flat finish on both sides. 

 
The assembly shall be enclosed in a mounting frame constructed of 1mm(0.040 
inch) minimum thickness aluminum or polycarbonate plastic.  This frame shall be 
38mm(1-1/2 inches) deep and shall contain mounting holes for direct insertion in or 
appropriate tabs for attachment to the pedestrian signal door frame.  The Z-crate 
visor assembly shall be held in place by the use of stainless steel screws. 

 
f) Case.  The case shall be a one piece corrosion resistant aluminum alloy die casting 

complete with integrally cast top, bottom, sides and back.  Four integrally cast hinge 
lug pairs shall be provided for operation of a swing open door. 

 
The case when properly mated to other pedestrian signal components and mounting 
hardware shall provide a dustproof and weatherproof enclosure and shall provide for 
easy access to and replacement of all components. 

 
g) Door Frame.  The door frame shall be a one piece corrosion resistant aluminum 

alloy die casting, complete with two hinge lugs and two latch slots cast for each 
door.  The door shall be attached to the case by means of two Type 304 stainless 
steel spring pins. Two stainless steel hinge bolts with captive stainless steel wing 
nuts and washers shall be attached to the case with the use of stainless steel spring 
pins. Hence, latching or unlatching of the door shall require no tools. 

 
307-4.7  Signal Head Mountings.  Replace the first sentence of the first paragraph with 
the following: 
 

Heads shall be supported by assemblies of 38mm(1-1/2-inch) standard steel pipes with 
bronze fittings. 
 
Replace the last sentence of the first paragraph with the following: 

 
Construction shall be such that all conductors are concealed within the Standard or 

mounting assembly. 
 
Replace the second paragraph with the following: 
 

Fittings, slip-fitters and rain tight terminal compartment shall be cast bronze.  Signal 
head mountings for side installations shall include the steel pipe assembly and terminal 
compartment.  Other than as specified above, the terminal compartment shall be designed 
to bolt securely to the Standard.  Each compartment shall be fitted with a terminal block 
containing 10 terminals of the stud type, each plated brass terminal to be provided with two 
plated brass nuts and washers.  Each terminal shall accommodate at least five No. 14 
AWG conductors.  A rain tight cover shall be provided giving ready access to the terminal 
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block.  The terminal compartment shall be mounted on the standard on the side away from 
traffic and parallel with the prolongation of the nearest curb face. For post-top mounting of 
two-way signal heads, the terminal compartment shall be cast with an integral slip-fitter.  
For post-top mounting of one-way signal head, an offset slip-fitter without a terminal 
compartment shall be used.  Slip-fitters shall fit over a 114mm(4-1/2-inch) diameter tenon.  
Each slip-fitter shall be provided with two rows of set screws with three screws in each row 
to secure assembly in plumb position.  Set screws shall be 10mm(3/8 inch), 16 NC x 
19mm(3/4-inch) square head, cup point, cadmium plated. Signal heads shall have either 
integrally cast serrations or shall be equipped with positive lock rings and fittings designed 
to prevent heads from turning due to external forces.  Connecting fittings shall have 
serrated contacts as shown on the Caltrans Standard Plans (latest edition). 
 

Unless otherwise specified, mounting for a single signal head assembly on mast arm 
shall be Type MAS or MA-2 with an elevated plumbizer suitable for internal wiring.  The 
cost of the mounting shall be considered as included in the Contract Unit Price for the 
signal head or as included in the appropriate lump sum Bid item. 
 

Signal head mountings (unless otherwise noted) for Type 1 standards shall be:  single-
face, Type VP-1: two-face, Type VP-2. Mountings for Type 1-7 standard shall be: single-
face, Type VP-1; two-face, Type VPB-1.  Mountings for other standards shall be: single-
face, Type VB-1; two-face, Type VB-2. 
 
Add the following subsection: 
 
307-4.7.1 Terminal Blocks.  A separate white (common) lead shall be wired to each 
lamp receptacle, and a colored lead, corresponding to the lens color, shall be wired to each 
lamp receptacle terminal.  Leads shall be of sufficient length to allow connection to the 
terminal block specified herein.  Each complete signal head of 3 sections or less shall be 
provided with an eighth-terminal, four-position terminal block, properly mounted in the lower 
section.  Signal heads of 4 or 5 sections shall be provided with a 12-terminal, six-position 
terminal block mounted in the lower section.  All terminal blocks must be able to 
accommodate No. 10 wires.  Stud-type terminal blocks shall have not less than 6mm(1/4 
inch) edge clearance to any portion of the stud. 
 
307-4.9  Vehicle Detectors. 
 
307-4.9.3  Inductive Loops.  Replace subparagraph 1) with the following: 
 
1)  Detector loops, and their leads to the nearest pull box, shall be formed from a 
continuous conductor of No. 12 AWG seven-strand tinned copper wire, having 600-volt 
Type USE cross-linked polyethylene insulation with a minimum thickness of 1.2 mm(3/64 
inch).  If the existing conduit system is non-metallic, the No. 8 bare copper wire shall be 
used as the ground reference for testing. 
 
Replace the third paragraph of subparagraph 2) with the following:  

 
After conductors are installed in the slots cut in the pavement, the slots shall be filled 

with sealant to within 3mm(1/8 inch) of the pavement surface. The sealant shall be at least 
25mm(1 inch) thick above the top conductor in the saw cut.  Before setting, surplus sealant 
shall be removed from the adjacent road surfaces without the use of solvents. The sealant 
for filling slots shall conform to 307-4.9.6 of these Additions and Amendments. 
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Add the following before the last paragraph: 
 

3) Unless otherwise specified on the Plans, or with prior approval of the Engineer, the 
following shall be adhered to: 

 
All loops shall be 1.8m(6-foot) diameter round loops unless otherwise shown on the 
Plans. 

 
Loops  

 
Length 

 
 

Number 

 
 

Combination 

 
Number of 

Turns 
 
1.8m(6') 

 
1 

 
1 

 
4  

1.8m(6') 
 

2 
 

Series 
 

3  
1.8m(6') 

 
3 

 
1 Series 

 
3  

1.8m(6') 
 

4 
 

2 Series 
 

3  
2.4m(8') 

 
1 

 
1 

 
3  

2.4m(8') 
 

2 
 

Series 
 

3  
2.4m(8') 

 
3 

 
1 Series 

 
3  

2.4m(8') 
 

4 
 

2 Series 
 

3  
6.1m - 12.2m(20'-40') 

 
1 

 
1 

 
2  

6.1m - 12.2m(20'-40') 
 

2 
 

2 Series 
 

2  
12.5m - 15.2m(41'-50') 

 
1 

 
1 

 
2  

15.5m - 30.5m(51'-100') 
 

1 
 

1 
 

1  
1.8m(6') Round 

 
1 

 
1 

 
4  

1.8m(6') Round 
 

2 
 

Series 
 

3  
1.8m(6') Round 

 
3 

 
Series 

 
3  

1.8m(6') Round 
 

4 
 

Series 
 

3  
762mm(30") Round 

 
1 

 
1 

 
5  

762mm(30") Round 
 

2 
 

Series 
 

5 
 
Add the following: 
 

The distance between the side of a loop and a lead-in saw cut from adjacent detectors 
shall be 600mm(24 inches) minimum.  The distance between lead-in saw cuts shall be 
150mm(6 inches) minimum. 

 
The loop lead-in conductors shall be twisted together before being placed in the slot and 

conduit.  The width of the lead-in saw cut shall be at least twice the diameter of the lead-in 
conductor. 
 
 All inductive loops that are to be connected to the same detector lead-in cable shall be 
spliced in series unless otherwise specified in the Special Provisions or on the Plans. 
 

Adjacent loops on the same sensor unit channel shall be wound in opposite directions. 
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Add the following subsections: 
 
307-4.9.5  Inductive Loop Detectors Lead-in Cable.  Inductive loop detectors lead-in 
cable shall consist of two No. 16 stranded copper conductors with each conductor insulated 
with 0.51mm(20 mils) of high-density polyethylene.  The conductors shall be twisted 
together with at least two turns per 300mm(1 foot) and the twisted pair shall be protected 
with a copper or aluminum polyester shield.  A No. 20, minimum, copper drain wire shall be 
provided and connected to the equipment ground within the cabinet.  The cable shall be 
provided with a high-density polyethylene or high-density polypropylene outer jacket with a 
normal thickness of 0.89mm(35 mils).  An amorphous interior moisture penetration barrier 
of nonhydroscopic polyethylene or polypropylene fillers shall be provided. 
 
307-4.9.6  Loop Detector Sealant.  Loop detector sealant shall be an elastomeric sealant 
or a Ahot-melt@ as specified below, or a two-part epoxy sealant approved for use as a loop 
detector sealant by Caltrans. 
 

(a)  Elastomeric Sealant.  Elastomeric sealant shall be a polyurethane material of a 
composition that will, within its stated shelf life, cure only in the presence of moisture.  
Sealant shall be suitable for use in both asphalt concrete and portland cement concrete. 
 

The cured sealant shall have the following characteristics: 
 

 
Performance 

 
Property and Results 

 
Measuring Standard and Conditions 

 
Hardness (indentation)- 

65-85 

 
ASTM D 2240 Rex, Type A, Model 1700, 25 
ΕC(77 ΕF), 50% relative humidity  

Tensile Strength- 
3.4MPa(500 psi), minimum 

 
ASTM D 412 Die C, pulled at 20 IPM 

 
Elongation- 

400%, minimum 

 
ASTM D 412 Die C, pulled at 20 IPM 

 
Flex at 4 ΕC(40 ΕF)-  

no cracks 

 
0.64mm(25-mil) Free Film Bend (180 degrees) 
over 13mm(1/2") Mandrel 

 
Weathering Resistance- 

Slight chalking 

 
ASTM D 822 Weatherometer 350 hours. Cured 
7 days at 25 ΕC(77 ΕF) 50% relative humidity  

Salt Spray Resistance- 
3.4MPa(500 psi), minimum 
tensile  

 
ASTM B 117 28 days at 38 ΕC(100 ΕF), 5% 
NaCl, Die C, pulled at 20 IPM 

 
Dielectric Constant- 

Less than 25% change over a 
temperature range of  
-30 ΕC to 50 ΕC 

 
ASTM D 150 
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Chemical Resistance  

Chemical and Results 
 

 
Test Method 

 
 
De-icing Chemical - No effect 

 
ASTM D 471  

Gasoline--Slight Swell 
 

ASTM D 471  
Hydraulic Brake Fluid - No effect 

 
ASTM D 471  

Motor Oil - No effect 
 

ASTM D 471  
Calcium Chloride (5%) - No effect 

 
ASTM D 471 

Test conducted on de-aerated 0.51mm(20 mil), dry film liquid immersion.  Twenty-eight 
days at 25 °C(77 °F). 
    
(b)  Hot-Melt Rubberized Asphalt Sealant.  Hot-melt rubberized asphalt sealant shall 

be in solid form at room temperature and fluid at an application temperature of 191 °C to 
204 °C(374 °F to 400 °F). 
 
307-4.9.7  Measurement.  Inductive loop detectors shall  be measured along the horizontal 
length of the full depth saw-cut. 

 
Measurement of inductive loop lead-in cable shall include the required slack and the 

rise from minimum conduit depth to grade. 
 

307-4.9.8  Payment.  Payment for inductive loop detectors will be made at the Contract 
Unit Price for "INDUCTIVE LOOP DETECTORS AND LEADS SAW CUT." 
 
307-4.10  Pedestrian Push Buttons.  Add the following: 
 

When pedestrian signal heads are modified or installed, all pedestrian push button signs 
shall conform to the pedestrian signal message indications as shown on Caltrans Standard 
Plan ES-5C (latest edition) and to the requirements of the Americans with Disabilities Act 
(ADA). 
 

The assembly shall be a cast metal housing, weatherproof and  constructed such that it 
will be impossible to receive any electrical shock under any weather conditions. 
 

The pedestrian push button switch shall be a phenolic enclosed precision snap-acting 
type, single-pole, double-throw, switching unit with screw type terminals, rated 15 amperes 
at 125 volts, AC, and shall have the following characteristics: 

 
Switching unit shall have a stainless steel plunger actuator and shall be provided with 
U-frame to permit recessed mounting in the push button housing. 

 
Switching shall have an operating force of 255 to 369 grams(9 to 13 ounces) and a 
minimum release force of 113 grams(4 ounces). 

 
Pre-travel shall be 0.4mm(1/64 inch) maximum. 
Over travel shall be 5.6mm(7/32 inch) minimum. 
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Differential travel shall be 0.01mm to 0.05mm(0.0004 inch to 0.002 inch). 
Where a pedestrian push button is attached to a Standard, the housing shall be shaped 
to fit the curvature of the Standard and secured to provide a rigid installation.  The sign 
shall be attached to and securely supported by the housing. 

 
Where a pedestrian push button is mounted on top of a 63mm(2-1/2-inch) diameter 
post, the housing shall be provided with a slip-fitter fitting and screws for securing rigidly 
to the post. 

 
 Mounting height shall conform to ADA requirements. 
 
307-5  INSPECTION AND TESTING. 
 
307-5.2  Testing. 
 
307-5.2.3  Megger.  Replace the entire subsection with the following: 
 

A megger test at 500 volts DC shall be made on each circuit between the circuit and a 
ground.  The insulation resistance shall not be less than 10 megaohms on all circuits, 
except for inductive loop detector circuits which will be tested for continuity, circuit 
resistance and insulation resistance at the pull box before filling slots.  After splicing, test 
each loop circuit for continuity, circuit resistance and insulation resistance at the controller 
cabinet location.  The loop circuit resistance shall not exceed 0.5 ohms plus 0.35 ohms per 
30.5m(100 feet) of lead-in cable.  The insulation resistance shall not be less than 100 
megaohms. 
 
307-5.2.4  Functional.  Add the following: 
 

Prior to initial turn-on of new or modified signal systems, all equipment and signal 
displays, as shown on the Plans and/or specified in the Specifications, shall be installed 
and operable.  The initial turn-on shall be made between 9:00 a.m. and 2:00 p.m. on a day 
not followed by a Saturday, Sunday, or legal holiday, unless otherwise approved by the 
Engineer.  Notification shall be given to the Engineer 48 hours prior to the turn-on day and 
time requested. 
 
307-6  PAINTING.  Add the following after the first paragraph: 
 

All new electrical equipment and materials, except luminaries, standards and posts, 
shall be painted per 210-1.5. 
 
307-7  SALVAGE.  Add the following after the first paragraph: 
 

Hauling and stockpiling of salvaged material off the right of way, as directed by the 
Engineer, will be paid for as “Extra Work” per 3-3 of these Additions and Amendments. 
 

For disposition of salvaged materials, see "REMOVED AND SALVAGED EQUIPMENT" 
in the Special Provisions. 
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 SECTION 308 - LANDSCAPE AND IRRIGATION INSTALLATION 
 
308-4  PLANTING. 
 
308-4.9  Erosion Control Planting. 
 
Add the following subsection: 
 
308-4.9.6  Erosion Protection Blanket. 
 

(a) General.  Erosion protection blankets are required only on fill slopes of 1V:3H and 
steeper and 1.2m(4 feet) or more in height, unless otherwise specified, and will be 
indicated on the Plans. 

 
(b) Material. 

 
1) Seed.  All seed shall be delivered to the Project site tagged and labeled in 

accordance with the California Agricultural Code. 
 

Seed shall be a quality which has a minimum pure live seed content of 80% (% 
purity x % germination) and weed seed shall not exceed 0.5% of the aggregate 
of pure live seed and other material. 

    
   The seed type and amount shall be as specified in the Special Provisions. 
 

2) Commercial Fertilizer.  Fertilizer shall be a balanced fertilizer in pellet or 
granular form conforming to the requirements of Article 2 of the Agricultural Code 
of the State of California for fertilizing materials and shall contain the following 
chemicals in the minimum guaranteed percentages: 

 
a.  Nitrogen, 14 percent 
b.  Phosphoric Acid, 14 percent 
c.  Potash, 7 percent 

 
All fertilizer shall be delivered in unbroken or unopened containers bearing the 
warranty of the producer for the grade furnished. 

 
3) Erosion Control Fabric.  The erosion control fabric shall be straw/coconut fiber 

blanket type SC 150 as manufactured by North American Green Inc. (local 
representative Mr. Bill Saladin, 1279 West Stowell Street, Unit A, Santa Maria, 
CA 93458, Telephone (805) 925-7737), or Type CS2 as manufactured by 
Synthetic Industries (local representative Mr. Dean Bradfield, P. O. Box 491, La 
Canada Flintridge, CA 91012, telephone (818) 790-6525), or a 
Department-approved equal. 
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(c) Installation. 
 

1) Seedbed Preparation.  The area to be seeded shall have a firm seedbed which 
has previously been roughened by scarifying, disking, harrowing, chiseling, or 
otherwise worked to a depth of 25mm to 100mm(2 to 4 inches).  No implement 
shall be used that will create an excessive amount of downward movement of 
soil or clods on sloping areas.  The seedbed may be prepared at the time of 
completion of earthwork. 

 
2) Seeding.  Seed may be sown by any method that will provide even distribution 

of the seed at the specified rate and shall be covered with not more than 
25mm(1 inch) of Type C Topsoil.  If hydromulching methods are used, the topsoil 
cover shall be omitted.  The Contractor shall demonstrate for the Engineer's 
approval that the method utilized is providing an even distribution of seed without 
damage to the slopes.  If, in the opinion of the Engineer, the desired result is not 
being achieved, then another method shall be utilized, subject to the same 
demonstration and approval of the Engineer. 

 
3) Fertilizing.  Fertilizer shall be uniformly spread at a rate of 7.3kg per 100m2(15 

pounds per 1,000 square feet) of surface. 
 

4) Watering.  Water shall be applied in quantities that will thoroughly moisten the 
soil for a depth of 75mm(3 inches) but not erode the surface. 

 
5) Placing Erosion Control Fabric.  Erosion control fabric shall be placed in 

accordance with the manufacturer's recommendations except as specified 
below: 

 
 i) All joints and seams shall have a minimum 100mm(4-inch) overlap. 

 
ii) Whenever the end of a strip is to be stapled, 75mm to 100mm(3 to 4 inches) 

shall be tucked under so that stapling is through a double thickness. 
 

iii) Staples shall be spaced 225mm(9 inches) center to center at the top and 
bottom of the slope and at all joints and seams; 450mm(18 inches) center to 
center at the edges down the slope, and 0.9m(3 feet) center to center, 
staggered square spacing within the field of the fabric.  Staples shall be 
embedded at a 60 degree angle to the surface. 

 
iv) Staples shall be made of wire a minimum of 2.3mm(.091 inches) in diameter, 

"U" shaped with legs 150mm(6 inches) in length and a 100mm(4-inch) crown. 
 

6) Rolling.  The installed fabric shall be rolled with a roller weighing approximately 
97kg(65 pounds) per  meter(foot) of roller length.  Finished surfaces shall be free 
of wrinkles. 

 
(d) Maintenance.  Watering shall be performed at regular intervals at least until the 

seeding has germinated and, in the opinion of the Engineer, has firmly established 
itself, and shall continue until field acceptance of the Project.  During the 
maintenance period, any areas requiring reseeding or repair or replacement of 
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damaged or otherwise unacceptable portions of the erosion protection blanket shall 
be performed to the satisfaction of the Engineer. 

 
(e) Payment.  Payment for all work described hereinabove will be made under the item 

or items provided therefor.  Calculation of the number of square meters(square feet) 
of blanket for payment will be based on field measurements of the lengths and 
widths of blanket constructed, measured on the slopes of the completed blankets.  
No payment will be made for the additional material and cost required for lapping 
and folding. 

 
 
 SECTION 310 - PAINTING 
 
310-2  SURFACE PREPARATION FOR PAINTING STEEL STRUCTURES. 
 
310-2.1  General.  Add the following as the first sentence of the first paragraph: 
 

For bridge construction, all structural steel required, except that which is to be 
galvanized or embedded in concrete, shall be blast-cleaned in accordance with 310-2.5.  
The blast cleaning shall be completed prior to delivering the structural steel to the Project 
site. 
 
310-5  PAINTING VARIOUS SURFACES. 
 
310-5.1  Painting Structural Steel.  Add the following: 
 

For bridge construction, all structural steel required, except that which is to be 
galvanized or embedded in concrete, shall be painted in accordance with the provisions 
herein. 
 
310-5.1.3  Application of Paint.  Add the following to the ninth paragraph: 
 

The application of the zinc-rich primer shall be completed prior to delivering the 
structural steel to the Project site. 
 
310-5.1.4  Payment.  Replace the entire subsection with the following: 
 

Full compensation for complying with the requirements of this subsection shall be 
considered as included in the Contract Unit Price for the item provided therefore and no 
additional compensation will be made therefore. 
 
310-5.6  Painting, Traffic Striping, Pavement Markings, and Curb Markings. 
 
310-5.6.2  Weather conditions.  Replace the entire subsection with Section 84-3.05 
"Application" of the Caltrans Standard Specifications for Construction of Local Streets and 
Roads (latest edition). 
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310-5.6.3  Equipment.  Replace the entire subsection with Section 84-3.04 "Application 
Equipment" of the Caltrans Standard Specifications for Construction of Local Streets and 
Roads (latest edition). 
 
310-5.6.4  Geometry, Stripes, and Traffic Lanes. Delete the entire subsection. 
 
310-5.6.5  Traffic Stripes and Markings.  Replace the entire subsection with the following: 
 

All referenced striping and marking details (nomenclature) shall conform to the Caltrans 
Standard Plans for Construction of Local Streets and Roads (latest edition). 
 
310-5.6.6  Preparation of Existing Surfaces. Delete the entire subsection. 
 
310-5.6.7  Layout, Alignment, and Spotting. Delete the first and second paragraphs. 
 
310-5.6.8  Application of Paint.  Delete the entire subsection. 
 
310-5.6.9  Protection of Work, Workers, and the Public.  Delete the entire subsection. 
 
310-5.6.10  Measurement and Payment.  Replace the entire subsection with the following: 
 

Painting traffic stripes will be measured by the linear meter(foot) along the line of the 
traffic stripes, without deductions for gaps in broken traffic stripes and shall be included in 
the price of each traffic line detail as shown on the Plans and described on the Caltrans 
Standard Plans for Construction of Local Streets and Roads (latest edition). Traffic line 
details which include one double traffic stripe, consisting of two 100mm(4-inch) wide yellow 
stripes separated by a 75mm(3-inch) wide black stripe, will be measured along the black 
stripe. Traffic line details which include two double traffic stripes will be measured along the 
center line between the two double stripes. Painted pavement markings will be measured 
by the square meter(square foot) for the actual area painted. 

 
The Contract Unit Price per linear meter(foot) for traffic line details and per square 

meter(square foot) for paint pavement marking, of the number of coats designated in the 
Schedule of Prices, shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals, and for doing all the work involved in painting traffic stripes 
(regardless of the number, widths, and patterns of individual stripes involved in each traffic 
line detail) and pavement markings including establishing alignment for stripes, and layout 
work, complete in place, as shown on the Plans, as specified on the Caltrans Standard 
Plans for Construction of Local Streets and Roads (latest edition), and as directed by the 
Engineer. 
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 SECTION 312 - PAVEMENT MARKER PLACEMENT AND REMOVAL. 
 
312-1  PLACEMENT.  Replace the entire subsection with the following: 

 
The placement of pavement markers shall conform to Section 85 of the Caltrans 

Standard Specifications for Construction of Local Streets and Roads (latest edition). 
 
312-4  MEASUREMENT AND PAYMENT.  Replace the entire subsection with the 
following: 

 
The quantity of reflective, non-reflective and reflective-recessed pavement markers will 

be measured by the linear meter(foot). The quantity of pavement markers per linear 
meter(foot) of traffic line detail as shown on the Plans and on the Caltans Standard Plans 
for Construction of Local Streets and Roads (latest edition) shall be calculated as the total 
number of markers required for the detail divided by the total length of the detail, without 
deductions for gaps in broken lines. The length of traffic line details that include one double 
traffic stripe, consisting of two 100mm(4-inch) wide yellow stripes or two rows of pavement 
markers, will be measured along the centerline between the two stripes or rows of 
pavement markers. The length of traffic line details that include two double traffic stripes will 
be measured along the centerline between the two double stripes. 
 

The prices per linear meter(foot) for reflective and non-reflective pavement markers 
shall be  considered as included in the Contract Unit Price for traffic line detail and shall 
include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved in furnishing and placing pavement markers, 
complete in place, including adhesives, and establishing alignment for pavement markers, 
as shown on the Plans, as specified on the Caltrans Standard Plans for Construction of 
Local Streets and Roads (latest edition), and as directed by the Engineer. 

 
The price per linear meter(foot) for reflective-recessed pavement markers shall be 

considered as included in the Contract Unit Price for traffic line detail and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved in furnishing and placing reflective pavement markers in 
recesses, complete in place, including adhesives, constructing the recesses regardless of 
the type of recess required, and removing and disposing of residue from recess 
construction, as shown on the Plans, as specified on the Caltrans Standard Plans (latest 
edition), and as directed by the Engineer. 
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